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GENERAL CONDITION 

 

1. DEFINITIONS 

Contract contains legally binding provisions governing the Contractor and the 
Contractor’s work during the construction and warranty period. Certain definitions 
pertaining to measurements and measurement quantities are set forth in a separate section 
below. Wherever in the Contact Documents the following terms are used, the intent and 
meaning shall be interpreted as follows: 

2. ABBREVIATIONS 

Whenever in these Contract Documents the following abbreviations are used, the intent 
and meaning shall be interpreted as follows: 

“AASHTO” means the American Association of State Highway and Transportation 
Officials. 

“ACI” means the American Concrete Institute. 

“AISC” means the American iron and Steel Construction. 

“AISI” means the American Iron and Steel Institute. 

“ANSI” means the American National Standards Institute. 

“API” means the American Petroleum Institute. 

“ASCE” means the American Society of Civil Engineers. 

“ASME” means the American Society of Mechanical Engineers. 

“ASTM” means the American Society for Testing Materials. 

“AWS” means the American Water Society. 

“AWWA” means the American Water Works Association. 

“FED. SPEC.” means the Federal Specifications. 

“IEEE” means the Institute Of Electrical and Electrical Engineers, Inc. 

“NEC” means the National Electrical Code. 

“NEMA” means the National Electrical Manufacturers’ Association. 

“NESC” means the National Electric Safety Code. 

“NEPA” National Fire Protection Association. 

“OSHA” means the Occupational Safety and Health Act (Federal And State) 

“SSPC” means the Steel Structures Painting Council. 

“UBC” means the Uniform Building Code. 

“UL” means the Underwriters’ Laboratories, Inc. 
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“AS APPROVED,” unless otherwise qualified, shall be understood to be followed by the 
words “by the Engineer and/or the Procurement Manager.” 

“AS SHOWN,” AND “AS INDICATED” shall be understood to be followed by the 
words “on the technical specifications or drawings.” 

“BIDDER” means the person or persons, partnership, firm, or corporation that submitted 
a proposal or bid for the work contemplated under the IFB. 

“CONTRACT” means the written agreement governing the performance of the work and 
the furnishing of labor, materials, incidental services, tools and equipment in the 
construction of the work. It includes supplemental agreements amending or extending the 
work contemplated and which may be required to complete the work in a substantial and 
acceptable manner. Supplemental agreements are written agreements covering 
alterations, amendments or extensions to the contract and include contract change orders. 

“CONTRACT DOCUMENTS” has the same meaning as set forth in Section 4 of the 
instruction to bidders. 

“CONTACTOR” means the person or persons, partnership, firm or corporation who 
enters into the contract awarded to it by the American Samoa Power Authority pursuant 
to a solicitation. 

“CONTRACTING OFFICER,” means the ASPA Procurement Manager. 

“DAYS,” unless otherwise specifically stated, will be understood to means calendar days. 

“ENGINEER” means the ASPA engineer, whose decisions concerning the acceptability 
of material and work shall be final. 

“GOVERNMENT,” OR “ASG” means the American Samoa Government.  

“NOTICE”, or the requirement to notify means a written communication delivered in 
person or by certified or registered mail to the individual, or to a member of the firm, or 
to an officer of the corporation for whom it is intended. Certified or registered mail shall 
be addressed to the last business address known to he/she who gives the notice 

“OR EQUAL,” shall be understood to indicate that the “equal” product is the same or 
better than the product named in function, performance, reliability, quality and general 
configuration. Determination of equality in reference to the project design requirements 
will be made by the engineer. Such “equal” products shall not be purchased or installed 
by the Contractor without the engineer’s written approval. 

“OWNER” means the American Samoa Power Authority. 

“PLANS” means the drawings, plans, profiles, cross sections, elevations, details and 
other supplementary drawings or reproductions thereof, signed by the engineer, which 
show the location, character, dimensions and details of the work to be performed. Plans 
may either be bound in the same book as the balance of the contract documents or bound 
in separate sets and are a part of the contract documents, regardless of the method of 
binding. 
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“SPECIFICATIONS” means the terms, provisions and requirements contained herein. 
Where standard specifications, such as those of ASTM, ASSHTO, etc., have been 
referred to, the applicable portions of such standard specifications shall become a part of 
these contract documents. 

“SUBSTANTIAL COMPLETION,” means that degree of completion of the project or a 
defined portion of the project, sufficient to provide ASPA, at its discretion, the full-time 
use of the project or defined portion of the project for the purposes for which it was 
intended. 

“WORK,” means all material, labor, tools and all appliance, machinery, transportation 
and appurtenances necessary to perform and complete the contract, and such additional 
items not specifically indicated or described which can be reasonably inferred as 
belonging to the item described or indicated as required by good practice to provide a 
complete and satisfactory system or structure. As used herein, “provide” shall be 
understood to mean “provide complete in-place”, that is, “furnish and install”. 

"WORK SITE," means the location of at which the Contractor, including but not limited 
to the Contractor's employees, performs the tasks and responsibilities related to the 
completion of the contract. 

3. CONTRACT DOCUMENTS 

The contract documents are complementary, and what is called of by one shall be as 
binding as if called for by all. The intent of the contract documents is to include all work 
(except specific items to be furnished by the ASPA) necessary for completion of the 
contract.  Materials or work described in words which so applied have a well-known 
technical and trade meaning shall be held to refer to such recognized standards.  Any 
discrepancies of omissions found in the contract documents shall be reported to the 
engineer immediately.  The engineer will clarify discrepancies or omissions, in writing 
within a reasonable time. 

4. ALTERATION 

This contract may be amended at any time during the term hereof, with or without 
additional consideration, provided, however, no amendments or other variation of this 
contract shall be valid unless in writing and signed by the Contractor and ASPA.  ASPA, 
without invalidating the contract, may order changed in the work within the general scope 
of the contract by altering, adding to, or deducting from the work, the contract being 
adjusted accordingly. All such work shall be executed under the conditions of the original 
contract, except as specifically adjusted at the time of ordering such change. In giving 
instructions, the engineer may order minor changes in the work not involving extra cost 
and not inconsistent with the purposes of the project, but otherwise, except in an 
emergency endangering life or properly, additions or deductions from the work shall be 
performed only in pursuance of an approved changed order from ASPA, signed by 
ASPA’s chief executive officer. If the work is reduced by alterations, such action shall 
not constitute a claim for damages based on loss anticipated profits.  

5. VERBAL STATEMENT AND AGREEMENTS 
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No oral statements of any person whosoever shall in any manner or degree, modify or 
otherwise affect the terms of the contract. The Contractor is advised that ASPA assumes 
no responsibility for any of its officers or agents prior to the execution of this contract, 
unless such understandings or representations by ASPA are expressly stated in writing in 
this contract. The Contractor shall thoroughly examine and become familiar with all of 
the various parts of the contract documents and determine the nature and location of the 
work, the general and local conditions, all other matters which can in any way affect the 
work under this contract. Failure to make an examination necessary for this determination 
shall not release the Contractor from the obligations of this contract. The Contractor 
warrants that no verbal agreement or conversation with any officer, agent, or employee of 
ASPA, or with the engineer either before or after the execution of this contract, has 
affected or modified any of the terms or obligations herein contained. 

6. DOCUMENTS TO BE KEPT ON THE JOB SITE 

The Contractor shall keep one copy of the contract documents on the job site, in good 
order, available to the engineer and to his representatives. The Contractor shall maintain 
on the job site, and make available to the engineer upon request, one current marked up 
set of the drawings that accurately indicate all approved variations in the completed work. 
This set of marked up drawings shall be used by the Contractor along with field notes and 
other appropriate data for the preparation of the final “as built” drawings. 

7. OWNERSHIP OF DRAWINGS 

All plans, drawings, technical specifications and copies thereof furnished by the engineer 
are his property. They are not to be used in other work and, with the exception of the 
signed contract set, are to be returned to him/her on request at the completion of the 
work. Any reuse of these materials without specific written verification or adaptation by 
the engineer will be at the risk of the user and without liability or legal expense to the 
engineer or the project’s design firm. 

8. DUTIES OF CONTRACTOR 

Within the term provided, and in accordance with the provisions of this Contract, the 
Contractor shall faithfully and competently be responsible for accomplishing the duties 
and tasks (the "Work") as set forth in the Contract Documents. 

9. SUPERCEDURE 

If the contract is preceded by a letter of dispatch of intent, a notice of award, or a notice 
to proceed, anticipating the execution of the contract, then such aforementioned letter, 
dispatch, notice, or directive and all rights and obligations of  the parties there under are 
superseded and merged into the contract. All acts of the Contractor and ASPA under said 
letter, dispatch, notice, or directive shall be deemed to have been under the contract. The 
American Samoa power authority (“ASPA”) will make no payment under the award until 
the formal contract has been prepared and executed by ASPA and the Contractor. 

10. REPRESENTATIONS 
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In order to induce ASPA to enter into this contract, Contractor makes the following 
representation(s):  Contractor has familiarized itself with the nature and the extent of the 
contract documents, work site, locality, and all local conditions and laws and regulations 
that in any manner may affect cost, progress, performance, or furnishing of the work.  
Contractor is duly licensed to perform the work as required by local laws and regulations. 

11. CONTRACTOR’S LOCAL ADDRESS 

The Contractor must provide and maintain a post office address within the territory of 
American Samoa and file the same with the engineer. Any written notice that is required 
or desirable shall be served on the Contractor personally, delivered to his representative 
on the sire, left at the last known place of residence or business of the Contractor, and/or 
sent through the mails to previously mentioned local post office address. All notices 
addressed in compliance with the said directions of the Contractor and properly mailed 
shall become effective when so mailed or at the time of delivery by any of the above 
methods. 

12. CONTRACTOR COMPOSITION 

The term “Contractor,” whenever used herein, refers to and means the parties or party 
(individual, co-partnership, corporation or joint-venture) who or which shall have duly 
entered into a contract with ASPA to perform the work described in the contract 
documents.  If the Contractor hereunder is comprised of more than one legal entity, 
Contractor expressly agrees that each such entity shall be jointly and severally liable 
hereunder. Within thirty (30) days after receipt of notice to proceed or award of contract, 
the Contractor shall provide the engineer with a copy of any supplemental documents, 
which set forth in detail exactly how the contract will be sponsored, managed and 
controlled. The Contractor shall also provide, on or before this time, power(s) of attorney 
or other acceptable documents that attest to the authority and right of designated 
representatives to commit and sign documents for the Contractor. 

13. CONTRACTOR STATUS 

It is agreed that the Contractor shall be an independent contractor of ASPA in the 
performance of this contract. The relationship of the parties hereto shall in no event be 
deemed or construed to be that of employer and employee of principal and agent, or of 
any other relationship other than the Contractor as an independent Contractor. 

14. ASSIGNMENT 

Neither party to the contract shall assign the contract or sublet it as a whole, without the 
written consent of the other, nor shall the Contractor assign any monies due or to become 
due to it hereunder without the previous written consent of ASPA. 

15. SUBCONTRACTORS 

The Contractor agrees that it shall fully indemnify and hold harmless ASPA for the acts 
and/or omissions of its subcontractors, and of persons either directly or indirectly 
employed by such subcontractors. Nothing contained in the contract documents shall 
create any contractual relationship between any subcontractor and ASPA. ASPA shall not 
be liable to or pay any subcontractor for Contractor’s failure to pay said subcontractor. 

16. COVENANT AGAINST CONTINGENT FEES 
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The Contractor warrants that no person or selling agency has been employed or retained 
to solicit or secure the contract upon an agreement or understanding for a commission, 
percentage, brokerage, or contingent fee, excepting bonafide employees or bonafide 
established commercial or selling agencies maintained by the Contractor for the purpose 
of securing business. For breach or violation of this warranty, ASPA shall have the right 
to annul this contract without liability or, at its discretion, to deduct from the contract 
price of considerations, or otherwise recover, the full amount of such commission, 
percentage, brokerage, or contingent fee. 

17. PROHIBITED INTEREST 

No official of ASPA who is authorized in such capacity and on behalf of ASPA to 
negotiate, make, accept, or approve, or to take part in negotiating, making, accepting or 
approving any architectural, engineering, inspection, construction, or material supply 
contract or any subcontract in connection with the construction of the project, shall 
become directly or indirectly integrated personally in this contract or in any part thereof.  
No officer, employee, architect, attorney, engineer, or inspector of or for ASPA who is 
authorized in such capacity and on behalf of ASPA to exercise any legislative, executive, 
supervisory, or other similar functions in connection with the construction of the project, 
shall become directly or indirectly interested personally in this contract or in any part 
thereof, any material supply Contractor, subcontract, insurance contract, or any other 
contract pertaining to the project. 

18. KICKBACKS PROHIBITED 

ASPA may, by written notice to the Contractor, terminate the contract for cause if ASPA 
finds that any payment, gratuity (in the form of entertainment, gifts, or otherwise), or 
offer of employment was made by or on behalf of the Contractor to any ASPA employee, 
his/her representatives, family members, partners or assigns, any employee of the united 
states, any employee of the American Samoa government, including members of the 
FONO of American Samoa; with a view toward securing an agreement or securing 
favorable treatment with respect to obtaining or performance of this contract  in the event 
that ASPA terminates the contract under this subsection, ASPA shall be entitled to: 

Pursue the same remedies against the Contractor which ASPA could pursue in the event 
of a breach of contract by the Contractor; and 

Recover the full amount of such payment gratuity from the person so employed by 
ASPA. 

The rights and remedies of ASPA provided for in this subsection shall not be exclusive 
and are in addition to any other rights and remedies provided by law or under the 
Contract Documents. 

19. COVENANT AGAINST COLLUSION 
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The Contractor warrants that neither it nor any of its employees have directly or 
indirectly entered into any secret or non-secret agreement, participated in any collusion, 
or otherwise taken any action in restraint of competition in connection with the bid or 
proposal submitted.  For breach or violation of this warranty, ASPA shall have the right 
to annul this Contract without liability or in its discretion to pursue the same remedies 
against the Contractor that ASPA could pursue in the event of breach of contract by the 
Contractor, and as a penalty in addition to any other damages to which it may be entitled 
by law, to exemplary damages. 

20. REPORTS, RECORDS, DATA AND DRAWINGS 

The Contractor shall submit to ASPA such schedules of quantities and costs, progress 
schedules, payrolls, reports, estimates, records and other data as ASPA may request 
concerning work performed or to be performed under the contract.  The Contractor shall 
submit to ASPA an electronic copy of “as built” drawings either in AutoCAD 2010 at the 
end of the construction period.  These drawings shall represent a complete and accurate 
record of the actual work accomplished and shall be based upon first hand observations 
by the project superintendent or his designated representative.  A detailed survey of all in-
place structures shall be conducted and this data incorporated into said drawings.  The 
Contractor shall include the following items in the “as built” drawings: 

Project location and site (community and project description and number); 

Name of project engineer, inspector and Contractor; 

North arrow and scale; 

Legend; 

Requests for partial payments will not be approved if a set of marked drawings are not 
kept current, and request for final payment will not be approved until the drawings are 
delivered to the Engineer. 

The Contractor agrees that ASPA, the Comptroller General of the United States, or the 
Secretary of the Interior, or any of their duly authorized agents or representatives, shall, 
until the expiration of three years after final payment under the Contract shall have access 
to and the right to examine any directly pertinent books, document, papers, and records of 
the Contractor involving transactions related to the Contract. 

The Contractor further agrees to include in all its subcontracts hereunder a provision to 
the effect that the subcontractor agrees that ASPA, the Comptroller General of the United 
States, or the Secretary of the Interior, or any of their duly authorized agents or 
representatives, shall, until the expiration of three years after final payment under the 
subcontract, shall have access to and the right to examine any directly pertinent book, 
documents, papers and records of such subcontractor, involving transactions related to the 
Contract. 

21. INSURANCE 
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The Contractor shall obtain the insurance coverage designated herein and pay all costs 
associated therewith. Such insurance shall be for the coverage, amounts and limits as set 
forth in subsection below. Before commencing the Work under the Agreement, the 
Contractor shall furnish ASPA with certificates of insurance showing the type, amount, 
class of operations covered, effective dates and date of expiration of policies. The 
Contractor’s public/general liability and automobile liability policies shall name ASPA as 
an additional insured. The Contractor’s insurance shall be maintained for the full period 
of this Agreement. 

In the case of a breach of any provision of this section, ASPA, at its option, may take out 
and maintain, at the expense of the Contractor, such insurance as ASPA may deem proper 
and may charge the Contractor with such amounts due. Nothing contained in these 
insurance requirements is to be construed as limiting the extent of the Contractor’s 
responsibility for payments of damages resulting from its operations under this 
Agreement. 

Requirements: 

The Contractor shall maintain during the term of this Agreement such insurance as 
follows: 

1. Workmen’s Compensation.  The Contractor shall maintain such statutory 
amounts of workmen’s compensation insurance as are set forth in the 
American Samoa Code Annotated and American Samoa Administrative 
Code. 

2. Employer’s Liability.  The Contractor shall maintain employer’s liability 
insurance in the amount of Five Hundred Thousand Dollars ($500,000.00 
USD). 

3. Public/General Liability.  Public/General liability shall include coverage 
for wrongful death claims, and shall not exclude coverage for explosion, 
collapse or underground exposure. 

4. Bodily/personal injury. The Contractor shall maintain public/general 
liability insurance covering third party bodily/personal injury for Five 
Hundred Thousand Dollars ($500,000.00 USD) per person/per occurrence 
with an aggregate of One Million Dollars ($1,000,000.00 USD). 

5. Property damage. The Contractor shall maintain public/general liability 
insurance covering property damage for One Hundred Thousand Dollars 
($100,000.00 USD) per person/per occurrence with an aggregate of Two 
Hundred Thousand Dollars ($200,000.00 USD). 

6. Automobile Liability 

i. Bodily/personal injury. The Contractor shall maintain automobile 
liability insurance covering third party bodily/personal injury for 
Five Hundred Thousand Dollars ($500,000.00 USD). Per 
person/per occurrence with an aggregate of One Millions Dollars 
($1,000,000.00 USD). 
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ii. Property damage. The Contractor shall maintain automobile 
liability insurance covering property damage for One Hundred 
Thousand Dollars ($100,000.00 USD) per persona/per occurrence 
with an aggregate of Two Hundred Thousand Dollars ($200,000.00 
USD). 

7. Builder’s Risk Insurance. Unless otherwise modified in the Supplementary 
Conditions, the Contractor shall secure and maintain during the life of the 
Contract Builders Risk Insurance coverage for 100 percent of the Contract 
amount. Such insurance shall not exclude coverage for earthquake, 
landslide, flood, collapse, or loss due to the results of faulty workmanship, 
and shall provide for losses to be paid to the Contractor and ASPA as their 
interests may appear. 

The above policies shall protect the Contractor from claims for damages for personal 
injury, including accidental death, as well as from claims for direct property damage, 
which may arise from negligent operations under this Agreement, whether such 
operations are by itself or by ASPA employees. 

When the construction is to be accomplished within a public or private right-of-way 
requiring special insurance coverage, the Contractor shall conform to the particular 
requirements and provide the required insurance. The Contractor shall include in his 
liability policy all endorsements that the said authority may require for the protection of 
the authority, its officers, agents and employees. Insurance coverage for special 
conditions, when required, shall be provided as set forth in the Supplementary 
Conditions. 

22. INDEMNITY 

The Contactor shall indemnify, defend and hold harmless ASPA, its directors, officers, 
employees and agents from and against any and all claims and demand whatsoever, 
including costs and attorney’s fees, resulting from Contractors negligent acts or 
omissions, or any other tortuous conduct, in connection with performance of this 
Contract, Contractor shall indemnify, defend and hold harmless ASPA, its directors, 
officers, employees and agents from and against any and all claims and demands 
whatsoever, including costs and attorney’s fees, under the doctrine of strict liability as it 
may be applied by a court of competent jurisdiction to Contractor’s performance under 
this Contract. 

23. PAYMENT OF TAXES 

The Contractor shall pay and shall assume exclusive liability for all taxes levied or 
assessed on or in connection with its performance of the Contract, whether before or after 
acceptance of the work, including but not limited to federal payroll taxes or assessments, 
and Government of American Samoa income and excise taxes. The Contractor may be 
required to show that all taxes due or accrued to American Samoa have been paid or 
guaranteed before leaving American Samoa. 

24. LAW, PERMITS AND LICENSES 



10 ASPA Waterline Specifications APRIL 2022 

 

The Contractor shall keep itself fully informed of all local and federal laws and 
regulations that affect in any manner the work set forth in the Contract Documents.  The 
Contractor shall at all times comply with said laws and regulation, and protect and 
indemnify ASPA, its directors, officers, agents, representatives, and employees against 
any claim or liability arising from or based on the violation of any such laws or 
regulations. All permits licenses and inspection fees necessary for prosecution and 
completions of the work shall be secured and paid for by the Contractor, unless otherwise 
specified. 

25. SUPERINTENDENT 

During the term of the Contract, the Contractor shall keep English speaking, competent 
supervisory personnel. The Contractor shall designate in writing, before starting work, an 
authorized representative acceptable to the Engineer who shall have complete authority to 
represent and act for the Contractor.  The residential address and telephone number of the 
authorized representative shall be made available to the Engineer for emergency 
communication during off-hours.  The Contractor shall give efficient supervision to the 
work, using his best skill and attention.  The Contractor shall be solely responsible for all 
construction means, methods, techniques and procedures, and for providing adequate 
safety precautions and coordinating all portions of the work under the Contract. 

26. ENGINEER'S FIELD OFFICE  

Contractor shall provide, maintain, and subsequently remove as its property a field office 
as specified below, for the exclusive use of Engineer and its representatives. 

Engineer's field office, equipped as specified below, shall be available for Engineer's use 
prior to the start of work at project site, and shall remain on the site for 30 days after final 
acceptance of all work.  The field office shall be located where directed by the Engineer; 
leveled, blocked, tied down, and skirted as directed; and, relocated, when necessary, and 
approved. 

Contractor shall maintain field office in good repair and acceptable appearance.  Provide 
daily cleaning service, maintenance, and replenishment, as applicable, of paper towels, 
paper cups, soap, tissue paper, and bottled water service. 

Provide gravel or crushed rock under and around the field office to a minimum distance 
of 10 feet.  Provide sanitary facilities in compliance with local health authorities. 

Field office shall be trailer-type mobile structure or approved equal with the following 
features and equipment, new or like new in appearance and function: 

Security guard screens on all windows. 

Toilet and washbasin in separate compartments 

Insulated double walls, floor, and roof. 

Self-contained, window air conditioner. 

Fluorescent ceiling lights. 

27. ENGINEER’S DIRECTION 
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The superintendent or other duly authorized representative of the Contractor shall 
represent the Contractor in all directions given to the Contractor by the Engineer.  
Directions of major importance will be confirmed in writing.  Any direction will be so 
confirmed, in each case, on written request from the Contractor. 

28. EMPLOYEES 

The Contractor shall employ American Samoa labor to the fullest extent possible. It shall 
be responsible for hiring its own labor.  It shall be the responsibility of the Contractor to 
ascertain that any foreign recruitment complies in full with all applicable laws may 
subject it to termination of the Contract for cause or withholding of amounts payable to 
the Contractor. The Contractor shall employ only competent, skillful workers to do the 
work, and whenever any person shall appear to be incompetent or to act in a disorderly or 
improper manner; such person shall be removed from the work. Such removal shall not 
be the basis of any claim for compensation of damage against ASPA. In connection with 
the performance of work under his Contract, the Contractor agrees not to employ any 
person undergoing sentence of imprisonment at hard labor.  Contractor shall, at all times, 
provide competent, suitable personnel to survey and layout the work and perform 
construction as required by the Contract.  Contractor shall at all times maintaining proper 
discipline and order at the work site. 

29. DISCREPANCY WITH LOCAL OR FEDERAL LAW 

If any discrepancy or inconsistency is discovered between any provision of the Contract 
Documents and any law, ordinance, regulation, order decree of the American Samoa or 
United States government, the Contractor shall forthwith report the same to the Engineer 
in writing.  The Contractor shall at times observer and comply with all such existing and 
future laws, ordinances, regulations, orders and decrees, and shall protect and indemnify 
ASPA, its directors, officers, agents, representatives and employees against any claim or 
liability arising from or based upon the violation of any such law, ordinance, regulation, 
order or decree, whether by the Contractor or by its employees.  Particular attention is 
called to prevailing wage and overtime compensation. 

30. HOURS OF WORK 

The Contractor shall schedule all work to be performed during the period from 6:00 a.m. 
to 6:00 p.m., Monday through Friday and, if permitted, on Saturday.  No work will be 
permitted on Sunday or holidays without specific approval of ASPA.  The Contractor 
may be permitted to work at night, if it can satisfactorily demonstrate the need, in order to 
maintain the required progress or protect the work from the elements.  If permitted to 
work at night, the Contractor shall provide sufficient and satisfactory lighting and other 
facilities therefore.  For night work, if any be performed, the Contractor shall receive no 
extra payment, but compensation shall be considered as having been included in the price 
stipulated for the work.  The Contractor shall, however, be charged for such additional 
inspection and administrative costs as ASPA may incur. 

31. EQUAL OPPORTUNITY 

This subsection is applicable unless the Contract is exempt under the rules, regulations, 
and relevant orders of the Secretary of Labor (41CFR, ch. 60).  During the performance 
of the Contract, the Contractor agrees as follows: 
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The Contractor will not discriminate against any employee or applicant for employment 
because of race, color, religion, sex, or national origin.  The Contractor will take 
affirmative action to ensure that applicants are employed, and that employees are treated 
during employment, without regard to their race, color, religion, sex, or national origin.  
Such action shall include, but not be limited to the following:  employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates 
of pay or other forms of compensation; and election for training, including 
apprenticeship.  The Contractor agrees to post in conspicuous places, available to 
employees and applicants for employment, notices to be provided by the Engineer setting 
forth the provisions of this subsection. 

The Contractor will, in all solicitations or advertisements for employees placed by or on 
behalf of the Contractor, state that all qualified applicants will receive consideration for 
employment without regard to race, color, religion, sex, or national origin. 

The Contractor will send to each labor union or representative of workers with which it 
has a collective bargaining agreement or other contract or understanding, a notice, to be 
provided by the Engineer, advising the labor union or workers’ representative of the 
Contractor’s commitments under this subsection, and shall post copies of the notice in 
conspicuous places available to employees and applicants for employment. 

The Contractor will comply with all provisions of Executive Order No. 11246 of 
September 24, 1965, as amended by Executive Order No. 11375 of October 13, 1967, and 
of the rules, regulations, and relevant orders of the Secretary of Labor. 

The Contractor will furnish all information and reports required by Executive Order No. 
11246 of September 24, 1965, as amended by Executive Order No. 11375 of October 13, 
1967, and by the rules, regulations, and orders of the Secretary of Labor, or pursuant 
thereto, and will permit access to his books, records, and accounts by the contracting 
agency and the Secretary of Labor for purposes of investigation to ascertain compliance 
with such rules, regulations, and orders. 

A. In the event of the Contractor’s noncompliance with this subsection, or with any 
of the said rules, regulations, orders, the Contract may be cancelled, terminated, or 
suspended, in all or in part, and the Contractor may be declared ineligible for 
further government contracts in accordance with procedures authorized in 
Executive Order No. 11246 of September 24, 1965, as amended by Executive 
Order No. 11375 of October 13, 1967, or by rule, regulation, or order of the 
Secretary of Labor, or as otherwise provided by law. 

B. The Contractor will include the provisions of this subsection in every subcontract 
or purchase order unless exempted by rules, regulations, or orders of the Secretary 
of Labor issued pursuant to section 204 of Executive Order No. 11246 of 
September 24, 1965, as amended by Executive Order No. 11375 of October 13, 
1967, so that such provisions will be binding upon each subcontractor or vendor.  
The Contractor will take such action with respect to any subcontract or purchase 
order as the government may direct as a means of enforcing such provisions, 
including sanctions fort noncompliance. 
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32. SAFETY REQUIREMENTS 

The Contractor shall be solely and completely responsible for safety conditions on the 
site where work is to be performed, including that safety of all persons and property 
during the term of the Contract.  This requirement shall apply continuously and not be 
limited to normal working hours.  Safety provisions shall conform to United States 
Department of Labor, Occupational Safety, and Health Act (“OSHA”) and other 
applicable laws.  Contractor shall become thoroughly familiar with governing safety 
provisions and shall comply with the obligations set forth therein.  Contractor shall 
develop and maintain for the duration of the Contract, a safety program that will 
effectively incorporate and implement required safety provisions.  Contractor shall 
appoint a qualified employee who is authorized to supervise and enforce compliance with 
the safety program.  The Engineer’s duty to conduct construction review of the 
Contractor’s performance is not intended to include a review or approval of the adequacy 
of Contractor’s safety supervisor, safety program, or safety measures taken in, on, or near 
the construction site. 

As part of the safety program, Contractor shall maintain at its office or other well-known 
place at the site of the work, safety equipment applicable to the work as prescribed by the 
governing safety authorities and articles necessary for giving first-aid to the injured.  
Contractor shall do all work necessary to protect the general public from hazards, 
including, but not limited to, surface irregularities and/or unramped grade changes in 
pedestrian sidewalk or walkway, and trenches or excavations in roadway.  Barricades, 
lanterns, and proper signs shall be furnished in sufficient amount to safeguard the public 
and the work.  Contractor shall construct and maintain satisfactory and substantial 
temporary chain link fencing, solid fencing, railing, barricades or steel plates, as 
applicable, at all openings, obstructions, or other hazards in streets, sidewalks, floors, 
roofs, and walkways.  Such barriers shall have adequate warning lights as necessary or 
required for safety.  The Contractor shall comply with Owner’s safety rules while on the 
Owner’s property. 

If death or serious injuries or damages are caused, the accident shall be reported 
immediately by telephone or messenger to the Engineer.  In addition, Contractor shall 
promptly report to ASPA in writing all accidents whatsoever arising out of, or in 
connection with, the performance of the work whether on or adjacent to the site, giving 
full details and statements of witnesses.  If claim is made by anyone against the 
Contractor or any subcontractor on account of accident, Contractor shall promptly report 
the claim to ASPA in writing, giving full details of the claim. 

The Contractor’s tools and equipment used on the work shall be furnished in sufficient 
quantity and of a capacity and type that will safely perform the work specified, and shall 
be maintained and used in a manner that will not create a hazard to person or property, or 
cause a delay in the progress of work. 

The Contractor will comply with the rules and regulations of the Territory authorities 
regarding closing or restricting the use of public streets or highways.  No public or 
private road shall be closed, except by written permission of the proper authority.  The 
Contractor will make every effort to avoid obstruction to traffic and normal commercial 
pursuits.  Where traffic will pass over backfilled trenches before they are paved, the 
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Contractor will maintain the top of the trench to allow normal vehicular traffic to pass 
over and provide temporary access driveways when required.  Contractor agrees that its 
cleanup operations shall follow immediately after backfilling.  When flagmen and guards 
are required by regulation or when deemed necessary for safety, the Contractor will 
furnish them with appropriate apparel and other traffic control devices.  Traffic control 
procedures and devices used on all rights-of-way shall meet the requirements of the 
applicable current laws and regulations for traffic control.  Contractor will notify the fire 
and police departments before closing any street or portion thereof and notify said 
departments when the streets are again passable for emergency vehicles.  The Contractor 
shall leave it night emergency telephone number or numbers with the police department, 
so that contact may be made easily at all times in case of barricade and flare trouble or 
other emergencies. 

The Contractor shall perform all work in a fire safe manner.  The Contractor shall furnish 
and maintain on site adequate firefighting equipment capable of extinguishing incipient 
fires.  The Contractor shall comply with applicable American Samoa and United States 
fire prevention laws and regulations.  Where these regulations do not apply, the 
Contractor agrees to follow the applicable parts of the National Fire Prevention Standard 
for Safeguarding Building Construction Operations (NFPS No.241). 

33. PROTECTION OF WORK AND/OR PROPERTY 

The Contractor shall at all times safely guard ASPA’s property from damage or loss.  The 
Contractor shall at all times safely guard and protect from damaging its own work.  All 
loss or damages arising from any unforeseen obstruction or defects which may be 
encountered in the prosecution of the work, or from the action of the elements, shall be 
sustained by the Contractor. 

34. MATERIALS AND WORKMANSHIP 

Unless otherwise specified in the Contract Documents, the Contractor shall provide and 
pay for all materials, labor, water, tools, equipment, light, power, supplies, transportation 
and other facilities or incidentals necessary for the furnishing, performance, testing, start-
up, execution and completion of the work.  Contractor shall additionally furnish all fuel, 
power, light, telephone, water sanitary facilities, temporary facilities, and any other 
facilities or incidentals necessary for the furnishing, performance, testing, start-up, 
execution and completion of the work.  Unless otherwise specified in the Contract 
Documents, all materials shall be new, and both workmanship and materials shall be of 
good quality.  All materials and equipment shall be applied, installed, connected, erected, 
used, cleaned and conditioned in accordance with the applicable supplier or industry 
standards.  The Contractor shall, if required, furnish satisfactory evidence as to the kind 
and quality of materials.  All work shall be done and completed in a thoroughly 
workmanlike manner notwithstanding any omission from the Technical Specifications or 
the Drawings, and it shall be the duty of the Contractor to call the Engineer’s attention to 
apparent errors or omissions and request instructions before proceeding with the work.  
All work performed by the Contractor after it learns or should have learned of an error or 
omission in the Technical Specifications or Drawings without notifying the Engineer will 
be at the Contractor’s own expense.  The Engineer may, by appropriate instructions, 
correct errors and omissions, and these instructions shall be as binding upon the 
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Contractor as though contained in the original Technical Specifications or Drawings.  All 
defective work or materials shall be removed from the premises by the Contractor, 
whether in place or not, and shall be replaced or renewed as the Engineer may direct.  All 
materials and workmanship of whatever description shall be subjected to the inspection 
of and rejection by, the Engineer if not in conformance with the Technical Specifications.  
Contractor shall repair or replace, at Contractor's sole expense, every portion of the work 
that is damaged or destroyed prior to the final completion of the work and caused in 
whole or in part by the acts or omissions of the Contractor. 

35. PNRS CONDITIONS 

The Contractor shall inform ASPA upon discovery of any historic artifacts or properties 
found at the construction site(s).  Contractor must ensure that any excess dirt, cinder, 
spoils, concrete, pavement and/or drilling materials, must be properly disposed of.  Any 
other uses of these materials shall require a separate land use permit.  Associated costs 
shall be borne by the Contractor and shall be incidental to the undertaking of the scope of 
this project.  The Contractor shall make every effort to prevent soil erosion and the 
escape of debris to the ocean.  The Contractor shall not leave the project site in condition 
that would cause soil erosion in the future.  The Contractor shall identify a staging area 
acceptable to the ASPA and the PNRS.  Any other work not within the scope of this 
project conducted at this site shall require a separate land use permit application. 

36. THE ENGINEER 

Authority of the Engineer 

A. The Engineer shall be ASPA’s representative during the construction period. His 
authority and responsibility shall be limited to the provisions set forth in these 
Contract Documents. The Engineer shall have the authority to reject work and 
materials whenever such rejection may be necessary to ensure execution of the 
Contract in accordance with the intent of the Contract Documents. 

B. Duties and Responsibilities of the Engineer: The Engineer will make periodic 
visits to the site of the project to observe the progress and quality of the work and 
to determine, in general, if the work is proceeding in accordance with the intent of 
the Contract Documents. He shall not be required to make comprehensive or 
continuous inspections to check quality or quantity of the work, and he shall not 
be responsible for construction means, methods, techniques, sequences or 
procedures, or for safety precautions and programs in connection with the work. 
Visits and observations made by the Engineer shall not relieve the Contractor of 
his obligation to conduct comprehensive inspections of the work and to furnish 
materials and perform acceptable work, and to provide adequate safety 
precautions in conformance with the intent of the Contract. 

C. The Engineer will make decisions, in writing, on all claims of ASPA or the 
Contractor arising from interpretation or execution of the Contract Documents. 
Such decision shall be necessary before the Contractor can receive additional 
money under the terms of the Contract. Changes in work ordered by the Engineer 
will be made in compliance with section entitled “Alterations.” 
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D. One or more inspectors may be assigned to observe the work and to act in matters 
of construction under this Contract. It is understood that such inspectors shall 
have the power to issue instructions and make decisions within the limitations of 
the authority of the Engineer. Such inspection shall not relieve the Contractor of 
his obligations to conduct comprehensive inspections of the work, and to provide 
adequate safety precautions in conformance with the intent of the Contract. 

37. REJECTED MATERIAL 

Any material condemned or rejected by the Engineer or his authorized inspector because 
of non-conformity with the Contract Documents shall be removed at once from the 
vicinity of the work by the Contractor at his own expense, and the same shall not be used 
on the work. 

38. UNNOTICED DEFECTS 

Any defective work or material that may be discovered by the Engineer before the final 
acceptance of work, or before final payment has been made, or during the guarantee 
period, shall be removed and replaced by work and materials which shall conform to the 
provisions of the Contract Documents. Failure on the part of the Engineer to condemn or 
reject based on inferior work or materials shall make such deductions in the final 
payment therefore as may be just and reasonable. 

39. RIGHT TO RETAIN IMPERFECT WORK  

If any part or portion of the work done or material furnished under this Contract shall 
prove defective and not in accordance with the Technical Specifications and Drawings, 
and if the imperfection n the same shall not be of sufficient magnitude or importance as 
to make the work dangerous or unsuitable, or if the removal of such work will create 
conditions which are dangerous or undesirable, ASPA shall have the right and authority 
to retain such work but shall make such deductions in the final payment therefore as may 
be just and reasonable. 

40. SHOP DRAWINGS 

After execution of the Contract, the Contractor shall submit, in quadruplicate, to the 
Engineer for his review, such shop drawings, electrical diagrams, and catalog cuts for 
fabricated items and manufactured items (including satisfactory identification of items, 
units and assemblies in relation to the Drawings and Technical Specifications). Unless 
otherwise approved by the Engineer, shop drawings shall be submitted only by the 
Contractor, who shall indicate by a signed stamp on the shop drawings, or the other 
approved means, that the Contractor has checked the shop drawings, and that the work 
shown is in accordance with Contract requirements and has been checked for dimensions 
and relationship with work of all other trades involved. The practice of submitting 
incomplete or unchecked shop drawings for the Engineer too correct for finish will not be 
acceptable, and shop drawings which, in the opinion of the Engineer, clearly indicate that 
they have not been checked by the Contractor will be considered as non-complying with 
the intent of the Contract Documents and will be returned to the Contractor for 
resubmission in the proper form.  

When the shop drawings have been reviewed by the Engineer, two sets of submittals will 
be returned to the Contractor appropriately stamped. If major changes or corrections are 
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necessary, the shop drawings may be rejected and one set will be returned to the 
Contractor with such changes or corrections indicated, and the Contractor shall correct 
and resubmit the shop drawings in quadruplicate, unless otherwise directed by the 
Engineer. No changes shall be made by the Contractor to resubmitted shop drawings 
other than those changes indicated by the Engineer. 

The review of such shop drawings and catalog cuts by the Engineer shall not relieve the 
Contractor from responsibility for correctness of dimensions, fabrication details and 
space requirements, or for deviations from the Contract Drawings or Specification, unless 
the Contractor has called attention to such deviations in writing by a letter accompanying 
the shop drawings and the Engineer approves the change or deviation in writing at the 
time of submission; nor shall review by the Engineer relieve the Contractor from the 
responsibility for errors in the shop drawings. When the Contractor does call such 
deviations to the attention of the Engineer, the Contractor shall state in his letter whether 
or not such deviations involve any deduction or extra cost adjustment. 

41. DETAILED DRAWINGS AND INSTRUCTIONS 

The Engineer will furnish, with reasonable promptness, additional instructions by means 
of Drawings or otherwise, if, in the Engineer’s opinion, such are required for the proper 
execution of the work. All such Drawings and instructions will be consistent with the 
Contract Documents, truce developments thereof, and reasonably inferable therefrom. 

42. WARRANTY OF TITLE 

No material, supplies, or equipment for the work shall be purchased subject to any chattel 
mortgage security agreement or under a conditional sale or other agreement by which an 
interest therein or any part thereof is retained by the seller or supplier.  The Contractor 
warrants good title to all material, supplies and equipment installed or incorporated in the 
work and agrees upon completion of all work to deliver the premises together with all 
improvements and appurtenances constructed or placed thereon by it to ASPA free from 
any claim, lien, security interest, or charge and further agrees that neither it nor any 
person, firm, or corporation furnishing any materials or labor for any work covered by the 
Contract shall have any right to a lien upon the premises or any improvements or 
appurtenances thereon, provided that this shall not preclude the Contractor from installing 
metering devices and other equipment of ASPA, the title of which is so commonly 
retained by ASPA.  The provisions of this section shall be inserted by the Contractor into 
all subcontracts, and notice of its provisions shall be given to all persons furnishing 
materials for the work when no formal contract is entered into for such materials. 

43. SUBSTITUTION OF MATERIALS 

Except for ASPA-selected equipment items, and items where no substitution is clearly 
specified, whenever any material, article, device, product, fixture, form, type of 
construction, or process is indicated or specified by patent or proprietary name, by name 
of manufacturer, or by catalog number, such specifications shall be deemed to be used for 
the purpose of establishing a standard of quality and facilitating the description of the 
material or process desired.  This procedure is not to be construed as eliminating from 
competition other products of equal or better quality by other manufacturers where fully 
suitable in design.  The Contractor may, in such cases, submit complete data to the 
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Engineer, within thirty (30) days following the award of the Contract, for consideration of 
another material, type, or process which shall be substantially equal in every respect to 
that so indicated or specified.  Substitute materials shall not be used unless approved by 
ASPA in writing.  The Engineer will be the sole judge of the substituted article or 
material. 

44. TESTS SAMPLES AND INSPECTIONS 

The Contractor shall furnish, without extra charge, the necessary test pieces and samples, 
including facilities and labor for obtaining the same, as requested by the Engineer.  When 
required, the Contractor shall furnish certificates of tests of materials and equipment 
made at the point of manufacture by a recognized testing laboratory.  The Engineer, and 
authorized ASPA agents, and their representatives shall at all times be provided safe 
access to the work wherever it is in preparation or progress, and the Contractor shall 
provide facilities for such access and for inspection, including maintenance of temporary 
and permanent access.  If the Technical Specifications, the Engineer’s instructions, or any 
laws or regulations require any work to be specially tested or approved, the Contractor 
shall give timely notice of its readiness for inspection.  Inspections to be conducted by the 
Engineer will be promptly made, and where practicable, at the source of supply.  If any 
work should be covered up without approval or consent of the Engineer, it shall, if 
required by the Engineer, be uncovered for examination at the Contractor’s expense.  Re-
examination of questioned work may be ordered by the Engineer, and, if so ordered, the 
work shall be uncovered by the Contractor.  If such work is found to be in accordance 
with the Contract Documents, ASPA will pay the cost of reexamination and replacement.  
If such work is found to be not in accordance with the Contract Documents, the 
Contractor shall correct the defective work, and the cost of reexamination and correction 
of the defective work shall be paid by the Contractor. 

45. ROYALTIES AND PATENTS 

The Contractor shall pay all royalty and license fees, unless otherwise specifies.  The 
Contractor shall defend all suits or claims for infringement of any patent rights and shall 
defend, indemnify and hold harmless ASPA from any such suits or claims. 

46. DEFECTIVE WORK 

The Contractor warrants and guarantees to ASPA that all work will be in accordance with 
the Contract Documents and will not be defective.  Contractor hereby agrees to make, at 
its own expense, all repairs or replacements necessitated by defects in materials or 
workmanship, supplied under the Contract, which become evident to ASPA within one 
(1) year after the date of final acceptance of the work or within such longer period of time 
as may be prescribed by law or by the terms of any applicable special guarantee required 
by the Contract Documents.  If defective work is found, Contractor shall promptly, 
without cost to ASPA and in accordance with ASPA's written instructions, promptly 
either correct such defective work, or if it has been rejected by ASPA, remove it from the 
work site and replace it with non-defective work.  The Contractor further assumes 
responsibility for a similar guarantee for all work and materials provided by the 
subcontractors or manufacturers of all work and materials provided by the sub-
contractors or manufacturers of packaged equipment components.  The Contractor also 
agrees to defend, indemnify and hold harmless ASPA from and against liability of any 
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kind arising from damage due to said defects.  The Contractor shall make all repairs and 
replacements promptly upon receipt of written order for same from ASPA.  If Contractor 
does not promptly comply with the terms of such instructions, or in an emergency where 
delay would cause serious risk or loss of damage, ASPA may have the defective work 
corrected or the rejected work removed and replaced, and all direct, indirect and 
consequential costs of such removal and replacement (including but not limited to fees 
and charges of engineers, architects, attorneys and other professionals) will be paid by 
Contractor. 

47. COMMENCEMENT OF THE WORK 

Before work shall be started and materials ordered, the Contractor shall meet and consult 
with the Engineer to discuss the materials, equipment and all arrangements for 
prosecuting the work.  Work shall not commence until the Contractor receives the Notice 
of Proceed in writing from ASPA. 

48. SCHEDULES AND PROGRESS REPORTS 

Prior to starting work, the Contractor shall accept ASPA’s Milestone Schedule or submit 
to the Engineer its own progress schedule for acceptance showing approximately the 
dates on which each part or division of the work is expected to be started and finished, 
including an estimated timeline for use of the materials.  ASPA’s Milestone Schedule for 
purposes of progress payments (“Milestone Payments”) to the Contractor shall determine 
ASPA’s payment duties, unless the Engineer determines in writing that the Contractor’s 
progress schedule shall be considered the official Milestone Schedule. 

The Contractor shall also forward to the Engineer, at the end of each month, an itemized 
report of the delivery status of major and critical items of purchased equipment and 
material, including the status of shop drawings and the status of shop and field fabricated 
work.  These progress reports shall indicate the date of the purchase order, the current 
percentage of completion, estimated delivery and cause of delay, if any. 

The Contractor’s progress schedule must conform to the calendar days set forth for the 
completion of the work and shall be subject to modification by the Engineer.  The 
Engineer shall be advised in advance by the Contractor when construction work is 
scheduled and the days when no construction work will take place.  If the Contractor fails 
to notify the Engineer in advance of a the day or days when no construction work will be 
done, the Contractor will be charged the cost of inspection for that day or days and such 
charges may be deducted from any payment due the Contractor.  If the completion of any 
part of the work or the delivery of materials is behind the approved schedule, the 
Contractor shall submit in writing a plan acceptable to the Engineer for bringing the work 
up to schedule. 

ASPA shall have the right to withhold Milestone Payments for the work if the Contractor 
fails to prosecute the work in accordance with the Milestone Schedule.  It is expressly 
understood and agreed that the time of beginning, rate of progress and time of completion 
of the work are the essence of the Contract.  The work shall be prosecuted at such time, 
and in or on such part or parts of the project as may be required, to complete the project 
as contemplated in the Contract Documents and the approved Milestone Schedule. 



20 ASPA Waterline Specifications APRIL 2022 

 

49. NIGHT WORK 

The Contractor may be required to prosecute the work at night if, at any time, the 
Engineer deems it necessary for the progress of the work, or if emergencies arise, and the 
Contractor shall promptly comply with any such requirements made in writing by the 
Engineer.  The Contractor will also be permitted to work at night if it shall satisfy the 
Engineer of the need therefore in order to maintain the required progress or protect the 
work from the elements.  If ordered or permitted to work at night, the Contractor shall 
provide sufficient and satisfactory lighting and other facilities therefore.  For night work, 
if any be performed, the Contractor shall receive no extra payment, but compensation 
shall be considered as having been included in the price stipulated for the work. 

50. ASPA’s RIGHT TO PERFORM WORK 

If in the opinion of the Engineer the Contractor neglects to prosecute the work in a timely 
manner or in accordance with the Milestone Schedule, or neglects or refuses at its own 
cost to perform and/or replace work rejected by the Engineer, then ASPA shall notify the 
Contractor and its surety of the condition, and after ten (10) days’ written notice to the 
Contractor and the Surety, and without prejudice to any other right or remedy which 
ASPA may have under the Contract Documents, including the section entitled “ASPA’s 
Right to re-Contractor Work,” and take over that portion of the work which has been 
neglected or improperly executed and make good the deficiencies and deduct its costs 
thereof from the payments then or thereafter due the Contractor. 

51. TERMINATION FOR CONVEINANCE 

ASPA may terminate the Contract in whole or, from time to time, in part, if the Chief 
Executive Officer (the “CEO”) determines that a termination is in the best interest of 
ASPA.  In such case, the CEO shall terminate the Contract by delivering to the 
Contractor a two-week notice of termination specifying the extent of termination and the 
effective date.  Within two weeks of termination, the Contractor shall cease its 
prosecution of the work, turn over to ASPA all data and other materials acquired for 
purposes of the Contract, and submit to ASPA a claim for materials acquired for purposes 
of the Contract, and submit to ASPA a claim for materials and/or labor supplied prior to 
termination.  ASPA shall pay the Contractor an equitable price for materials purchased 
and labor expended by the Contractor prior to termination, provided that such price not to 
exceed a fair proportion of the original Contract price. 

After receipt of a notice of termination issued pursuant to this section, and except as 
directed by the CEO, the Contractor shall immediately proceed with the following 
obligations, regardless of any delay in determining or adjusting any amounts due under 
this section: 

1. Stop the supply and delivery of goods and labor as specified in the notice; 
2. Place no further orders for goods, materials, services, labor or facilities, except as 

necessary to complete any continued portion or portions of the Contract; 
3. Terminate all subcontracts to the extent they relate to the supply and delivery of 

goods terminated; 
4. Assign to ASPA, as directed and approved by the CEO, all right, title, and interest 

of the Contractor under the subcontracts terminated, in which case ASPA shall 
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have the right to settle or to pay any termination settlement proposal arising out of 
those terminations; 

5. With approval or ratification to the extent required by the CEO, settle all 
outstanding liabilities and termination settlement proposals arising from the 
termination of subcontracts; the approval or ratification will be final for purposes 
of this section; 

6. Complete performance of the supply and delivery of goods not terminated; 
7. Take any action that may be necessary or that the CEO may direct, for the 

protection and preservation of the goods related to the Contract that is in the 
possession of the Contractor and in which ASPA has or may acquire an interest; 
and 

8. Submit a final termination settlement proposal to the CEO in the form and with 
the certifications prescribed by the CEO.  The Contractor shall submit the 
proposal promptly upon notice of termination, but no more than one (1) month 
from the effective date of termination, unless extended in writing by the CEO 
upon written request of the Contractor within this one (1) month period.  
However, if the CEO determines that the facts justify it, a termination settlement 
proposal may be received and acted on after one (1) month or any extension.  If 
the Contractor fails to submit the proposal within the time allowed, the CEO may 
determine, on the basis of information available, the amount, if any, due to the 
Contractor because of the termination and shall pay the amount determined. 
 

52. TERMINATION FOR CAUSE 

ASPA may discharge the Contractor and terminate the Contract at any time when ASPA 
shall determine that it has sufficient cause arising from (a) Contractor’s dereliction or 
unsatisfactory performance of a duty, (b) Contractor’s failure to perform the work in 
accordance with the provisions of the Contract Documents, (c) misrepresentation by the 
Contractor, or (d) conviction of the Contractor or any of its directors and/or officers of a 
felony.  If ASPA terminates the Contractor for cause prior to completion of the 
Contractor’s duties, in addition to any other rights or remedies granted ASPA in the 
Contract Documents and at law, ASPA shall require repayment by the Contractor of all 
advanced payments or Milestone Payments made and may require delivery of any 
partially completed work.  ASPA shall finish the remaining work to be performed by 
whatever method ASPA may deem expedient and the Contractor shall not be entitled to 
receive any further compensation.  In the event that the cost, including additional 
managerial and administrative services, to ASPA to complete the work exceeds the 
contract price, such excess costs shall be paid by the Contractor. 

53. TERMINATION FOR DEFAULT 

If the Contractor refuses or fails to perform any provision of the Contract or Contract 
Documents with such diligence as will ensure its completion within the time specified in 
the Contract or any extension thereof, otherwise fails to timely satisfy any provision set 
forth in the Contract Documents, or commits any other substantial breach of the Contract 
Documents, ASPA may notify the Contractor in writing of the delay or non-performance, 
and if not cured within ten (10) days or any longer time specified in writing to ASPA, 
ASPA shall terminate the Contractor’s right to proceed under the Contract or such part of 
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the Contract Documents as to which there has been delay or a failure to properly perform.  
In the event of termination in whole or in part under this section, ASPA may procure 
similar supplies, materials and/or services in a manner and upon terms deemed 
appropriate by ASPA, as further set forth in the section entitled “ASPA’s Right to Re-
contract Work”.  Notwithstanding termination of the Contract and subject to any 
directions from ASPA, the Contractor shall take timely, reasonable, and necessary action 
to protect and preserve property in the possession of the Contractor in which ASPA has 
an interest. 

Payment for completed work shall be at the sole discretion of ASPA.  Payment for the 
protection and preservation of property shall be in an amount agreed upon by the 
Contractor and ASPA.  ASPA may withhold from amounts due the Contractor such sums 
as ASPA deems to be necessary to protect ASPA against loss because of outstanding 
liens or claims of former lien holders and to reimburse ASPA for the excess costs 
incurred in procuring similar goods, material and/or services. Except with respect to 
defaults of subcontractors, the Contractor shall not be in default by reason of any failure 
in performance of the Contract in accordance with its terms if the Contractor has notified 
ASPA within ten (10) days after the cause of the delay and the failure arises out of causes 
such as acts of God, acts of the public enemy, acts of ASPA and any other ASPA entity 
in its sovereign or contractual capacity, fires, floods, epidemics, quarantine restrictions, 
strikes or other labor disputes, freight embargo, or unusually severe weather.  If the 
failure to perform is caused by the failure of a subcontractor to perform or to make 
progress, and if such failure arises out of causes similar to those set forth above, the 
Contractor shall not be deemed to be in default, unless the supplies and/or services to be 
furnished by the subcontractor were reasonably obtainable from other sources in 
sufficient time to permit the Contractor to meet the Contract requirements. 

If, after notice of termination for default, it is determined for any reason that the 
Contractor was not in default under the provisions of this section, the rights and 
obligations of the parties shall, be the same as if the notice of termination had been issued 
pursuant to the subsection entitled “Termination for Convenience.” 

The rights and remedies provided in this subsection are in addition to any other rights and 
remedies provided by law or under the Contract Documents. 

54. TERMINATION FOR NATIONAL EMERGENCIES 

ASPA shall terminate this Contract or portion thereof by written notice when the 
Contractor is prevented from proceeding with this Contract as a direct result of an 
Executive Order of the President or Governor of American Samoa with respect to the 
prosecution of war or in the interest of national defense.  ASPA shall not be liable for any 
claims for loss of anticipated profits. 

55. ASPA’S RIGHT TO RE-CONTRACT WORK 

If (a) ASPA determines that the Contractor has abandoned the work, (b) the Contractor is 
adjudged to be bankrupt, (c) the Contractor makes a general assignment, with ASPA’s 
approval, for the benefit of the Contractor’s creditors, (d) a receiver is appointed on 
account of its insolvency, (e) the Contractor, on more than one working day, refuses or 
fails to supply enough properly skilled workers or proper materials, (f) the Contractor 
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fails to make prompt payment to subcontractors for materials or labor, (g) the Contractor 
disregards the laws or regulations of American Samoa or the United States, or (h) ASPA 
finds that the Contractor is in material breach of any provision of the Contract Documents 
or any laws or regulations, then ASPA may, without prejudice to any other right or 
remedy provided to ASPA under the Contract Documents or at law, and after giving the 
Contractor and its surety ten (10) days’ written notice of its intent to terminate for default, 
terminate the employment of the Contractor in accordance with this section and the 
section entitled “Termination for Default” and take possession of the premises and of all 
materials, tools and appurtenances thereon and finish the work by whatever method 
ASPA may deem expedient.  In such case, the Contractor shall not be entitled to receive 
any further compensation.  In the event that the cost, including additional managerial and 
administrative services to ASPA to complete the work exceeds the contract price such 
excess costs shall be paid by the Contractor. 

56. SUSPENSION OF THE WORK 

ASPA shall have the authority to suspend the work wholly, or in part, for such period or 
periods as it may deem necessary, due to severe weather or such other conditions as are 
considered by ASPA to be unfavorable to the prosecution of the work.  ASPA shall also 
have the authority to suspend the work for such time as is necessary due to the failure on 
the part of the Contractor to carry out orders given by ASPA or any other Contract 
(collectively all of the above shall constitute a “Foreseeable Suspension”). 

In the event that the Contractor is ordered by ASPA to suspend the Work for a 
Foreseeable Suspension, the period of shutdown shall be computed from the effective 
date of ASPA’s order to suspend work to the effective date of ASPA’s order to resume 
the Work.  ASPA shall, at its sole discretion, determine whether a contract amendment is 
appropriate, whose determination will not be unreasonable.  In the event that the 
Contractor is ordered by ASPA to suspend the Work for some unforeseen cause not 
otherwise provided for in this Agreement and over which the Contractor has no control 
(an “Unforeseen Suspension”), the period of suspension shall be computed from the 
effective date of ASPA’s order to suspend work to the effective date of ASPA’s order to 
resume the Work (the “Suspension Period”).  In the event of an Unforeseen Suspension, 
ASPA and the Contractor shall execute an appropriate contract amendment extending the 
term of this Contract to account for the Suspension Period. 

No provision of this section shall be construed as entitling the Contractor to 
compensation for delays due to inclement weather, for suspension made at the request of 
the Contractor, or for any other delay. 

57. EXAMINATION OF EXISTING FACILITIES 

After the Contract is executed and before the commencement of work, the Contractor and 
Engineer shall make a thorough examination of all existing building, structures, and other 
improvements in the vicinity of the work, as applicable, which might be damaged by 
construction operations.  Periodic examinations of existing buildings, structures, and 
other improvements in the vicinity of the work shall be made jointly by authorized 
representatives of the Contractor, Engineer, Owner, and the affected property owners.  
The scope of the examination shall include cracks in structures, settlement, leakage, and 
similar conditions.  Records in triplicate of all observations shall be prepared by the 
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Contractor and each copy of every document shall be signed by the authorized 
representatives of the Owner and Contractor and signed in the manner specified above.  
One signed copy of every document and photograph will be kept on file in the office of 
the Engineer.  These records and photographs are intended for use as indisputable 
evidence in ascertaining whether, and to what extent, damage occurred as a result of the 
Contractor’s operatives and are for the protection of the adjacent property owners, the 
Contractor, and the Owner. 

58. DIFFERING SITE CONDITIONS 

The Contractor shall promptly, and before such conditions are disturbed, notify the 
Engineer in writing of: (a) subsurface or latent physical conditions at the site differing 
materially from those indicated in the contract, or (b) unknown physical conditions at the 
site of an unusual nature, differing materially from those ordinarily encountered and 
generally recognized as being work of the character provided for in the Contract.  The 
Engineer shall promptly investigate the conditions, and if he/she finds that such 
conditions do materially so differ and cause an increase or decrease in the Contractor’s 
cost of, or the time required for, performance of any part of the work under the Contract, 
whether or not changed as a result of such conditions, an equitable adjustment shall be 
made by ASPA and the Contract shall be modified in writing accordingly.  No claim of 
the Contractor under this clause shall be allowed unless the Contractor has given the 
notice required above.   No claim by the Contractor for an equitable adjustment hereunder 
shall be allowed if asserted after final payment under this Contract. 

59. UNFORSEEN DELAYS 

If the Contractor is delayed in the progress of the work by any act or neglect of ASPA, or 
by strikes, lockouts, fire, unusual weather conditions, or unavoidable casualties, the 
Contractor shall, within 48 hours of the start of the delay give notice to the Engineer of 
the cause of the delay and estimate the possible time extension involved.  Within seven 
(7) days after the conclusion of the delay, the Contractor shall give notice to the Engineer 
of any actual time extension requested as a result of the aforementioned occurrence.  No 
extension of time will be granted to the Contractor for delays occurring to parts of the 
work that have no measurable impact on the completion of the total work under the 
Contract, nor will extension of time be granted for delays to parts of work that are not 
located on the critical path if the Critical Path Method (“CPM”) is used for scheduling the 
work.  No extension of time will be considered for weather conditions normal to the area 
in which the work is being performed.  Unusual weather conditions, if determined by the 
Engineer to be of a severity that would stop all progress of work, may be considered as 
cause for an extension of Contract completion time. 

The Engineer may order the Contractor to suspend the work that may be subject to 
damage in climatic conditions.  When delay is caused by an order to suspend work given 
on account of climatic conditions which, in the opinion of the Engineer, could have been 
reasonably foreseen, and for damage that could have been forestalled by diligent and 
reasonable action on the part of the Contractor, the Contractor will not be entitled to any 
extension of time on account of such order.  The Contractor shall maintain all drainage 
ways through the work open and clear for drainage and storm water flow.  The 
Contractor’s attention is directed to the average annual rainfall in American Samoa which 
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is approximately 200 inches. 

Delays in delivery of equipment or material purchased by the Contractor or his 
subcontractors (including ASPA selected equipment) shall not be considered as a just 
cause for delay.  The Contractor shall be fully responsible for the timely ordering, 
scheduling, expediting, delivery and installation of all equipment and materials. 

Within a reasonable period after the Contractor submits to the Engineer a written request 
for an extension of time, the Engineer will present his written opinion to the Contractor as 
to whether an extension of time is justified, and, if so, his recommendation as to the 
number of days for time extension.  The Engineer will make the final decision on all 
requests for extension of time. 

In no event shall the Contractor be entitled under the Contract to collect or recover any 
damages, loss or expense incurred by any delay other than as caused by ASPA. If 
additional costs were incurred by contractor due to delays caused by ASPA, the contract 
is entitled to a cost claim of no more than the amount of the liquidated damage fee under 
the “Failure To Complete The Work In The Time Agreed Upon” clause.   

60. FAILURE TO COMPLETE THE WORK IN THE TIME AGREED UPON 

It is agreed by the parties to the Contract that time is of the essence, and that in case all 
the work is not completed before or upon the expiration of the term of the Contract, 
damages will be sustained by ASPA, and it is therefore agreed that the Contractor will 
pay to ASPA the amount stipulated in the Contract Documents. A liquidated damage fee 
of One Thousand Dollars ($1,000.00) per day shall be assessed by ASPA and shall be 
payable by the Contractor for each day the Contractor fails to successfully complete the 
Work before or upon the expiration of the term of the Contract. The parties explicitly 
agree that payment and acceptance of any late penalties shall not constitute accord and 
satisfaction of the Contractor’s failure to complete the Work within the term of this 
Contract. In addition, ASPA will have the right to charge to the Contractor and to deduct 
from the final payment for the work the actual cost to ASPA of engineering, inspection, 
construction, review, and other overhead expenses, which are directly chargeable to the 
Contract and which accrue during the period of such delay. 

In the event that the Contractor fails to complete the work within the term of the Contract, 
ASPA may then relet the Contract for the unfinished portion of the work, or complete it 
by Force Account. Such reletting or doing said work by Force Account shall not relieve 
the original Contractor or its Sureties from liabilities on their bonds, or relieve the 
Contractor of its responsibilities set forth in the Contract Documents for all portions of 
this work completed by the Contractor. 

61. DISPUTES 

Except as otherwise provided in the Contract, any dispute concerning a question of fact 
arising under the Contract or the Contract Documents which is not disposed of by 
agreement, shall be decided by the Engineer, who shall reduce his/her decision to writing 
and mail or otherwise furnish a copy thereof to the Contractor.  The decision of the 
Engineer shall be final and conclusive unless, within thirty (30) days from the date of 
receipt of such copy, the Contractor mails or otherwise furnishes to the Engineer a written 
appeal addressed to ASPA’s Chief Executive Officer (“CEO”).  The decision of the CEO 
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or his/her duly authorized representative for the determination of such appeals shall be 
final and conclusive.  This provision shall not be pleaded in any suit involving a question 
of fact arising under the Contract as limiting judicial review of any such decision to cases 
where fraud by such official or his representative or board is alleged; provided, however, 
that any such decision shall be final and conclusive, unless the same is fraudulent or 
capricious or arbitrary or so grossly erroneous as necessarily to imply bad faith or is not 
supported by substantiating evidence.  In connection with any appeal proceeding under 
this section, the Contractor shall be afforded an opportunity to be heard by the CEP and 
to offer evidence in support of its appeal.  After a final decision by the CEO of a dispute 
hereunder, and during any further appeals to a court of competent jurisdiction, the 
Contractor shall proceed diligently with the performance of the Contract and in 
accordance with the CEO’s decision.  This section does not preclude considerations of 
questions of law in connection with decisions provided for above.  

62. JURISDICTION 

This Contract shall be construed according to the laws of American Samoa.  All disputes 
under this Contract and all judicial proceedings shall be brought in the High Court of 
American Samoa.  The Contactor hereby appoints the Treasurer of the American Samoa 
Government as agent for service within the jurisdiction, if an agent of the Contractor 
cannot be found in American Samoa after a reasonable search. 

The Treasurer of American Samoa is hereby appointed agent of the Contractor for service 
of process in all judicial proceedings.  At the time of service of papers upon the agent 
above-referenced, ASPA shall also cause confirming copies to be posted in the U.S. Mail, 
certified mail, properly stamped and addressed to the Contractor’s address of record. 

63. OTHER CONTRACTS 

ASPA reserves the right to let other Contracts in connection with the work.  The 
Contractor shall afford other Contractors reasonable opportunity for the introduction and 
storage of their materials and the execution of their work and shall properly connect and 
coordinate his work with theirs.  If any part of the work under the Contract depends on 
the prior acceptable completion of work by others under separate Contract(s), the 
Contractor shall inspect and promptly report to the Engineer any defects in such work 
that would adversely affect the satisfactory completion of the work under the Contract.  
The Contractor’s failure to so inspect and report shall constitute acceptance of the work 
by others as being suitable for the proper reception and completion of the work under this 
Contract, excluding, however, those defects in the work by others that occur after the 
satisfactory completion of the work specified hereunder. 

64. USE OF PREMISES 

The Contractor shall confine its equipment, the storage of materials, and the operation of 
its workers to limits shown on the Functional Specifications and/or Drawing, and shall 
not unreasonably encumber the premises with its materials.  The Contractor shall provide, 
at its own expense, the necessary rights-of-way and access to the work which may be 
required outside the limits of ASPA’s property or acquired right-of-way.  The Contractor 
shall not load or permit any part of a structure to be loaded with a weight that will 
endanger its safety. 



27 ASPA Waterline Specifications APRIL 2022 

 

65. ENVIRONMENTAL CONTROLS 

The Contractor, in executing the work, shall maintain affected areas within and outside 
project boundaries free from environmental pollution that would be in violation of 
applicable laws.  The Contractor shall not impair the operation of existing water systems 
and shall maintain original site drainage whenever possible. 

66. WATER POLLUTION CONTROLS 

The Contractor, in executing the work, shall comply with all applicable laws prohibiting 
the pollution of marine waters, lakes, wetlands, streams, or river waters.  Prior to 
commencing excavation and construction, the Contractor shall obtain the Engineer’s 
approval of the Contractor’s detailed plans showing procedures intended to handle and 
dispose of groundwater, and storm water flow, including dewatering pump discharges. 
Dewatering pump discharges shall be conveyed to an existing storm water outfall.  The 
Contractor shall comply with the procedures outlined in the U.S. Environmental 
Protection Agency manuals entitled “Guidelines for Erosion and Sedimentation Control 
Planning and Implementation,” “Processes, Procedures, and Methods to Control Pollution 
Resulting from All Construction Activity,” and “Erosion and Sediment Control-Surface 
Mining in Eastern United States.” 

67. WASTE MATERIAL DISPOSAL 

The Contractor shall comply with all ASPA and ASEPA pollution control, solid waste 
and landfill requirements, regulations and laws.  The Contractor shall not burn or bury 
rubbish or waste materials on the premises.  The Contractor shall not dispose of volatile 
wastes such as mineral spirits, oil, chemicals, or paint thinner in storm or sanitary drains.  
Disposal of wastes into streams or waterways is specifically prohibited.  The Contractor 
shall provide acceptable containers for collection and disposal of waste materials, debris, 
and rubbish.  The Contractor shall, prior to transporting any materials to the premises, 
submit to and obtain approval by the Engineer of all planned routes of passage.  Routes 
shall be developed to minimize the impact of the additional traffic on the functioning of 
the transportation in American Samoa. 

68. USE OF PREMISES 

The Contractor shall at all times, keep the work site free from waste, materials, and 
rubbish caused by his operations, including all materials, tools, equipment, machinery 
and surplus.  Should it become necessary for ASPA to remove any of the aforementioned 
materials from its facilities, ASPA may do so and charge all costs incurred thereof to the 
Contractor.  Contractor shall confine construction equipment, the storage of materials and 
equipment and the operations of workers to the work site, or a safe storage facility not 
adjacent to the work site.  The Contractor shall not unreasonably encumber the work site 
with materials or equipment.  Contractor shall be fully responsible for any damage to the 
work site or areas contiguous thereto resulting from the performance of the work.  During 
the progress of the work, Contractor shall keep the work site free from accumulations of 
waste materials, rubbish, and other debris resulting from the work.  At the completion of 
the work, Contractor shall remove all waste materials, rubbish and debris from and about 
the work site as well as the removal of all tools, construction equipment, machinery, and 
surplus material, and shall leave the work site clean. 
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69. SUBSTANTIAL COMPLETION DATE 

The Engineer may, at his/her sole discretion, issue a written notice of substantial 
completion for the purpose of establishing the date that ASPA will assume the 
responsibility for the cost of operating such equipment.  Said notice shall not be 
considered as final acceptance of any portion of the work or relieve the Contractor from 
completing the remaining work within the specified time and in full compliance with the 
Contract Documents. 

70. ASPA USE 

ASPA shall have the right to take possession of and use any completed or partially 
completed portions of the work.  Such use shall not be considered as final acceptance of 
any portion of the work, nor shall such use be considered as cause for an extension of the 
Contract completion time, unless authorized in writing by ASPA. 

If, after installation, the operation or use of the materials or equipment to be furnished 
under this Contract proves to be unsatisfactory to ASPA, ASPA shall have the right to 
operate and use such materials or equipment until it can, without damage to ASPA, be 
taken out of service for correction or replacement.  Such period of use of the defective 
materials or equipment pending correction or replacement shall in no way decrease the 
guarantee period required for the acceptable corrected or replaced items of materials or 
equipment. 

71. PAYMENT 

In consideration of the faithful performance of the work prosecuted in accordance with 
the provisions of these Contract Documents, ASPA promises to pay to the Contractor, the 
total contract amount. In consideration of the faithful performance of the work prosecuted 
in accordance with the provisions of these Contract Documents, the American Samoa 
Power Authority (ASPA) will pay the Contractor in United States dollars for all such 
work on the basis of percentage of completion for lump sum items and unit price for all 
other items. 

72. GUARANTEE OF STRUCTURES 

The Contractor shall guarantee the work done under this Contract against leaks, breaks, 
malfunctions, or other unsatisfactory conditions due to defective equipment, materials, or 
workmanship for a period of 1 year from the date of his acceptance of the final payment 
under the Contract.  Any repair work or replacement required, in the opinion of the 
Engineer, shall be done immediately by the Contractor at his own expense. 

Neither the final certificate of payment nor any provision in the Contract nor partial or 
entire use or occupancy of the premises by ASPA shall constitute an acceptance of work 
not done in accordance with the Contract nor relieve the Contractor of liability in respect 
to any express warranties or responsibility for faulty materials or workmanship.  The 
Contractor shall remedy any defects in the work and pay for any damage to other work 
resulting there from which shall appear within a period of 1 year from the date of final 
acceptance of work.  ASPA will give notice of observed defects with reasonable 
promptness. 

ASPA may make such repairs, if, within 5 days after mailing of a notice in writing to the 
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Contractor or to his agent, the Contractor shall neglect to make or undertake with due 
diligence the aforesaid repairs; provided, however, that if, in the opinion of the Engineer, 
delay would cause serious loss or damage, repairs may be made without notice being sent 
to the Contractor, and the Contractor shall pay the cost thereof. 

73. CONTRACTORS' AND MANUFACTURERS' COMPLIANCE WITH LOCAL 
SAFETY, OSHA AND OTHER CODE REQUIREMENTS 

The completed work shall include all necessary permanent safety devices, such as 
machinery guards and similar ordinary safety items required by the federal (OSHA) 
industrial authorities and applicable local and national codes.  Further, any features of the 
work (including ASPA-select equipment) subject to such safety regulations shall be 
fabricated, furnished and installed in compliance with these requirements.  Contractors 
and manufacturers of equipment shall be held responsible for compliance with the 
requirements included herein.  Contractors shall notify all equipment suppliers and 
subcontractors of the provisions of this Article. 

In selecting and/or approving equipment for installation in the project, ASPA and 
Engineer assume no responsibility for injury or claims resulting from failure of the 
equipment to comply with applicable national and local safety codes or requirements or 
the safety requirements of a recognized agency, or failure due to faulty design concepts, 
or defective workmanship and materials. 

74. SUBSTITUTION OF MATERIALS 

Except for ASPA-selected equipment items, and items where no substitution is clearly 
specified, whenever any material, article, device, product, fixture, form, type of 
construction, or process is indicated or specified by patent or proprietary name, by name 
of manufacturer, or by catalog number, such specifications shall be deemed to be used for 
the purpose of establishing a standard of quality and facilitating the description of the 
material or process desired.  This procedure is not to be construed as eliminating from 
competition other products of equal or better quality by other manufacturers where fully 
suitable in design, and shall be deemed to be followed by the words "or equal".  The 
Contractor may, in such cases, submit complete data to the Engineer, within 35 days 
following award of Contract, for consideration of another material, type, or process, 
which shall be substantially equal in every respect to that so indicated or specified.  
Substitute materials shall not be used unless approved in writing.  The Engineer will be 
the sole judge of the substituted article or material. 

75. MATERIALS AND EQUIPMENT OF FOREIGN MANUFACTURE 

Foreign-made materials and equipment proposed for use on this Contract shall meet with 
the full intent and purpose of these Contract Documents; and documentation 
substantiating compliance with the specified requirements shall be submitted in English 
to the Engineer for review and approval prior to the Contractor's purchase and delivery to 
the project site.  The ready availability of manufacturer's services and replacement parts 
for maintenance purposes shall be described and warranted.  Bidders shall notify 
prospective suppliers of foreign-made material of this requirement, and the requirement 
for correcting defective workmanship and materials for a period of one year following 
final acceptance of the work under this Contract. 
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76. CORRECTION OF DEFECTIVE WORK AFTER FINAL ACCEPTANCE 

The Contractor hereby agrees to make, at his own expense all repairs or replacements 
necessitated by defects in materials or workmanship, supplied under terms of this 
Contract, which become evident within 1 year after the date of final acceptance of the 
work or within 1 year after the date of substantial completion established by the Engineer 
for specified items of equipment, or within such longer period of time as may be pres-
cribed by law or by the terms of any applicable special guarantee required by the Contract 
Documents.  The Contractor further assumes responsibility for a similar guarantee for all 
work and materials provided by subcontractors or manufacturers of all work and 
materials provided by the subcontractors or manufacturers of packaged equipment 
components. The Contractor also agrees to hold ASPA harmless from liability of any 
kind arising from damage due to said defects.  The Contractor shall make all repairs and 
replacements promptly upon receipt of written order for same from ASPA.  If the 
Contractor fails to make the repairs and replacement promptly, ASPA may do the work, 
and the Contractor and his Surety shall be liable for the cost thereof. 

77. RELEASE OF LIENS AND CLAIMS 

Before ASPA pays the Contractor the final payment for the work, the Contractor shall 
sign and deliver to ASPA a release of liens or claims sworn to under oath and duly 
notarized.  The release shall state that the Contractor has satisfied all claims and 
indebtedness of every nature in any way connected with the work, including (but not 
limiting the generality of the foregoing) all payrolls, amounts due to subcontractors, 
accounts for labor performed and materials furnished, incidental services, liens and 
judgments.  If any lien or claim remains unsatisfied after all payments to the Contractor 
are made, the Contractor shall refund to ASPA all monies that the latter may be 
compelled to pay in discharging such a lien or claim, including all costs and attorney’s 
fees.  In addition to the above, final payment will not be made until the Contractor has 
filed with ASPA the following: 

a. Consent of the surety for final payment; 
b. Satisfactory evidence by affidavit or otherwise that the Contractor’s debts 

resulting from the Contract have been fully paid or satisfactorily received; 
c. Tax clearance from the American Samoa Government that all delinquent taxes 

levied or allowed under Territorial statutes have been paid; and 
d. A properly executed non-gratuity affidavit. 

78. FINAL PAYMENT 

Upon completion of all the work under the Contract, the Contractor shall notify the 
Engineer, in writing, that it has completed the Contract and requests final payment.  If the 
work has been completed as provided in the Contract Documents, the Engineer will 
recommend acceptance of the completed work and submit a final estimate for the amount 
due the Contractor under this Contract.  Upon approval of this final estimate by ASPA 
and compliance with provisions in the section entitled “RELEASE OF LIENS OR 
CLAIMS,” and other sections or provisions of the Contract Documents as may be 
applicable; ASPA shall pay to the Contractor all monies due it under the provisions of 
these Contract Documents. 
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The acceptance by the Contractor of the final payment shall release ASPA, its directors, 
officers, employees, agents and representative from any and all liability to the Contractor 
for every act or omission of ASPA relating to or arising out of the Contract or the work 
performed.  No payment, however, final or otherwise, shall operate to release the 
Contractor or its sureties from obligations under the Contract Documents, the Payment 
Bond, and any other bonds and/or warranties as provided for in the Contract Documents. 

79. NO WAIVER OF RIGHTS 

Neither the inspection by the Engineer, nor any order by ASPA for payment of money, 
nor any payment for, or acceptance of, the whole or any part of the work by the Engineer, 
nor any extension of time, nor any possession taken by ASPA or its employees, shall 
operate as a waiver of any provision of the Contract Documents, or any power therein 
reserved to ASPA, or any right to damages therein provided, nor shall any waiver of any 
breach of the Contract Documents be held to be a waiver of any other or subsequent 
breach. 

80. MEASUREMENT DEFINITIONS 

This Section includes specifications for measurement as they apply to the Work, and 
includes provisions applicable to lump sum prices, measurement by volume and unit 
prices as indicated. 

Work to be paid for at a Contract price per unit measurement, as indicated in the Contract 
Documents, will be measured by the Engineer in accordance with United States Standard 
Measures. 

A. LUMP-SUM MEASUREMENT 

Lump-sum measurement will be for the entire item, unit of work, structure, or 
combination thereof, as specified and as indicated in the Bid Schedule of the Bid Form. 

B. MEASUREMENT BY VOLUME 

Measurement by volume will be by the cubic dimension indicated in the Schedule.  
Method of volume measurement will be by the unit volume in place or removed as shown 
on the Contract Drawings as specified. 

When material is to be measured and paid for on a volume basis and it is impractical to 
determine the volume by the specified method of measurement, or when requested by the 
Contractor in writing and accepted by the Engineer in writing, the material may be 
weighed in accordance with the requirements specified for weight measurement.  Such 
weights will be converted to volume measurement for payment purposes.  Factors for 
conversion from weight measurement to volume measurement will be determined by the 
Engineer and shall be agreed to by the Contractor before such method of measurement of 
pay quantities will be accepted. 

C. LINEAR MEASUREMENT 

Linear measurement will be by the linear dimension listed or indicated in the Contract 
Documents.  Unless otherwise indicated, items, components, or work to be measured on a 
linear basis will be measured at the centerline of the item in place. 

81. THIRD PARTY BENEFICIARY 
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This Contract is not intended to create in the public or any member thereof a third party 
beneficiary or to authorize anyone not a party to this Contract to maintain a suit for 
personal injuries or property damage pursuant to the terms or provisions of this Contract. 

82. PROHIBITION AGAINST INTEREST IN THIS CONTRACT 

No member of or delegate to the Congress of the United States or FONO of American 
Samoa shall be admitted to any share or any part of this Contract or to any benefit to arise 
from the same; provided that the foregoing provision of this contract is made with a 
corporation for its general benefit.  No employee of ASPA who exercises any functions 
or responsibilities in connection with the carrying out of the project to which this 
Contract pertains shall have any private interest, direct or indirect, in this Contract. 

83. FORCE MAJEURE 

Neither party shall be construed to be in default with respect to any obligation hereunder 
if performance of such obligation is prevented by uncontrollable forces.  The term 
uncontrollable forces is deemed for the purpose of this Contract to mean any cause 
beyond the control of the party affected, including, but not limited to, flood, earthquake, 
severe storm, drought, lightning, fire, war, riot, civil disturbance, labor disturbance, 
sabotage, or restraint by a court order or other regulatory agency, which by exercise of 
due diligence and foresight such party could not reasonably have been expected to avoid.  
Any party rendered unable to fulfill any obligation by reason of uncontrollable forces 
shall exercise due diligence to remove such inability with all reasonable dispatch.  
Nothing contained herein shall be construed to obligate a party to settle a strike against its 
will. 

84. NOTICES 

All notices and correspondence required to be sent to either party hereunder shall be 
delivered personally or by certified or registered mail and addressed as follows and 
deemed effective when so mailed (subject to the right to designate a different address by 
notice similarly given): 
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MISCELANEOUS 

1. ASSIGNMENT 

The Contractor shall neither assign nor subcontract any portion of this Agreement 
without the express written approval of ASPA.  

2. AMENDMENTS 

This Contract may be amended at any time during the term hereof, provided, however, 
that no amendments or other variation of this Contract shall be valid unless in writing and 
signed by the Contractor and a duly authorized representative of ASPA. 

3. RELATIONSHIP OF THE PARTIES 

The relationship of the parties hereto shall in no event be deemed or construed to be that 
of employer and employee or of principal and agent, or of any other relationship other 
than as an independent Contractor providing the services specified in this Contract. 

4. ENTIRE AGREEMENT 

This Contract and all documents incorporated herein constitute the entire agreement 
between the parties and supersede any oral or written understandings or agreements. 

5. SEVERABILITY 

Each part of this Contract is intended to be severable.  In the event that any part of this 
Contract is found by the High Court of American Samoa to be illegal or unenforceable, 
such provision or provisions shall be severed or modified to the extent necessary to 
render it enforceable, and as so severed or modified, this Contract shall continue in full 
force and effect. 

6. SECTION HEADINGS, NUMBERS AND LETTERS   

The section headings and section numbers and letters in this Contract are for reference 
purposes only and shall not affect in any way the meaning or interpretation of this 
Contract. 

7. FURTHER ASSURANCES 

In addition to the instruments and documents to be made, executed and delivered 
pursuant to this Agreement, the parties hereto agree to make, execute and deliver or cause 
to be made, executed and delivered, to the requesting party such other instruments and to 
take such other actions as the requesting party may reasonably require to carry out the 
terms of this Contract and the transactions contemplated hereby. 

8. EXECUTION IN COUNTERPARTS 

This Contract may be executed in any number of counterparts, each of which shall be 
deemed an original and all of which together shall constitute one and the same agreement. 

9. WAIVER 

Any waiver at any time by ASPA of its rights with respect to this Contract, or with 
respect to any other matter arising in connection with this Contract, shall be deemed a 
waiver of that specific instance only and shall not be deemed a waiver with respect to any 
other matter arising thereafter in connection with this Contract. 
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10. AUTHORITY 

Each party represents and warrants that it has the necessary corporate and/or legal 
authority to enter into this Contract and to perform all of its duties and obligations 
imposed by this Contract.  Each party further represents that the individuals executing 
this Contract on their respective behalf have been duly authorized to do so and that such 
execution creates a valid, binding and legally enforceable obligation of each party. 

11. CONFLICTS 

In the event a court of competent jurisdiction finds that a conflict exists between two or 
more provisions of the Contract Documents, the provisions of the Contract shall first 
prevail, followed by the Notice to Bidders, Instruction to Bidders, Technical 
Specifications, Drawings and then Bid Form, in that order. 

12. BONDS AND OTHER PERFORMANCE SECURITY 

The Contractor shall provide the following performance bond and labor and material 
payment bond or other performance security unless otherwise stipulated in the bid 
documents: Performance Bond at 100% of the total bid amount and Payment Bond at 
100% of the total bid amount.  
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SUPPLEMENTARY CONDITIONS 

1. GENERAL FEDERAL DAVIS-BACON WAGES 

The following supplements shall modify, delete, and or add to the General Conditions. 
Where any article, paragraph, or sub paragraph in the General Conditions is 
supplemented by one of the following paragraphs, the provisions of such article, 
paragraph, or sub paragraph shall remain in effect and supplemental provisions shall be 
considered as added thereto. Where any article, paragraph in the General Conditions is 
amended, voided, or suspended by any of the following paragraphs, the provisions of 
such article, paragraph or sub paragraph not so amended, voided, or superseded shall 
remain in effect. 

Federal Labor Standards Provisions. For Federally Assisted Construction Contracts. 
United States Department of Labor. CFR Code of Federal Regulations Pertaining to ESA. 
(Federal Davis-Bacon Wages). Title 29, Chapter I, Part 5, Subpart A (29 CFR 5.5)  

Section Name: Contract provisions and related matters.  

(a) The Recipient shall assure that the sub recipient(s) insert in full in any contract in 
excess of $2,000 which is entered into for the actual construction, alteration or repair, 
including painting and decorating, of a treatment work under the CWSRF or a 
construction project under the DWSRF financed in whole or in part from Federal funds or 
in accordance with guarantees of a Federal agency or financed from funds obtained by 
pledge of any contract of a Federal agency to make a loan, grant or annual contribution 
(except where a different meaning is expressly indicated), and which is subject to the 
labor standards provisions of any of the acts listed in § 5.1 or the applicable FY 
appropriation requirements, the following clauses:  

(1) Minimum Wages. 

(i) All laborers and mechanics employed or working upon the site of the work (or 
under the United States Housing Act of 1937 or under the Housing Act of 1949 in 
the construction or development of the project), will be paid unconditionally and 
not less often than once a week, and without subsequent deduction or rebate on 
any account (except such payroll deductions as are permitted by regulations 
issued by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents thereof) 
due at time of payment computed at rates not less than those contained in the 
wage determination of the Secretary of Labor which is attached hereto and made a 
part hereof, regardless of any contractual relationship which may be alleged to 
exist between the contractor and such laborers and mechanics. Contributions 
made or costs reasonably anticipated for bona fide fringe benefits under section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered 
wages paid to such laborers or mechanics, subject to the provisions of paragraph 
(a)(1)(iv) of this section; also, regular contributions made or costs incurred for 
more than a weekly period (but not less often than quarterly) under plans, funds, 
or programs which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such laborers and 
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage 
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determination for the classification of work actually performed, without regard to 
skill, except as provided in Sec. 5.5(a)(4). Laborers or mechanics performing 
work in more than one classification may be compensated at the rate specified for 
each classification for the time actually worked therein: Provided that the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination (including any 
additional classification and wage rates conformed under paragraph (a)(1)(ii) of 
this section) and the Davis-Bacon poster (WH-1321) shall be posted at all times 
by the contractor and its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

(ii)(A) The contracting officer shall require that any class of laborers or 
mechanics, including helpers, which is not listed in the wage determination and 
which is to be employed under the contract shall be classified in conformance 
with the wage determination. The contracting officer shall approve an additional 
classification and wage rate and fringe benefits therefore only when the following 
criteria have been met:  

(1) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and  

(2) The classification is utilized in the area by the construction industry; 
and  

(3) The proposed wage rate, including any bona fide fringe benefits, bears 
a reasonable relationship to the wage rates contained in the wage 
determination.  

(B) If the contractor and the laborers and mechanics to be employed in the 
classification (if known), or their representatives, and the contracting officer agree 
on the classification and wage rate (including the amount designated for fringe 
benefits where appropriate), a report of the action taken shall be sent by the 
contracting officer to the Administrator of the Wage and Hour Division, 
Employment Standards Administration, U.S. Department of Labor, Washington, 
DC 20210. The Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary.  

(C) In the event the contractor, the laborers or mechanics to be employed in the 
classification or their representatives, and the contracting officer do not agree on 
the proposed classification and wage rate (including the amount designated for 
fringe benefits, where appropriate), the contracting officer shall refer the 
questions, including the views of all interested parties and the recommendation of 
the contracting officer, to the Administrator for determination. The Administrator, 
or an authorized representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary.  

(D) The wage rate (including fringe benefits where appropriate) determined 
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pursuant to paragraphs (a)(1)(ii) (B) or (C) of this section, shall be paid to all 
workers performing work in the classification under this contract from the first 
day on which work is performed in the classification.  

(iii) Whenever the minimum wage rate prescribed in the contract for a class of 
laborers or mechanics includes a fringe benefit which is not expressed as an 
hourly rate, the contractor shall either pay the benefit as stated in the wage 
determination or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

(iv) If the contractor does not make payments to a trustee or other third person, 
the contractor may consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of Labor has found, upon 
the written request of the contractor, that the applicable standards of the Davis-
Bacon Act have been met. The Secretary of Labor may require the contractor to 
set aside in a separate account assets for the meeting of obligations under the plan 
or program.  

(2) Withholding.  

The loan or grant recipient shall upon its own action or upon written request of an 
authorized representative of the Department of Labor withhold or cause to be 
withheld from the contractor under this contract or any other Federal contract with 
the same prime contractor, or any other federally-assisted contract subject to 
Davis-Bacon prevailing wage requirements, which is held by the same prime 
contractor, so much of the accrued payments or advances as may be considered 
necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the contractor or any subcontractor the full amount of wages 
required by the contract. In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the site of 
the work (or under the United States Housing Act of 1937 or under the Housing 
Act of 1949 in the construction or development of the project), all or part of the 
wages required by the contract, the (Agency or SRF program) may, after written 
notice to the contractor, sponsor, applicant, or owner, take such action as may be 
necessary to cause the suspension of any further payment, advance, or guarantee 
of funds until such violations have ceased.  

(3) Payrolls and Basic Records 

(i) Payrolls and basic records relating thereto shall be maintained by the 
contractor during the course of the work and preserved for a period of three years 
thereafter for all laborers and mechanics working at the site of the work (or under 
the United States Housing Act of 1937, or under the Housing Act of 1949, in the 
construction or development of the project). Such records shall contain the name, 
address, and social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types 
described in section 1(b) (2) (B) of the Davis-Bacon Act), daily and weekly 
number of hours worked, deductions made and actual wages paid. Whenever the 
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Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any 
laborer or mechanic include the amount of any costs reasonably anticipated in 
providing benefits under a plan or program described in section 1(b)(2)(B) of the 
Davis-Bacon Act, the contractor shall maintain records which show that the 
commitment to provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been communicated in 
writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors 
employing apprentices or trainees under approved programs shall maintain written 
evidence of the registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios and wage 
rates prescribed in the applicable programs.  

(ii)(A) The contractor shall submit weekly for each week in which any contract 
work is performed a copy of all payrolls to the SRF program if the agency is a 
party to the contract, but if the agency is not such a party, the contractor will 
submit the payrolls to the applicant, sponsor, or owner, as the case may be, for 
transmission to the SRF program. The payrolls submitted shall set out accurately 
and completely all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses shall not 
be included on weekly transmittals. Instead the payrolls shall only need to include 
an individually identifying number for each employee (e.g., the last four digits of 
the employee's social security number). The required weekly payroll information 
may be submitted in any form desired. Optional Form WH-347 is available for 
this purpose from the Wage and Hour Division Web site at 
http://www.dol.gov/whd/forms/wh347instr.htm or its successor site. The prime 
contractor is responsible for the submission of copies of payrolls by all 
subcontractors. Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, and shall provide 
them upon request to the SRF program if the agency is a party to the contract, but 
if the agency is not such a party, the contractor will submit them to the applicant, 
sponsor, or owner, as the case may be, for transmission to the SRF program, the 
contractor, or the Wage and Hour Division of the Department of Labor for 
purposes of an investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime contractor to require a 
subcontractor to provide addresses and social security numbers to the prime 
contractor for its own records, without weekly submission to the sponsoring 
government agency (or the applicant, sponsor, or owner).  

(B) Each payroll submitted shall be accompanied by a ``Statement of 
Compliance,'' signed by the contractor or subcontractor or his or her agent who 
pays or supervises the payment of the persons employed under the contract and 
shall certify the following:  

(1) That the payroll for the payroll period contains the information 
required to be provided under Sec. 5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under Sec. 5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 



39 ASPA Waterline Specifications APRIL 2022 

 

correct and complete;  

(2) That each laborer or mechanic (including each helper, apprentice, and 
trainee) employed on the contract during the payroll period has been paid 
the full weekly wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or indirectly from 
the full wages earned, other than permissible deductions as set forth in 
Regulations, 29 CFR part 3;  

(3) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract.  

(C) The weekly submission of a properly executed certification set forth on the 
reverse side of Optional Form WH-347 shall satisfy the requirement for 
submission of the ``Statement of Compliance'' required by paragraph (a)(3)(ii)(B) 
of this section.  

(D) The falsification of any of the above certifications may subject the contractor 
or subcontractor to civil or criminal prosecution under section 1001 of title 18 and 
section 231 of title 31 of the United States Code.  

(iii) The contractor or subcontractor shall make the records required under 
paragraph (a)(3)(i) of this section available for inspection, copying, or 
transcription by authorized representatives of the loan or grant recipient or the 
Department of Labor, and shall permit such representatives to interview 
employees during working hours on the job. If the contractor or subcontractor 
fails to submit the required records or to make them available, the Federal agency 
may, after written notice to the contractor, sponsor, applicant, or owner, take such 
action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may be grounds for 
debarment action pursuant to 29 CFR 5.12.  

(4) APPRENTICES AND TRAINEES  

(i) Apprentices. Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are employed pursuant 
to and individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training Administration, 
Office of Apprenticeship Training, Employer and Labor Services, or with a State 
Apprenticeship Agency recognized by the Office, or if a person is employed in his 
or her first 90 days of probationary employment as an apprentice in such an 
apprenticeship program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to be 
eligible for probationary employment as an apprentice. The allowable ratio of 
apprentices to journeymen on the job site in any craft classification shall not be 
greater than the ratio permitted to the contractor as to the entire work force under 



40 ASPA Waterline Specifications APRIL 2022 

 

the registered program. Any worker listed on a payroll at an apprentice wage rate, 
who is not registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the classification of 
work actually performed. In addition, any apprentice performing work on the job 
site in excess of the ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination for the work actually 
performed. Where a contractor is performing construction on a project in a 
locality other than that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly rate) specified in the 
contractor's or subcontractor's registered program shall be observed. Every 
apprentice must be paid at not less than the rate specified in the registered 
program for the apprentice's level of progress, expressed as a percentage of the 
journeymen hourly rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe benefits listed on the 
wage determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination. In the 
event the Office of Apprenticeship Training, Employer and Labor Services, or a 
State Apprenticeship Agency recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be permitted to utilize 
apprentices at less than the applicable predetermined rate for the work performed 
until an acceptable program is approved.  

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to 
work at less than the predetermined rate for the work performed unless they are 
employed pursuant to and individually registered in a program which has received 
prior approval, evidenced by formal certification by the U.S. Department of 
Labor, Employment and Training Administration. The ratio of trainees to 
journeymen on the job site shall not be greater than permitted under the plan 
approved by the Employment and Training Administration. Every trainee must be 
paid at not less than the rate specified in the approved program for the trainee's 
level of progress, expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall be paid fringe 
benefits in accordance with the provisions of the trainee program. If the trainee 
program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the 
Wage and Hour Division determines that there is an apprenticeship program 
associated with the corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits for apprentices. 
Any employee listed on the payroll at a trainee rate who is not registered and 
participating in a training plan approved by the Employment and Training 
Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In addition, any 
trainee performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate on the 
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wage determination for the work actually performed. In the event the 
Employment and Training Administration withdraws approval of a training 
program, the contractor will no longer be permitted to utilize trainees at less than 
the applicable predetermined rate for the work performed until an acceptable 
program is approved.  

(iii) Equal employment opportunity. The utilization of apprentices, trainees and 
journeymen under this part shall be in conformity with the equal employment 
opportunity requirements of Executive Order 11246, as amended, and 29 CFR 
part 30.  

(5) Compliance with Copeland Act requirements.  

The contractor shall comply with the requirements of 29 CFR part 3, which are 
incorporated by reference in this contract.  

(6) Subcontracts 

The contractor or subcontractor shall insert in any subcontracts the clauses 
contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the SRF 
program may by appropriate instructions require, and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor or lower 
tier subcontractor with all the contract clauses in 29 CFR 5.5. 

(7) Contract termination 

Debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for 
termination of the contract, and for debarment as a contractor and a subcontractor 
as provided in 29 CFR 5.12.  

(8) Compliance with Davis-Bacon and Related Act requirements 

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 
29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract.  

(9) Disputes concerning labor standards 

Disputes arising out of the labor standards provisions of this contract shall not be 
subject to the general disputes clause of this contract. Such disputes shall be 
resolved in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include 
disputes between the contractor (or any of its subcontractors) and the contracting 
agency, the U.S. Department of Labor, or the employees or their representatives.  

(10) Certification of eligibility 

(i) By entering into this contract, the contractor certifies that neither it (nor he or 
she) nor any person or firm who has an interest in the contractor's firm is a person 
or firm ineligible to be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1).  

(ii) No part of this contract shall be subcontracted to any person or firm ineligible 
for award of a Government contract by virtue of section 3(a) of the Davis-Bacon 
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Act or 29 CFR 5.12(a)(1).  

(iii) The penalty for making false statements is prescribed in the U.S. Criminal 
Code, 18 U.S.C. 1001.  

(b) Contract Work Hours and Safety Standards Act. The Agency Head shall cause or 
require the contracting officer to insert the following clauses set forth in paragraphs (b) 
(1), (2), (3), and (4) of this section in full in any contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to the clauses required by Sec. 
5.5(a) or 4.6 of part 4 of this title. As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards.  

(1) Overtime requirements. No contractor or subcontractor contracting for any 
part of the contract work which may require or involve the employment of 
laborers or mechanics shall require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to work in excess of forty 
hours in such workweek unless such laborer or mechanic receives compensation 
at a rate not less than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any 
violation of the clause set forth in paragraph (b) (1) of this section the contractor 
and any subcontractor responsible therefore shall be liable for the unpaid wages. 
In addition, such contractor and subcontractor shall be liable to the United States 
(in the case of work done under contract for the District of Columbia or a 
territory, to such District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the clause set 
forth in paragraph (b) (1) of this section, in the sum of $10 for each calendar day 
on which such individual was required or permitted to work in excess of the 
standard workweek of forty hours without payment of the overtime wages 
required by the clause set forth in paragraph (b) (1) of this section.  

(3) Withholding for unpaid wages and liquidated damages. The government may 
withhold or cause to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor, such sums as may be determined to 
be necessary to satisfy any liabilities of such contractor or subcontractor for 
unpaid wages and liquidated damages as provided in the clause set forth in 
paragraph (b) (2) of this section. 

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts 
the clauses set forth in paragraph (b) (1) through (4) of this section and also a 
clause requiring the subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the clauses set forth in paragraphs 
(b) (1) through (4) of this section.  

(c) In addition to the clauses contained in paragraph (b), in any contract subject only to 
the Contract Work Hours and Safety Standards Act and not to any of the other statutes 
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cited in Sec. 5.1, the Agency Head shall cause or require the contracting officer to insert a 
clause requiring that the contractor or subcontractor shall maintain payrolls and basic 
payroll records during the course of the work and shall preserve them for a period of 
three years from the completion of the contract for all laborers and mechanics, including 
guards and watchmen, working on the contract. Such records shall contain the name and 
address of each such employee, social security number, correct classifications, hourly 
rates of wages paid, daily and weekly number of hours worked, deductions made, and 
actual wages paid. Further, the Agency Head shall cause or require the contracting officer 
to insert in any such contract a clause providing that the records to be maintained under 
this paragraph shall be made available by the contractor or subcontractor for inspection, 
copying, or transcription by authorized representatives of the loan or grant recipient and 
the Department of Labor, and the contractor or subcontractor will permit such 
representatives to interview employees during working hours on the job.  

Minimum Wage. The minimum wage in American Samoa for the construction industry 
was set at $4.60 per hour on May 25, 2008, for Federally Assisted Construction Projects. 
Any changes in minimum wage during the term of this contract must be complied with at 
no increase in the contract sum. The Act also provides for additional increases in the 
minimum wage of $0.50 an hour each year on May. 

 

 

 

END OF SECTION 
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SECTION 00100 

SUMMARY OF WORK 

PART 1 – GENERAL 

1.1 GENERAL PROVISIONS 

1.1.1 The General Conditions of Construction Contracts and Special Provisions 
preceding these specifications shall govern this section of the work. 

1.2 GENERAL INTENTION 

1.2.1 Complete installation of connection to proposed HDPE Waterline 
Replacement Project - Phase I.  Work includes construction and 
installation of two (2) Water Storage Tanks. 

1.2.2 The Work Includes:  All Work as described in the General Intention. This 
Summary of Work shall become a part of the Contract. 

1.2.3 The Contractor will be responsible for reading these specifications and he 
shall become familiar with the drawings.  All items mentioned in the 
specifications and that appear on the drawings, shall be required to be 
installed as if specifically mentioned in this section. 

1.3 CONTRACT 

1.3.1 Contract may be awarded to only one Contractor depending on the 
outcome of the bid and the Contractor's capability to perform the work and 
to provide a Performance Bond.   

1.4 SEQUENCE 

1.4.1 Contractor may use any sequence of operations he chooses compatible 
with completion dates noted in the Specifications, and other limitations 
required by the Contract Documents. 

1.5 COOPERATION, COORDINATION, SUPERVISION, SCHEDULING 

1.5.1 General Contractor is responsible for expediting coordination and 
scheduling all work, and for proper notifications to Owner’s 
Representative and/or agencies responsible for code compliance 

  

END OF SECTION 
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SECTION 00110 

APPLICABLE STANDARDS 

PART 1-GENERAL 

1.1 GENERAL PROVISIONS 

1.1.1 The General Conditions of Construction Contracts and Special Provisions 
preceding these specifications shall govern this section of the work. 

1.2 DESCRIPTION 

1.2.1 Work Included: 

1.2.1.1 Throughout the Contract Documents, reference is made to codes 
and standards that establish qualities and types of workmanship 
and materials, and which establish methods for testing and 
reporting on the pertinent characteristics. 

1.2.1.2 Where materials or workmanship are required by these Contract 
Documents to meet or exceed the specifically named code or 
standard, it is the Contractor's responsibility to provide materials 
and workmanship that meet or exceed the specifically named code 
or standard.  

1.2.1.3 It is also the Contractor's responsibility, when so required by the 
Contract Documents or by written request from the ENGINEER, to 
deliver to the ENGINEER all required proof that the materials or 
workmanship, or both, meet or exceed the requirements of the 
specifically named code or standard.  

 1.2.2 Related Work Described Elsewhere:   

1.2.2.1 Specific naming of codes or standards occurs on the Drawings and 
in other Sections of these Specifications.  

1.3 QUALITY ASSURANCE 

1.3.1 Familiarity with Pertinent Codes and Standards:  In procuring all items 
used in this Work, it is the Contractor's responsibility to verify the detailed 
requirements of the specifically named codes and standards and to verify 
that the items procured for use in this Work meet or exceed the specified 
requirements. 

1.3.2 Rejection of Non-Complying Items:  The Engineer reserves the right to 
reject items incorporated into the Work that fail to meet the specified 
minimum requirements.  The Engineer further reserves the right, and 
without prejudice to other recourse, the Engineer may take, to accept non-
complying items subject to an adjustment in the Contract Amount as 
approved by the Engineer and the Owner. 

END OF SECTION 
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SECTION 00120 

PROJECT MEETINGS 

PART 1 – GENERAL 

1.1 GENERAL PROVISIONS 

1.1.1 The General Conditions of Construction Contracts and Special Provisions 
preceding these specifications shall govern this section of the work. 

1.2 DESCRIPTION 

1.2.1 Work Included:   

1.2.1.1 To enable orderly review during progress of the Work, and to 
provide for systematic discussion of problems, the Engineer will 
conduct project meetings throughout the construction period. 

 1.2.2 Related Work Described Elsewhere:  

1.2.2.1 The Contractor's relations with his subcontractors and materials 
suppliers, and discussions relative thereto, are the Contractor's 
responsibility and are not part of project meetings contents.  

1.3 QUALITY ASSURANCE 

1.3.1 Persons designated by the Contractor to attend and participate in the 
project meetings shall have all required authority to commit the Contractor 
to solutions agreed upon in the project meetings. 

1.4 SUBMITTALS 

1.4.1 Agenda Items:  To the maximum extent practicable, advise the Engineer at 
least 24 hours in advance of project meetings regarding all items to be 
added to the agenda. 

1.4.2 Minutes:  The Engineer will compile minutes of each project meeting and 
will furnish the Contractor. 

PART 2- PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.1 MEETING SCHEDULE 

3.1.1 Except as noted below for Preconstruction Meeting contractor will hold 
project meetings weekly. Coordinate as necessary to establish mutually 
acceptable schedule for meetings. 

3.2 MEETING LOCATION 

3.2.1 To the maximum extent practicable, meetings will be held at the job site. 

3.3 PRE-CONSTRUCTION MEETING  
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3.3.1 Schedule the Preconstruction Meeting as soon as possible after the Owner 
has issued Notice to Proceed. Provide attendance by authorized 
representatives of the Contractor and all major subcontractors. The 
Engineer will advise other interested parties and request their attendance. 

3.3.2 Minimum Agenda:  Distribute data on and discuss:  

3.3.2.1 Organizational arrangement of Contractor's forces and personnel 
and those of subcontractors, materials suppliers and Engineer 

3.3.2.2 Channels and procedures for communications 

3.3.2.3 Construction Schedule, including sequence of critical work 

3.3.2.4 Contract Documents, including distribution of required copies of 
original Documents and revisions 

3.3.2.5 Processing of Shop Drawings and other data submitted to the 
Engineer for review  

3.3.2.6 Processing of field decisions and Change Orders 

3.3.2.7 Rules and regulations governing performance of the work 

3.3.2.8 Procedures for safety and first aid, security, quality control, 
housekeeping, and other related matters 

 

3.4 PROJECT MEETINGS 

3.4.1 Attendance:   

3.4.1.1 To the maximum extent practicable, assign the same person to 
represent the Contractor at project meetings throughout progress of 
the work. Subcontractors, materials suppliers, and others may be 
invited to attend those project meetings in which their aspects of 
the Work are involved.  

 3.4.2 Minimum Agenda: 

3.4.2.1 Review, revise as necessary and approve minutes of previous 
meeting. 

3.4.2.2 Review progress of the Work since last meeting, including status 
of submittals for approval. 

3.4.2.3 Identify problems that impede planned progress.  

3.4.2.4 Develop corrective measures and procedures to regain planned 
schedule.  

3.4.2.5 Complete other current business. 

 

END OF SECTION 
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SECTION 00130 

SUBMITTALS AND SUBSTITUTION 

PART 1 – GENERAL 

1.1 GENERAL PROVISIONS 

1.1.1 The General Conditions of Construction Contracts and Special Provisions 
preceding these specifications shall govern this section of the work. 

1.2 DESCRIPTION 

1.2.1 Work Included: 

1.2.1.1 Wherever possible throughout the Contract Documents, the 
minimum, acceptable quality of workmanship and materials has 
been defined by manufacturer's name and catalog number, 
reference to recognized industry and government standards, or 
description of required attributes and performance.  

1.2.1.2 To ensure that the specified products are furnished and installed in 
accordance with design intent, procedures have been established 
for advance submittal of design data and for their review by the 
ENGINEER.  

1.2.1.3 Make all submittals required by the Contract Documents, revise 
and resubmit as necessary to establish compliance with the 
specified requirements. 

 1.2.2 Related Work Described Elsewhere:   

1.2.2.1 Individual requirements for submittals are described in pertinent 
other Sections of these Specifications.  

1.3 QUALITY ASSURANCE 

1.3.1 Coordination of Submittals:  Prior to each submittal carefully review and 
coordinate all aspects of each item being submitted and verify that each 
item and the submittal for it conforms in all respects with the requirements 
of  the Contract Documents. Affixing the Contractor's signature to each 
submittal certifies that this coordination has been performed. 

1.3.2 Certificates of Compliance: 

1.3.2.1 Certify that all materials used in the Work comply with all 
specified provisions thereof.  Certification shall not be construed as 
relieving the Contractor from furnishing satisfactory materials if, 
after tests are performed on selected samples the material is found 
not to meet specified requirements. 
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1.3.2.2 Show on each certification the name and location of the Work, 
name and address of Contractor, quantity and date or dates of 
shipment or delivery to which the certificate applies and name of 
the manufacturing or fabricating company. Certification shall be in 
the form of letter or company-standard forms containing all 
required data. An officer of the manufacturing or fabricating 
company shall sign certificates. 

1.3.2.3 In addition to the above information all laboratory test reports 
submitted with Certificates of Compliance shall show the date or 
dates of testing, the specified requirements for which testing was 
performed and results of the test or test 

1.4 SUBMITTALS 

1.4.1 Submittals Schedule:   

1.4.1.1 Within 35 days after award of Contract and before any items are 
submitted for approval submit to the ENGINEER two copies of the 
schedule. 

 1.4.1.2 Certificates of Compliance:  

1.4.1.2.1 Upon completion of the Work and as a condition of its 
acceptance submit to the ENGINEER all Certificates of 
Compliance. 

  1.4.1.3 Procedures: 

1.4.1.3.1 Make submittals in strict accordance with the provisions 
of this Section.  

PART 2 – PRODUCTS 

2.1 SUBMITTAL SCHEDULE 

2.1.1 General:   

2.1.1.1 Compile a complete and comprehensive schedule of all anticipated 
submittals during progress of the Work.  Include a list of each type 
of item for which Contractor's drawings, Shop Drawings, 
Certificates of Compliance, material samples, guarantees or other 
types of submittals are required. Upon approval by the 
ENGINEER this schedule will become part of the Contract and the 
Contractor will be required to adhere to the schedule except when 
specifically otherwise permitted. 

 2.1.2 Coordination:   

2.1.2.1 Coordinate the schedule with all necessary Subcontractors and 
materials suppliers to ensure their understanding of the importance 
of adhering to the approved schedule and their ability to so adhere. 

 2.1.3 Revisions:   
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2.1.3.1 Revise and update the schedule on a monthly basis as necessary to 
reflect conditions and sequences.  Promptly submit revised 
schedules to the ENGINEER for review and comment. 

2.2 SHOP DRAWINGS AND COORDINATION DRAWINGS 

2.2.1 Shop Drawings: 

2.2.2 Scale and Measurement:   

2.2.2.1 Make all Shop Drawings accurately to a scale sufficiently large to 
show all pertinent aspects of the item and its method of connection 
to the Work.  

 2.1.3 Type of Prints Required:   

2.1.3.1 Submit all Shop Drawings in the form of six (6) copies shall be 
submitted for review, blue line or black line print of each sheet. 

 2.1.4 Reproduction of Review Shop Drawings:   

2.1.4.1 Printing and distribution of review Shop Drawings for the 
Engineer’s use will be by the ENGINEER.  All review comments 
of the ENGINEER will be shown on the sepia transparency when it 
is returned to the Contractor.  The Contractor shall make and 
distribute all copies required for his purposes.  

2.3 MANUFACTURER’S LITERATURE  

2.3.1 General:   

2.3.1.1 Where contents of submitted literature from manufacturers include 
data not pertinent to the submittal, clearly indicate which portion of 
the contents is being submitted for review.  

  2.3.1.2 Number of Copies Required:   

2.3.1.3 Submit six (6) copies of all required shop drawings, product data, 
etc...  

2.4 SAMPLES 

2.4.1 Accuracy of Samples:   

2.4.1.1Samples shall be of the precise article proposed to be furnished.  

2.4.2 Number of Samples Required:   

2.4.2.1 Unless otherwise specified submit samples in the quantity that is 
required to be returned plus two (2) that will be retained by the 
ENGINEER.  

2.4.3 Reuse of Samples:   

2.4.3.1 In situations specifically so approved by the ENGINEER, the 
Engineer’s retained sample may be used in the construction as one 
of the installed items.  
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2.5 COLORS AND PATTERNS 

2.5.1 Unless the precise color and pattern is specifically described in the 
Contract Documents and whenever a choice of color or pattern is available 
in a specified product, submit accurate color and pattern charts to the 
ENGINEER or review and selection.  

2.6 SUBSTITUTIONS 

2.6.1 Approvals Required: 

2.6.1.1 The Contract is based on the standards of quality established in the 
Contract Documents. 

2.6.1.2 All products proposed for use, including those specified by 
requirement attributes and performance shall require approval by 
the ENGINEER before being incorporated into the Work. 

2.6.1.3 Do not substitute materials, equipment, or methods unless the 
ENGINEER has specifically approved such substitution for this 
Work.  

2.6.2 "Or Equal": 

2.6.2.1 Where the phrase "or equal" or "equal as approved by the 
ENGINEER" occurs in the Contract Documents.  Do not assume 
that materials, equipment, or methods will be approved or are 
equal unless the item has been specifically approved for this Work 
by the ENGINEER. The decision of the Engineer shall be final. 

PART 3 – EXECUTION 

3.1 IDENTIFICATION OF SUBMITTALS 

3.1.1 Consecutively number all submittals. Accompany each submittal with a 
letter of transmittal containing all pertinent information required for 
identification and checking of submittals.  

3.2 COORDINATION OF SUBMITTALS 

3.2.1 General:   

3.2.1.1 Prior to submittal for approval, use all means necessary to fully 
coordinate all materials including, but not necessarily limited to: 

3.2.1.2 Determine and verify all interface conditions, catalog numbers and 
similar data. 

3.2.1.3 Coordinate with other trades as required.  

3.2.1.4 Clearly indicate all deviations from requirements of the Contract 
Documents.  

3.2.2 Grouping of Submittals:   
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3.2.2.1 Unless otherwise specified make all submittals in groups 
containing all associated items to ensure that information is 
available for checking each item when it is received. Partial 
submittals may be rejected as not complying with the provisions of 
the Contract Documents and the Contractor shall be strictly liable 
for all delays so occasioned.  

3.3 TIMING OF SUBMITTALS  

3.3.1 General:   

3.3.1.1 Make all submittals far enough in advance of scheduled dates for 
installation to provide all time required for reviews, for securing 
necessary approvals, for possible revisions and re-submittals, and 
for placing orders and securing delivery. 

 3.3.1.2 Engineer’s Review Time:   

3.3.1.3 In scheduling, allow at least 10 calendar days for review by the 
ENGINEER following his receipt of the submittal. 

3.3.2 Delays:   

3.3.2.1 Delays caused by tardiness in receipt of submittals will not be an 
acceptable basis for extension of the Contract completion date.  

3.4 ENGINEER/ENGINEER’S REVIEW 

3.4.1 General:   

3.4.1.1 Review by the ENGINEER shall not be construed as a complete 
check, but only that the general method of construction and 
detailing is satisfactory.  Review shall not relieve the Contractor 
from responsibility for errors that may exist. 

3.4.2 Authority to Proceed:   

3.4.2.1 The notations "Reviewed, no exceptions noted" or "Reviewed, 
exceptions noted" authorize the Contractor to proceed with 
fabrication, purchase, or both, of the items so noted subject to the 
revisions, if any, required by the Engineer’s review comments. 

3.4.3 Revisions:   

3.4.3.1 Make all revisions required by the ENGINEER. If the Contractor 
considers any required revision to be a change, he shall so notify 
the ENGINEER provided for under "Changes" in the General 
Conditions.  Show each drawing revision by number, date, and 
subject in a revision block on the drawing.  Make only those 
revisions directed or approved by the ENGINEER. 

 3.4.4 Revisions After Approval:   
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3.4.4.1 When a submittal has been reviewed by the ENGINEER, re-
submittal for substitution of materials or equipment will not be 
considered unless accompanied by an acceptable explanation as to 
why the substitution is necessary. 

 

 

END OF SECTION 
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SECTION 00140 

CONSTRUCTION SCHEDULE 

PART 1 – GENERAL 

1.1 GENERAL PROVISIONS 

1.1.1 The General Conditions of Construction Contracts and Special Provisions 
preceding these specifications shall govern this section of the work. 

1.2 DESCRIPTION 

1.2.1 Work Included:  

1.2.1.1 To assure adequate planning and execution of the work so that the 
work is completed within the number of calendar days allowed in 
the Contract, and to assist the ENGINEER in appraising the 
reasonableness of the proposed schedule and in evaluating progress 
of the work, prepare and maintain the schedules as described in 
this Section. 

1.2.2 Definition: 

1.2.2.1 "Day" used throughout the Contract, unless otherwise stated, 
means "calendar day".  

1.3 QUALITY ASSURANCE 

1.3.1 Qualifications of Scheduling Personnel:   

1.3.1.1 Employ a scheduler who is thoroughly trained and experienced in 
compiling construction schedule data, in analyzing by use of 
Critical Path Method or PERT, and in preparation and issue of 
periodic reports as required below. 

1.3.1.2 Reference Standards:  Perform all data preparation, analysis, 
charting, and updating in accordance with all recommendations 
contained in the current edition of "CPM In Construction" manual 
of Associated General Contractors, or in accordance with other 
standards approved by the ENGINEER. 

 1.3.2  Reliance upon approved schedule:  

1.3.2.1 The construction schedule as approved by the ENGINEER will be 
an integral part of the Contract, and will establish interim contract 
completion dates for the various activities.  

1.3.2.2 Should any activity not be completed within 15 days after the 
stated scheduled date, the ENGINEER should have the right to 
order the Contractor to expedite completion of the activity by 
whatever means the ENGINEER deems appropriate and necessary, 
without additional compensation to the Contractor. 
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1.3.2.3 Should any activity be 30 or more days behind schedule, the 
ENGINEER shall have the right to perform the activity or have the 
activity performed by whatever method the ENGINEER deems 
appropriate. 

1.3.2.4 The Contractor shall reimburse cost incurred by the ENGINEER in 
connection with expediting construction activity under this Article 
to the ENGINEER. 

1.3.2.5 It is expressly understood and agreed that failure by the 
ENGINEER to exercise the option to either order the Contractor to 
expedite an activity or to expedite the activity by other means shall 
not be considered precedent setting for any other activities. 

1.4 SUBMITTALS 

1.4.1 General:   

1.4.1.1 Comply with the provisions of Section 01300 – SUBMITTALS 
AND SUBSTITUTIONS. 

 1.4.2 Preliminary Analysis:  

1.4.2.1 Within ten days after receipt of Notice to Proceed, submit one 
reproducible copy and four prints of a preliminary Construction 
Schedule, plus four prints of proposed forms for Materials Status 
Reports, prepared in accordance with Part 3 of this Section. 

 1.4.3 Periodic Reports: 

1.4.3.1 On the first working day of each month, submit four prints of the 
Construction Schedule updated as described in Part Three of this 
Section. 

1.4.3.2 Accompanying each periodic submittal of Construction Schedule 
submit four prints of the Materials Status Reports updated as 
described in Part Three of this Section.  

PART 2 – PRODUCTS 

2.1 CONSTRUCTION ANALYSIS 

2.1.1 Diagram:  

2.1.1.1 Graphically show the order and interdependence of all activities 
necessary to complete the Work, and the sequence in which each 
activity is to be accomplished, as planned by the Contractor and his 
project field superintendent in coordination with all Subcontractors 
whose work is shown on the diagram.  Activities shown on the 
diagram shall include, but are not necessarily limited to: 

2.1.1.2 Project mobilization;  

 2.1.1.3 Submittals and approvals of Shop Drawings and Samples;  



56 ASPA Waterline Specifications APRIL 2022 

 

 2.1.1.4 Procurement of equipment and critical materials;  

2.1.1.5 Fabrication of special material and equipment, and their 
installation and testing;  

 2.1.1.6 Final cleanup;  

 2.1.1.7 Final inspection and testing; 

2.1.1.7.1 All activities by the ENGINEER that affect progress, 
required dates for completion, or both, for all and for 
each part of the work  

2.1.2 The detail of information shall be such that duration times of activities 
shall normally range from one to 15 days.  The selection and number of 
activities shall be subject to the Engineer’s approval. 

2.1.3 Show on the diagram, as a minimum for each activity, preceding and 
following event numbers, description of each activity, cost, and activity 
duration in calendar days.  Submit diagram on a sheet 75 cm (30") high by 
the width required.  

 2.1.4 Mathematical Analysis: 

2.1.4.1 Furnish a mathematical analysis of the diagram by manual or 
computer aided means, including a tabulation of each activity.  
Show the following information as a minimum for each activity: 

2.1.4.1.1 Preceding and following event number;  

2.1.4.1.2 Activity description;  

2.1.4.1.3 Estimated duration of activities;  

2.1.4.1.4 Earliest start date (by calendar date); 

2.1.4.1.5 Latest start date (by calendar date);  

2.1.4.1.6 Earliest finish date (by calendar date);  

2.1.4.1.7 Latest finish date (by calendar date);  

2.1.4.1.8 Slack or float (in calendar days); 

2.1.4.1.9 Monetary value of the activity;  

2.1.4.2 Percentage of activity completed; 

2.1.4.3 Contractor's earnings based on portion of activity completed.  

2.1.4.4 The means used in making the mathematical analysis shall be 
capable of compiling the total value of completed and partially 
completed activities, and be capable of accepting modifications 
approved for time and logic adjustment. 

 2.1.5 Periodic Reports: 

2.1.5.1 If computer-aided means are used, list the activities in computer 
printout sorts as follows:  
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2.1.5.2 By the preceding event number from lowest to highest, and then in 
order of the following event number; 

2.1.5.3 By the amount of float, then in order of preceding event numbers, 
and then in order of succeeding event numbers; 

2.1.5.4 In order of preceding event numbers, and then in order of 
succeeding event numbers (show the dollar amount and dollars 
spent to date for each activity); 

2.1.5.5 Other sorts requested by the Engineer, for which the Contractor 
will be reimbursed in accordance with the General Conditions 
provisions for "Changes".  

2.2 MATERIALS STATUS REPORT 

2.2.1 Format:   

2.2.1.1 The Contractor's standard materials status report form will be 
acceptable if, in the Engineer’s judgment, it provides sufficient 
pertinent data to determine that materials procurement flow is 
adequate for all needs of the Work. 

 2.2.2 Content:   

2.2.2.1 Show at least the following information: 

2.2.2.1.1 Item description, listed in accordance with 
Specifications Section number in which the item is 
called for 

2.2.2.1.2 Purchase Order number and date of issue  

2.2.2.1.3 Vendor name 

2.2.2.1.4 Date shipped, and shipping means utilized 

2.2.2.1.5 Estimated date of arrival at job site 

2.2.2.1.6 Actual date of arrival at job site, and receiving report 
number 

 2.2.4 Data Processing:   

2.2.4.1 Process the data by manual or computer-aided methods, but to a 
degree of promptness and accuracy assuring complete display of 
all pertinent current information at date of each periodic report. 

PART 3 – EXECUTION 

3.1 PRELIMINARY ANALYSIS 

3.1.1 Contents 

3.1.1.1 Show all activities of the Contractor under this Work for the period 
between receipt of Notice to Proceed and submittal of Construction 
Schedule. 
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3.1.1.2 Show the Contractor's general approach to remainder of the Work.  

3.1.1.3 Show cost of all activities scheduled for performance before 
submittal and approval of the Construction Schedule. 

 3.1.2 Submittal 

3.1.2.1 Submittal shall be in accordance with submittal requirement.  

3.2 CONSTRUCTION SCHEDULE 

3.2.1 As soon as practicable after receipt of Notice to Proceed, complete the 
construction analysis as required.  Meet with the ENGINEER, review 
contents of proposed Construction Schedule, and make all revisions 
agreed upon.  

3.3 MATERIALS STATUS REPORT  

3.3.1 As soon as practicable after receipt of Notice to Proceed, meet with the 
ENGINEER, review contents of proposed Materials Status Reports, and 
make all revisions to format agreed upon. 

3.4 PERIODIC REPORTS 

3.4.1 Construction Schedule Contents: 

3.4.1.1 Report actual progress by updating the mathematical analysis 

3.4.1.2 Note on the summary report, or clearly show on a revised issue of 
affected portions of the detailed diagram, all revisions causing 
changes in the detailed program. 

 3.4.1.3 Revise the summary report as necessary for clarity.  

3.4.1.4 Show activities or portions of activities completed during the 
reporting period, and their actual value. 

3.4.1.5 State the percentage of Work actually completed as scheduled as of 
the report date, and the progress along the critical path in terms of 
days ahead of or behind the allowable dates. 

3.4.1.6 If the Work is behind schedule, also report progress along other 
paths with negative slack. 

3.4.1.7.1 Include a narrative report which shows, but is not 
necessarily limited to:  

3.4.1.7.2 A description of the problem areas, current and 
anticipated;  

3.4.1.7.3 Delaying factors, and their impact;  

3.4.1.7.4 An explanation of corrective actions taken or proposed 

3.4.1.7.5 Show the date of latest revision.  Submit in accordance 
with the provisions of section 01300-Submittal. 

 3.4.2 Materials Status Report:  
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3.4.2.1 On the letter of transmittal, accompanying periodic reports, on an 
accompanying summary sheet, or by other means acceptable to the 
ENGINEER, clearly indicate those items the deliveries of which 
are critically overdue or otherwise hazardous to maintenance of the 
approved schedule. 

3.4.2.2 Submit in accordance with the provisions of section 01300-
Submittal 

3.5 REVISIONS 

3.5.1 Make only those revisions to approved Construction Schedule and 
approved Materials Status Reports as are approved in advance by the 
ENGINEER. 

 

 

END OF SECTION 
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SECTION 00150 

TEMPORARY FACILITIES AND CONTROL 

PART 1 – GENERAL 

1.1 GENERAL PROVISIONS 

1.1.1 The General Conditions of Construction Contracts and Special Provisions 
preceding these specifications shall govern this section of the work. 

1.2 DESCRIPTION 

1.2.1 Work Included:   

1.2.1.1 Temporary facilities and controls required for this Work include, 
but are not necessarily limited to: 

1.2.1.2 Temporary utilities such as water, electricity and telephone  

1.2.1.3 Field offices and sheds 

1.2.1.4 Sanitary facilities  

1.2.1.5 Enclosures such as tarpaulins, barricades, and canopies 

1.2.1.6 Fencing of the construction area 

1.2.1.7 Haul roads.  

 1.2.2 Related Work Described Elsewhere: 

1.2.2.1 Except that all equipment furnished by Subcontractors shall 
comply with all requirements of pertinent safety regulations, the 
ladders, planks, hoists, and similar items normally furnished by the 
individual trades in execution of their own portions of the work are 
not part of this Section. 

1.2.2.2 Permanent installation and hook-up of the various utility lines are 
described in pertinent other Sections of these Specifications. 

1.3 PRODUCT HANDLING 

1.3.1 Use all means necessary to maintain temporary facilities and controls in 
proper and safe condition throughout progress of the work. 

1.4 JOB CONDITIONS 

1.4.1 Make all required connections to existing utility systems with minimum 
disruption to services in the existing utility systems, when disruption of 
the existing service is required, do not proceed without the ENGINEER’s 
approval and, when required, provide alternate temporary service. 

PART 2 – PRODUCTS 

2.1 UTILITIES 

2.1.2 General:   
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2.1.2.1 All temporary facilities shall be subject to the Engineer’s approval. 

 2.1.3 Water: 

2.1.3.1 Furnish and install all necessary temporary water lines and water 
supply and, upon completion of the Work, remove all such 
temporary facilities.  

2.1.3.2 The Contractor will furnish all water needed for construction, at no 
cost to the Owner.  

 2.1.4 Electricity: 

2.1.4.1 Furnish and install all necessary temporary wiring and, upon 
completion of the work, remove all such temporary facility.  

2.1.4.2 Furnish and install area distribution boxes so located that the 
individual trades may use 30m (100') maximum length extension 
cords to obtain adequate power and artificial lighting at all points 
where required for the work, for inspection and for safety.  

2.1.5 The Contractor shall make arrangements for and pay for all temporary 
electrical power required for construction. 

 2.1.6 Telephone:   

2.1.6.1 Make all necessary arrangements and pay all costs for operation 
and installation of telephone service to the Contractor's office at 
the site. 

2.2 CONTRACTOR’S FACILITIES 

2.2.1 Field Office:   

2.2.1.1 Provide a field office building and sheds adequate in size and 
accommodation for all Contractor's Offices, supplies and storage. 

2.2.1.2 Within the Contractor's facilities, provide enclosed space adequate 
for holding weekly project meetings. Furnish with all required 
tables, chairs, and utilities. 

2.2.1.3 The entire facility, including furniture, will remain the property of 
the Contractor and shall be removed from the site after completion 
of the work. 

2.2.1.4 Sanitary Facilities:  Provide temporary sanitary facilities in the 
quantity required, for use of all personnel.  Maintain in a sanitary 
condition at all times. 

2.3 ENCLOSURES  

2.3.1 Furnish, install, and maintain for the duration of construction all required 
scaffolds, tarpaulins, barricades, canopies, warning signs, steps, bridges, 
platforms, and other temporary construction necessary for proper 
completion of the work in compliance with all safety and other 
regulations. 
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2.4 PROJECT SIGNS 

2.4.1 Allow no signs or advertising of any kind on the job site except as 
specifically approved in advance by the ENGINEER. 

2.5 FENCING OF THE CONSTRUCTION AREA 

2.5.1 General:   

2.5.1.1 Furnish and install temporary fence around construction areas on 
the site 

 2.5.2 Construction:   

2.5.2.1 The temporary fence shall consist of woven wire mesh not less 
than 1.82 m (72”) in height, complete with metal posts and all 
required bracing and with truck and pedestrian gates as required. 

PART 3 – EXECUTION 

3.1 MAINTENANCE AND REMOVAL 

3.1.1 Maintain all temporary facilities and controls as long as needed for the 
safe and proper completion of the Work.  Remove all such temporary 
facilities and controls as rapidly as progress of the Work will permit, or as 
directed by the ENGINEER 

 

 

END OF SECTION 
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SECTION 00160 

SITE CLEANING 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

1.1.1 The General Conditions of Construction Contracts and Special Provisions 
preceding these specifications shall govern this section of the work. 

1.2 DESCRIPTION 

1.2.1 Work Included:   

1.2.1.1 Throughout the construction period, maintain the buildings and site 
in a standard of cleanliness as described in this Section.  

 1.2.2 Related Work Described Elsewhere:   

1.2.2.1 In addition to standards described in this Section, comply with all 
requirements for cleaning up as described in various other Sections 
of these Specifications.  

1.2 QUALITY ASSURANCE 

1.2.1 Inspection:   

1.2.1.1 Conduct daily inspection, and more often if necessary, to verify 
that requirements of cleanliness are being met. 

1.2.2 Codes and Standards:   

1.2.2.1 In addition to the standards described in this Section, comply with 
all pertinent requirements of governmental agencies having 
jurisdiction.  

PART 2 – PRODUCTS 

2.1 CLEANING MATERIALS AND EQUIPMENT 

2.1.1 Provide all required personnel, equipment, and materials needed to 
maintain the specified standard of cleanliness. 

2.2 COMPATIBILITY 

2.2.1 Use only the cleaning materials and equipment that are compatible with 
the surface being cleaned, as recommended by the manufacturer of the 
material or as approved by the Engineer. 

PART 3 – EXECUTION 

3.1 PROGRESS CLEANING 

3.1.1 General: 
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3.1.1.1 Retain all stored items in an orderly arrangement allowing 
maximum access, not impeding drainage or traffic, and providing 
the required protection of materials. 

3.1.1.2 Do not allow the accumulation of scrap, debris, waste material, and 
other items not required for construction of this Work.  

3.1.1.3 At least twice each month, and more often if necessary, completely 
remove all scrap, debris, and waste material from the job site.  

3.1.1.4 Provide adequate storage for all items awaiting removal from the 
job site, observing all requirements for fire protection and 
protection of the ecology.  

3.1.2 Site: 

3.1.2.1 Daily, and more often if necessary, inspect the site and pick up all 
scrap, debris, and waste material. Remove all such items to the 
place designated for their storage. 

3.1.2.2 Weekly, and more often if necessary, inspect all arrangements of 
materials stored on the site. 

3.1.2.3 Maintain the site in a neat and orderly condition at all times.  

3.1.3 Structures: 

3.1.3.1 Weekly, and more often if necessary, inspect the structures and 
pick up all scrap, debris, and waste material.  Remove all such 
items to the place designated for their storage. 

3.1.3.2 Weekly, and more often if necessary, sweep all interior spaces 
clean.  "Clean", for the purpose of this sub-program, shall be 
interpreted as meaning free from dust and other material capable of 
being removed by use of reasonable effort and hand-held broom.  

3.1.3.3 As required preparatory to installation of succeeding materials, 
clean the structures or pertinent portions thereof to the degree of 
cleanliness recommended by the manufacturer of the succeeding 
material, using all equipment and materials required to achieve the 
required cleanliness.  

3.1.3.4 Following the installation of finish floor materials, clean the finish 
floor daily (and more often if necessary) at all times while work is 
being performed in the space in which finish materials have been 
installed.  "Clean", for the purpose of this subparagraph, shall be 
interpreted as meaning free from all foreign material that, in the 
opinion of the ENGINEER may be injurious to the finish floor 
material. 

3.2 FINAL CLEANING 

3.2.1 Definition:   



65 ASPA Waterline Specifications APRIL 2022 

 

3.2.1.1 Except as otherwise specifically provided, "clean" (for the purpose 
of this Article) shall be interpreted as meaning the level of 
cleanliness generally provided by skilled cleaning using 
commercial quality building maintenance equipment and materials.  

3.2.2 General:   

3.2.2.1 Prior to completion of the Work, remove from the job site all tools, 
surplus materials, equipment, scrap, debris, and waste.  Conduct 
final progress cleaning as required.  

3.2.3 Site:  

3.2.3.1 Unless otherwise specifically directed by the ENGINEER, broom 
clean all paved areas on the site and all public paved areas directly 
adjacent to the site. Completely remove all resultant debris. 

3.2.4 Structures: 

3.2.4.1 Exterior:  Visually inspect all exterior surfaces and remove all 
traces of soil, waste material, smudges, and other foreign matter.  
Remove all traces of splashed materials from adjacent surfaces.  If 
necessary to achieve a uniform degree of exterior cleanliness, hose 
down the exterior of the structure. In the event of stubborn stains 
not removable with water, the ENGINEER may require light 
sandblasting or other cleaning at no additional cost to the Owner. 

3.2.4.2 Interior:  Visually inspect all interior surfaces and remove all traces 
of soil, waste material, smudges, and other foreign matter.  
Remove all traces of splashed materials from adjacent surfaces.  
Remove all paint dropping, spots, stains, and dirt from finished 
surfaces.  Use only the specified cleaning materials and equipment.  

3.2.5 Timing:   

3.2.5.1 Schedule final cleaning as approved by the ENGINEER.  

 

END OF SECTION 
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SECTION 00170 

SITE CLEARING 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

1.1.1 Remove surface debris and topsoil excavation 

1.1.2 Clear site of plant life, trees, shrubs and grass, including the root system of 
trees and shrubs 

1.2 MEASUREMENT AND PAYMENT 

 

1.2.1 Site Clearing: 

 

1.2.2 Basis of Measurement and Payment:  Payment for site clearing shall be an 
incidental cost to the installation of the connections and shall include all work 
related to clearing site, loading and removing waste materials from site. 

 

1.3 REGULATORY REQUIREMENTS 

 

1.3.1 Conform to applicable American Samoa Code for disposal of debris, burning 
debris on site and use of herbicides. 

  

  1.3.2 Coordinate clearing Work with utility companies and Owner. 

 

PART 2 - PRODUCTS 

 

Not Used 

 

PART 3 - EXECUTION  

3.1 PREPARATION 

 

3.1.1 Prepare site as per construction drawings and provide erosion control per 
PNRS permit requirements.  
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3.2 PROTECTION 

 

3.2.1 Locate, identify, and protect utilities that remain, from damage. 

 

3.2.2 Protect trees, plant growth, and features designated to remain, as final 
Landscaping 

 

3.2.3 Protect bench marks and existing structures from damage or  displacement. 

 

3.3 CLEARING 

 

3.3.1 Clear areas required for access to site and execution of Work. 

 

3.3.2 Remove trees and shrubs, within marked areas and as indicated.  

 

3.3.3 Remove Stumps and main root system 

 

3.3.4 Clear undergrowth and deadwood, without disturbing subsoil. 

 

3.3.5 Remove debris, rock, and extracted plant life from site. 

 

3.4 TOPSOIL EXCAVATION 

 

3.4.1 Excavate topsoil from areas to be further excavated, or re-graded. 

 

3.4.2 Stockpile in area where directed by engineer and approved by landowner to 
height not exceeding 8 feet and protect from erosion. 

 

 

 

END OF SECTION 
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SECTION 00180 

CUTTING AND PATCHING 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

1.1.1 The General Conditions of Construction Contracts and Special Provisions 
preceding these specifications shall govern this section of the work. 

1.2 DESCRIPTION 

1.2.1 Work Included:  This Section establishes general requirements pertaining 
to cutting (including excavating), fitting, and patching of the Work 
required to: 

1.2.2 Make the several parts fit properly.  

1.2.3 Uncover Work to provide for installation, inspection or both of ill-timed 
Work.  

1.2.4 Remove and replace Work not conforming to requirements of the Contract 
Documents.  

1.2.5 Remove and replace defective work.  

1.3 QUALITY ASSURANCE 

1.3.1 Perform all cutting and patching in strict accordance with pertinent 
requirements of these Specifications and, in the event no such 
requirements are determined, in conformance with the ENGINEER's 
written direction. 

1.4 SUBMITTALS 

1.4.1 Request for the Engineer’s Consent: 

1.4.2 Prior to cutting which affects structural safety, submit written request to 
the ENGINEER for permission to proceed with cutting. 

1.4.3 Should conditions of the Work, or Schedule, indicate a required change of 
materials or methods for cutting and patching, so notify the ENGINEER 
and secure his written permission prior to processing. 

PART 2-PRODUCTS 

2.1 MATERIALS 

2.1.1 For replacement of Work removed, use materials that comply with the 
pertinent Sections of these Specifications. 

2.2 PAYMENT COSTS 



69 ASPA Waterline Specifications APRIL 2022 

 

2.2.1 The extent of cutting and patching of below slab/grade is shown on the 
drawings; the cost for such work shall be included in the lump sum price.  
Contractor performs all other cutting and patching needed to comply with 
the Contract Documents at no additional cost to the Owner. 

PART 3-EXECUTION 

3.1 CONDITIONS 

3.1.1 Inspection 

3.1.1.1 Inspect existing conditions, including elements subject to 
movement or damage during cutting, excavating, backfilling, and 
patching. 

3.1.1.2 After uncovering the Work, inspect conditions affecting 
installation of new Work. 

 3.1.2 Discrepancies: 

3.1.2.1 If uncovered conditions are not as anticipated, immediately notify 
the ENGINEER and secure needed directions. 

3.1.2.2 Do not proceed in areas of discrepancy until all such discrepancies 
have been fully resolved. 

3.2 PREPARATION PRIOR TO CUTTING 

3.2.1 Provide all required protection including, but not necessarily limited to, 
shoring, bracing, and support to maintain structural integrity of the Work 

3.3 PERFORMANCE  

3.3.1 Perform all required excavation and backfilling as required under pertinent 
Sections of these Specifications.  Perform cutting and demolition by 
methods that will prevent damage to other portions of the Work and will 
provide proper surfaces to receive installation of repair and new work.  
Perform fitting and adjustment of products to provide finished installation 
complying with the specified tolerances and finishes.  

 

 

END OF SECTION 
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SECTION 00190 

CAST-IN-PLACE CONCRETE 

 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

 

1.1.1 Cast-in-place concrete, floors, shear walls, foundation walls, equipment pads 
and slabs on grade. 

 

1.2 REFERENCES 

 

1.2.1 ACI 301 - Structural Concrete for Buildings. 

 

1.2.2 ACI 302 - Guide for Concrete Floor and Slab Construction. 

 

1.2.3 ACI 304 - Recommended Practice for Measuring, Mixing, Transporting and 
Placing Concrete. 

 

1.2.4 ACI 305R - Hot Weather Concreting. 

 

1.2.5 ACI 306R - Cold Weather Concreting. 

 

1.2.6 ACI 308 - Standard Practice for Curing Concrete. 

 

1.2.7 ACI 318 - Building Code Requirements for Reinforced Concrete. 

 

1.2.8 ANSI/ASTM D994 - Preformed Expansion Joint Filler for Concrete 
(Bituminous Type). 

 

1.2.9 ANSI/ASTM D1190 - Concrete Joint Sealer, Hot-Poured Elastic Type. 

 

1.2.10 ANSI/ASTM D1751 - Preformed Expansion Joint Fillers for Concrete Paving 
and Structural Construction (Non-extruding and Resilient Bituminous Types). 
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1.2.11 ANSI/ASTM D1752 - Preformed Sponge Rubber and Cork Expansion Joint 
Fillers for Concrete Paving and Structural Construction. 

 

1.2.12 ASTM B221 - Aluminum and Aluminum-Alloy Extruded Bars, Rods, Wire, 
Shapes, and Tubes. 

 

1.2.13 ASTM C33 - Concrete Aggregates. 

 

1.2.14 ASTM C94 - Ready-Mixed Concrete. 

 

1.2.15 ASTM C150 - Portland Cement. 

 

1.2.16 ASTM C260 - Air Entraining Admixtures for Concrete. 

 

1.2.17 ASTM C330 - Light Weight Aggregates For Structural Concrete. 

 

1.2.18 ASTM C494 - Chemicals Admixtures for Concrete. 

 

1.2.19 ASTM C618 - Fly Ash and Raw or Calcinated Natural Pozzolan for Use as a 
Mineral Admixture in Portland Cement Concrete. 

 

1.2.20 ASTM A775 -  Reinforcing Steel Bars 

1.3 PROJECT RECORD DOCUMENTS 

 

1.3.1 Accurately record actual locations of embedded utilities and components 
which are concealed from view. 

1.4. QUALITY ASSURANCE 

 

1.4.1 Perform Work in accordance with ACI 301. 

 

1.4.2. Maintain one copy of documents on site. 
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1.4.3 Acquire cement and aggregate from same source for all work. 

 

1.4.4 Conform to ACI 305R when concreting during hot weather. 

 

1.4.5 Conform to ACI 306R when concreting during cold weather. 

 

PART 2 - PRODUCTS 

2.1. CONCRETE MATERIALS 

 

2.1.1 Cement:  ASTM C150, Portland type. 

 

2.1.2 Water:  Clean and not detrimental to concrete. 

2.2. ACCESSORIES 

 

2.2.1 Non-Shrink Grout:  Premixed compound consisting of non-metallic 
aggregate, cement, water reducing and plasticizing agents; capable of 
developing minimum compressive strength of 2,400  psi in 48 hours and 7,000 
psi in 28 days. 

 

2.3. JOINT DEVICES AND FILLER MATERIALS 

 

2.3.1 Joint Filler:  ASTM D1751, ASTM D994, asphalt impregnated fiberboard, 
closed cell polyvinyl chloride, molded vinyl foam or pre-molded sponge 
rubber. 

 

2.3.2 Construction Joint Devices:  Integral galvanized steel or extruded plastic. 

 

2.3.3 Expansion and Contraction Joint Devices:  ASTM B221 alloy, extruded 
aluminum; resilient neoprene filler strip with a Shore A hardness of 35 to 
permit plus or minus 25 percent joint movement with full recovery. 

2.4. CONCRETE MIX 

 

2.4.1 Mix and deliver concrete in accordance with ASTM C94 and ACI 304. 
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2.4.2 Use accelerating admixtures only when approved by Engineer.   

 

2.4.3 Use set retarding admixtures during hot weather only when approved by 
Engineer. 

 

2.4.4. Add air entraining agent to normal weight concrete mix for work exposed to 
exterior. 

  

 2.4.5 Provide Engineer with tickets indicating mix times, delivery and additives to 
 the mix. 

 

PART 3 - EXECUTION 

3.1 EXAMINATION 

 

3.1.1 Verify site conditions and verify requirements for concrete cover over 
reinforcement. 

 

3.1.2 Verify that anchors, seats, plates, reinforcement and other items to be cast into 
concrete are accurately placed, positioned securely, and will not cause 
hardship in placing concrete. 

 

3.2 PREPARATION 

 

3.2.1 Prepare previously placed concrete by cleaning with steel brush and applying 
bonding agent in accordance with manufacturer's instructions. 

 

3.2.2 In locations where new concrete is dowelled to existing work, drill holes in 
existing concrete, insert steel dowels and pack solid with non-shrink grout. 

 

3.3 PLACING CONCRETE 

 

3.3.1 Place concrete in accordance with ACI 304, ACI 301 and/or ACI 318. 

 



74 ASPA Waterline Specifications APRIL 2022 

 

3.3.2 Notify Engineer minimum 24 hours prior to commencement of operations. 

 

3.3.3 Ensure reinforcement, inserts, embedded parts, formed expansion and 
contraction joints are not disturbed during concrete placement. 

 

3.3.4 Install vapor barrier under interior slabs on grade.  Lap joints minimum 6 
inches and seal watertight by sealant applied between overlapping edges and 
ends or taping edges and ends. 

 

3.3.5 Install joint devices in accordance with manufacturer's instructions. 

 

3.3.6 Maintain records of concrete placement.  Record date, location, quantity, air 
temperature, and test samples taken. 

 

3.3.7 Place concrete continuously between predetermined expansion, control, and 
construction joints. 

 

3.3.8 Do not interrupt successive placement; do not permit cold joints to occur. 

 

3.3.9 Screed floors and slabs on grade level, maintaining surface flatness of 
maximum 1/4 inch in 10 ft. 

 

3.4 SEPARATE FLOOR TOPPINGS 

 

3.4.1 Prior to placing floor topping, roughen substrate concrete surface and remove 
deleterious material.  Broom and vacuum clean. 

 

3.4.2 Place required dividers, edge strips, reinforcing and other items to be cast in. 

 

3.4.3 Apply bonding agent to substrate in accordance with manufacturer's 
instructions. 

 

3.4.4 Place concrete floor toppings to required lines and levels.  

3.5 CONCRETE FINISHING 
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3.5.1 Finish concrete floor surfaces in accordance with ACI 301. 

 

3.5.2 In areas with floor drains, maintain floor elevation at walls; pitch surfaces 
uniformly to drain at 1/8 inch per foot nominal or as indicated on drawings. 

 

3.6 CURING AND PROTECTION 

 

3.6.1 Immediately after placement, protect concrete from premature drying, 
excessively hot or cold temperatures, and mechanical injury. 

 

3.6.2 Maintain concrete with minimal moisture loss at relatively constant 
temperature for period necessary for hydration of cement and hardening of 
concrete. 

 

3.6.3 Cure floor surfaces in accordance with ACI 308. 

 

3.7 FIELD QUALITY CONTROL 

 

3.7.1 Field inspection and testing will be performed.  Provide free access to Work 
and cooperate with appointed firm. 

 

3.7.2 Submit proposed mix design of each class of concrete to Owners Engineer for 
review prior to commencement of Work. 

 

3.7.3 Tests of cement and aggregates may be performed to ensure conformance with 
specified requirements. 

 

3.8 PATCHING 

 

3.8.1 Allow Engineer to inspect concrete surfaces immediately upon removal of 
forms. 
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3.8.2 Excessive honeycomb or embedded debris in concrete is not acceptable.  
Notify Engineer upon discovery. 

 

3.8.3 Patch imperfections as directed and in accordance with ACI 301. 

 

3.9 DEFECTIVE CONCRETE 

 

3.9.1 Defective Concrete:  Concrete not conforming to required lines, details, 
dimensions, tolerances or specified requirements. 

 

3.9.2 Repair or replacement of defective concrete will be determined by the 
Engineer and will be on the contractor's expense. 

 

3.9.3 Do not patch, fill, touch-up, repair, or replace exposed concrete except upon 
express direction of Engineer for each individual area. 

 

3.10 SCHEDULE - CONCRETE TYPES AND FINISHES 

 

3.10.1 Foundation Walls: 4,000 psi 28 day concrete, form finish with honeycomb 
filled surface. 

 

3.10.2 Roof: 2500 psi 28 day concrete, form finish with honeycomb filled surface. 

 

 

END OF SECTION 
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SECTION 00200 

CONCRETE FORMWORK 

PART 1 GENERAL 

1.1 GENERAL PROVISIONS 

1.1.1 The General Conditions of Construction Contracts and Special Provisions 
preceding these specifications shall govern this section of the work. 

1.2 DESCRIPTION 

1.2.1 Work Included:   

1.2.1.1 Provide formwork in accordance with the provisions of this 
Section for all cast-in-place concrete shown on the Drawings or 
required by other Sections of these Specifications.  

 1.2.2 Related Work Described Elsewhere:   

1.2.2.1 Excavating for footings is described in Section 02220 – 
EXCAVATING, FILLING, AND GRADING.  

1.3 QUALITY ASSURANCE 

1.3.1 Design of Formwork:   

1.3.1.1 Design of formwork is the Contractor's responsibility.  

1.3.2 Standards:   

1.3.3 Comply with pertinent provisions of the ACI 347 as listed in Section 
01085 – APPLICABLE STANDARDS.  

1.4 SUBMITTALS 

1.4.1 General:   

1.4.1.1 Comply with pertinent provisions of Section 01300 – 
SUBMITTALS AND SUBSTITUTIONS. 

 1.4.2 Manufacturer's Data:   

1.4.2.1 Within 30 calendar days after award of the Contract, submit 
manufacturers' data and installation instructions for proprietary 
materials including form coatings, ties and accessories, and 
manufactured form systems if used.  

PART 2 PRODUCTS 

2.1 FORM MATERIALS 

2.1.1 Forms: 
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2.1.1.1 Construct formwork for exposed (painted or unpainted) concrete 
surfaces with smooth faced undamaged plywood or other panel 
type materials acceptable to the Engineer, to provide continuous, 
straight, smooth as-cast surfaces.  Furnish in largest practicable 
sizes to minimize number of joints.  

2.1.1.2 Construct formwork for concrete concealed from view or covered 
with cement plaster with rough sawn boards of sound grade, as 
approved by the Engineer, to provide a mechanical bond for 
subsequent application of plaster. 

2.1.1.3 Provide form material with sufficient thickness to withstand 
pressure of newly placed concrete without excessive and 
objectionable bow or deflection.  

2.1.2 Form Ties: 

2.1.2.1 Provide factory-fabricated, adjustable-length, removable or snap-
off metal form ties, designed to prevent form deflection and to 
prevent spalling concrete surfaces upon removal. 

2.1.2.2 Provide ties so that portion remaining within concrete after 
removal of exterior parts is at least 3.8 cm (1-1/2") from the outer 
concrete surface.  Provide form ties that will not leave a hole 
larger than 2.5 cm (1") diameter in the concrete surface.  

2.1.3 Form Coatings:   

2.1.3.1 Provide commercial formulation form-coating compounds that 
will not bond with, stain, nor adversely affect concrete surfaces 
requiring bond or adhesion, nor impede the wetting of surfaces to 
be cured with water or curing compounds.  

2.2 DESIGN OF FORMWORK 

2.2.1 General: 

2.2.1.1 Design, erect, support, brace, and maintain formwork so that it 
will safely support vertical and lateral loads that might be applied, 
until such loads can be supported by the concrete structure. 

2.2.1.2 Carry vertical and lateral loads to ground by formwork system 
and in-place construction that has attained adequate strength for 
that purpose.  

2.2.1.3 Construct formwork so that concrete members and structure are of 
correct size, shape, alignment, elevation and position.  

2.2.1.4 Support form facing materials by structural members spaced 
sufficiently close to prevent objectionable deflection.  

2.2.1.5 Fit forms placed in successive units for continuous surfaces to 
accurate alignment, free from irregularities, and within-allowable 
tolerances.  
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2.2.1.6 Provide formwork sufficiently tight to prevent leakage of cement 
paste during concrete placement.  Solidly butt joints and provide 
backup material at joints as required to prevent leakage and fins.  

2.2.2 Earth Forms: 

2.2.2.1 Side forms of footings may be omitted and concrete placed 
directly against excavation only when requested by the Contractor 
and accepted by the Engineer.  When omission of forms is 
accepted, provide minimum additional concrete 2.5 cm (1") on 
each side of the minimum design profiles and dimensions shown.  

PART 3 EXECUTION 

3.1 SURFACE CONDITIONS 

3.1.1 Examine the substrate and conditions under which work of the Section is 
to be performed, and correct unsatisfactory conditions that would prevent 
proper and timely completion of the Work.  Do not proceed until 
unsatisfactory conditions have been corrected. 

3.2 FORM CONSTRUCTION 

3.2.1 General: 

3.2.1.1 Construct forms complying with ACI 347, to the exact sizes, 
shapes, lines, and dimensions shown and as required to obtain 
accurate alignment, location, grades, level, and plumb work in 
finish structures. 

3.2.1.2 Provide for openings, offsets, linkage, keyways, recesses, 
moldings, reglets, chamfers, blocking, screeds, bullheads, 
anchorages, inserts, and other features required.  Use selected 
materials to obtain required finishes.  

3.2.1.3 Forms for openings and construction that accommodates 
installation by other trades whose materials and products must be 
fabricated before the opportunity exists to verify the 
measurements of adjacent construction which affects such 
installations, shall be accurately sized and located as dimensioned 
on the Drawings.  In the event that deviation from the Drawing 
dimensions results in problems in the field, the Contractor shall be 
responsible for resolution of the conditions as approved by the 
Project Engineer without additional expense to the Owner.  

3.2.2 Fabrication: 
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3.2.2.1 Fabricate forms for easy removal without hammering or prying 
against concrete surfaces.  Provide crush plates or wrecking plates 
where stripping may damage cast concrete surfaces.  Provide top 
forms for inclined surfaces where the slope is too steep to place 
concrete with bottom forms only.  Kerf wood inserts for forming 
keyways, reglets, recesses and the like to prevent swelling and 
assure ease of removal.  

3.2.2.2 Provide temporary openings where interior area of formwork is 
inaccessible for cleanout, for inspection before concrete 
placement and for placement of concrete.  Brace temporary 
closures and set tightly to temporary openings on forms in as 
inconspicuous locations as possible, consistent with design 
requirements.  Form intersecting planes to provide true, clean out 
corners.  

3.2.3 Forms for Exposed Concrete: 

3.2.3.1 Drill forms to suit ties used and to prevent leakage of concrete 
mortar around tie holes.  Do not splinter forms by driving ties 
through improperly prepared intersections. 

3.2.3.2 Provide sharp, clean corners at intersecting planes without visible 
edges or offsets.  Back joints with extra studs or girts to maintain 
true, square intersections.  

3.2.3.3 Use extra studs, walers, and bracing to prevent objectionable 
bowing of forms between studs and to avoid bowed appearance in 
concrete.  Do not use narrow strips of form material that will 
produce bow.  

3.2.3.4 Assemble forms so they may be readily removed without damage 
to exposed concrete surfaces.  

3.2.3.5 Corner Treatment: Unless shown otherwise, form chamfers with 2 
cm x 2 cm (3/4" x 3/4") strips, accurately formed and surfaced to 
produce uniformly straight lines and tight edge joints on exposed 
concrete.  Extend terminal edges to required limit and miter 
chamfer strips at changes in direction. 

3.2.4 Control Joints: Locate as indicated.  

3.2.4.1 Provision for Other Trades:  Provide openings in concrete 
formwork to accommodate work of other trades.  Verify size and 
location of openings, recesses and chases with the trade requiring 
such items.  Accurately place and securely support items to be built 
into forms.  
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3.2.4.2 Cleaning and Tightening: Thoroughly clean forms and adjacent 
surfaces to receive concrete.  Remove chips, wood, sawdust, dirt, 
and other debris just before concrete is placed.  Re-tighten forms 
immediately after concrete placement as required to eliminate 
mortar leaks. 

3.3 FORM COATINGS  

3.3.1 Coat form contact surfaces with form-coating compound before 
reinforcement is placed.  Do not allow excess form coating material to 
accumulate in the forms or to be exposed to surfaces that will be bonded to 
fresh concrete.  Apply in compliance with manufacturer's instruction. 

3.4 INSTALLATION OF EMBEDDED ITEMS 

3.4.1 General:   

3.4.1.1 Set and build into the work anchorage devices and other embedded 
items required for other work that is attached to, or supported by, 
cast-in-place concrete.  Use setting drawings, diagrams, 
instructions and directions provided by suppliers of the items to be 
attached thereto. 

3.4.2 Edge Forms and Screed Strips for Slabs:   

3.4.2.1 Set edge forms or bulkheads and intermediate screed strips for 
slabs to obtain required elevations and contours in the finished slab 
surface.  Provide and secure units to support types of screeds 
required.  

3.5 REMOVAL OF FORMS 

3.5.1 General:   

3.5.1.1 Formwork not supporting concrete, such as sides of beams, walls, 
columns, and similar parts of the Work, may be removed after 
cumulatively curing at not less than 10 degree C (50 degrees F) for 
24 hours after placing concrete, provided concrete is sufficiently 
hard to not be damaged by form removal operation, and provided 
that curing and protection operations are maintained. 

3.5.2 Form Facing Material:   

3.5.2.1 Form facing material may be removed four days after placement, 
only if shores and other vertical supports have been arranged to 
permit removal of form facing material without loosening or 
disturbing shores and supports. 

3.6 RE-USE OF FORMS 
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3.6.1 Clean and repair surfaces of forms to be re-used in the Work. Split, frayed, 
delaminated or otherwise damaged form facing material will not be 
acceptable.  Apply new form coating compound material to concrete 
contact surfaces as specified for new formwork.  When forms are reused 
for successive concrete placement, thoroughly clean surfaces, remove fins 
and laitance, and tighten forms to close all joints.  Align and secure joints 
to avoid offsets. 

 

END OF SECTION 
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SECTION 00210 

CONCRETE REINFORCEMENT 

PART 1 GENERAL 

1.1 GENERAL PROVISIONS 

1.1.1 The General Conditions of Construction Contracts and Special Provisions 
preceding these specifications shall govern this section of the work. 

1.2 DESCRIPTION 

1.2.1 Work Included:   

1.2.1.1 Provide complete, in place, all steel required for reinforcement of 
cast-in-place concrete as shown on the Drawings. 

1.2.2 Related Work Described Elsewhere:   

1.2.2.1 Steel reinforcement is also required under Section 03310 – 
STRUCTURAL CONCRETE.  

 1.3 QUALITY ASSURANCE 

1.3.1 Comply with pertinent provisions of following standards as listed in 
Section 01085, except as herein modified.  

 1.3.2 CRSI "Manual of Standard Practice" 

 1.3.3 ACI 318  

1.4 SUBMITTALS 

1.4.1 General:   

1.4.1.1 Comply with pertinent provisions of Section 01300 – 
SUBMITTALS AND SUBSTITUTIONS. 

1.4.2 Shop Drawings:   

1.4.2.1 Within 20 calendar days after award of the Contract, submit 
complete Shop Drawings of all material proposed to be furnished 
and installed under this Section.  Show: 

1.4.2.2 Bar schedules, stirrup spacing, diagrams of bent bars, and 
arrangement and assemblies. 

1.4.2.3 Make Shop Drawings in accordance with ACI 315.  

1.4.3 Mill Certificates:   

1.4.3.1 Accompanying the Shop Drawings, submit steel producer's 
certificates of mill analysis, tensile, and bend tests for reinforcing 
steel.  

1.5 PRODUCT HANDLING 

1.5.1 Delivery:   
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1.5.1.1 Deliver reinforcement to the job site bundled, tagged, and marked.  
Use metal tags indicating bar size, lengths, and other information 
corresponding to markings shown on placement diagrams.  

 1.5.2 Storage:  

1.5.2.1 Store reinforcement at the job site in a manner to prevent damage 
and accumulation of dirt and excessive rust.  

PART 2 PRODUCTS 

2.1 MATERIALS 

2.1.1 Reinforcing Bars:   

2.1.1.1 Comply with ASTM A 615, Grade 60 for all sizes Galvanized. 

2.1.2 Steel Wire:   

2.1.2.1 Comply with ASTM A 82.  

2.1.3 Welded Wire Fabric:   

2.1.3.1 Comply with ASTM A 185. 

2.1.4 Supports for Reinforcement:   

2.1.4.1 Bolsters, chairs, spacers, and other devices for spacing, supporting, 
and fastening reinforcement in place:  

2.1.4.2 Use wire bar type supports complying with CRSI 
recommendations, unless otherwise indicated.  Do not use wood, 
brick, and other unacceptable materials. 

2.1.4.3 For slabs on grade, use supports with sand plates or horizontal 
runners where base material will not support chair legs.  

2.1.4.4 For exposed-to-view concrete surfaces, where legs of supports are 
in contact with forms, provide supports with hot-dip galvanized or 
plastic protected legs.  

2.2 FABRICATION 

2.2.1 General:   

2.2.1.1 Fabricate reinforcing bars to conform to required shapes and 
dimensions, with fabrication tolerances complying with CRSI 
Manual.  In case of fabricating errors, do not re-bend or straighten 
reinforcement in a manner that will injure or weaken the material. 

2.2.2 Unacceptable Materials:   

2.2.2.1 Reinforcement with any of the following defects will not be 
permitted in the Work:  

2.2.2.1.1 Bar lengths, depths and bends exceeding specified 
fabrication tolerances.  
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2.2.2.1.2 Bends or kinks not indicated on Drawings or final Shop 
Drawings.  

2.2.2.1.3 Bars with reduced cross-section due to excessive rusting 
or other causes 

PART 3 EXECUTION 

3.1 INSPECTION 

3.1.1 Examine the substrate, formwork and the conditions under which concrete 
reinforcement is to be placed, and correct conditions that would prevent 
proper and timely completion of the work.  Do not proceed with the Work 
until unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

3.2.1 General: 

3.2.1.1 Comply with the specified standards for details and methods of 
reinforcement, placement and support, and as herein specified.  

3.2.1.2 Clean reinforcement to remove loose rust and mill scale, earth, and 
other materials that reduce or destroy bond with concrete.  

3.2.1.3 Position, support and secure reinforcement against displacement by 
formwork, construction or concrete placement operations.  Locate 
and support reinforcing by metal chairs, runners, bolsters, spacers 
and hangers as required.  

3.2.1.4 Place reinforcement to obtain the minimum coverage for concrete 
protection.  Arrange, space and securely tie bars and bar supports 
together with 16-gage wire to hold reinforcement accurately in 
position during concrete placement operations.  Set wire ties so 
that twisted ends are directed away from exposed concrete 
surfaces.  

3.2.1.5 Install welded wire fabric in as long lengths as practicable.  Lap 
adjoining pieces at least one full mesh. 

3.2.1.6 Provide sufficient numbers of supports and of strength sufficient to 
carry reinforcement.  Do not place reinforcing bars more than 5 cm 
(2") beyond the last leg of any continuous bar support.  Do not use 
supports as bases for runways for concrete conveying equipment 
and similar construction loads.  

 3.2.2 Splices:   

3.2.2.1 Provide standard reinforcement splices by lapping ends, placing 
bars in contact, and tightly tying wire. 

 

END OF SECTION 
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SECTION 00220 

FUSIBLE POLYVINYL CHLORIDE (PVC) WATER PIPE 

PART 1 - GENERAL 

1.1 SCOPE OF WORK 

 

1.1.1 This section specifies fusible polyvinyl chloride (PVC) pipe, including 
standards for dimensionality, testing, quality, acceptable fusion practice, safe 
handling and storage. 

1.2 PIPE DESCRIPTION 

 

1.2.1 Pipe supplier shall furnish fusible PVC pipe as manufactured by Underground 
Solutions, Inc. or approved equal conforming to all standards and procedures, 
and meeting all testing and material properties as described in this 
specification. 

PART 2 - QUALITY ASSURANCE 

2.1 REFERENCES  

 

2.1.1 ANSI/AWWA C110/A21.10 American National Standard for Ductile-Iron 
and Gray-Iron Fittings, 3-inch through 48-inch, for Water and Other Liquids. 

 

2.1.2 ANSI/AWWA C111/A21.11 American National Standard for Rubber-
Gasket Joints for Ductile-Iron Pressure Pipe and Fittings. 

 

2.1.3 AWWA C605 Standard for Underground Installation of Polyvinyl Chloride 
(PVC) Pressure Pipe and Fittings for Water 

 

2.1.4   AWWA C651 Standard for Disinfecting Water Mains 

 

2.1.5 AWWA C900 Standard for Polyvinyl Chloride (PVC) Pressure Pipe and 
Fabricated Fittings, 4 in. through 12 in. (100mm Through 300mm), for Water 
Distribution. 
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2.1.6  AWWA C905 Standard for Polyvinyl Chloride (PVC Pressure Pipe and 
Fabricated Fittings, 14 in. through 48 in. (350mm Through 1200mm), for 
Water Distribution and Transmission. 

 

2.1.7 AWWA M23 AWWA Manual of Supply Practices PVC Pipe- Design and 
Installation, Second Edition 

 

2.1.8  ASTM C923 Standard Specification for Resilient Connectors Between 
Reinforced Concrete Manhole Structures, Pipes and Laterals 

 

2.1.9 ASTM D1784 Rigid Polyvinyl Chloride (PVC) Compounds and Chlorinated 
Polyvinyl Chloride (CPVC) Compounds 

 

2.1.10 ASTM D1785 Polyvinyl Chloride (PVC) Plastic Pipe, Schedules 40, 80, and 
120 

 

2.1.11 ASTM D2152 Test Method for Degree of Fusion of Extruded Poly vinyl 
Chloride (PVC)  Pipe and Molded Fittings by Acetone Immersion 

 

2.1.12  ASTM D2241 Polyvinyl Chloride (PVC) Plastic Pipe (SDR-PR) 

 

2.1.13 ASTM D2665 Polyvinyl Chloride) (PVC) Plastic Drain, Waste, and Vent 
Pipe and Fittings 

 

2.1.14 ASTM D3034 Standard Specification for Type PSM  Polyvinyl Chloride 
(PVC) Sewer Pipe and Fittings 

 

2.1.15 ASTM F477 Elastomeric Seals (Gaskets) for Joining Plastic Pipe 

 

2.1.16  ASTM F679 Standard Specification for Polyvinyl Chloride (PVC)  Large 
Diameter Plastic Gravity Sewer Pipe and Fittings 

 

2.1.17  ASTM F1057 Standard Practice for Estimating the Quality of Extruded 
Polyvinyl Chloride (PVC) Pipe by the Heat Reversion Technique 
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2.1.18 ASTM F1417 Standard Test Method for Installation Acceptance of Plastic 
Gravity Sewer Lines Using Low-Pressure Air 

 

2.1.19 UNI-B-6 Recommended Practice for Low-Pressure Air Testing of 
Installed Sewer Pipe 

 

2.1.20 UNI-PUB-08 Tapping Guide for PVC Pressure Pipe 

 

 

2.1.21 NSF-14 Plastics Piping System Components and Related Materials 

 

2.1.22 NSF-61 Drinking Water System Components--Health  Effects 

 

2.1.23 PPI TR-2 PVC Range Composition Listing of Qualified Ingredients 

 

2.2 MANUFACTURER REQUIREMENTS 

 

2.2.1 All piping shall be made from PVC compound conforming to cell 
classification 12454 per ASTM D1784. 

 

2.2.2 Fusible PVC pipe shall be tested at the extrusion facility for properties 
required to meet all applicable parameters as outlined in AWWA C900, 
AWWA C905, and applicable sections of ASTM D2241.  Testing priority 
shall be in conformance with AWWA C900 and AWWA C905 

 
2.2.3 Recommended Manufacturer: Underground Solutions Inc 

 

2.3 FUSION TECHNICIAN REQUIREMENTS 

 

2.3.1 Fusion Technician shall be fully qualified by the pipe manufacturer to install 
fusible PVC pipe of the type(s) and size(s) being used.  Qualification shall be 
current as of the actual date of fusion performance on the project. 

 
2.3.2 Recommended Technician shall be certified by Underground Solutions 

Inc. 
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2.3.3 Fusion certified technician must conduct training and certify Water 
Division local crew. 

 

2.4 WARRANTY 

 

2.4.1 A one-year warranty for the pipe shall be included from the Contractor, and 
shall cover the cost of replacement pipe and freight to project site, should the 
pipe have any defects in material or workmanship. 

 

2.4.2 In addition to the standard pipe warranty, the fusing contractor shall provide 
in writing a warranty for a period of one year for all the fusion joints, including 
formation, installation, and pressure testing. 

 

2.4.3 Unless otherwise specified, the warranty periods shall begin after the 
Certificate of Acceptance is issued for the contract. 

2.5 PRE-CONSTRUCTION SUBMITTALS 

 

 2.5.1 The following product data is required from the pipe supplier and/or  
  fusion  provider: 

 

  2.5.1.1  Name of pipe manufacturer 

 

  2.5.1.2  Pipe diameter 

 

  2.5.1.3  Dimension Ratio (DR 14 or as per plans) 

 

  2.5.1.4  Pressure Class per applicable standards 

 

  2.5.1.5  Color 

 

  2.5.1.6  Confirmation/ Recommended minimum bending radius 

 

  2.5.1.7  Confirmation/ Recommended maximum safe pull force 
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  2.5.1.8  Fusion technician qualification indicating conformance  
    with this specification  

2.6 POST CONSTRUCTION SUBMITTALS 

 

2.6.1 The following as-recorded data is required from the contractor and/or fusion 
provider to the owner or pipe supplier upon request: 

  

 2.6.1.1  Approved data logger device reports 

 

 2.6.1.2  Fusion joint documentation containing the following   
  information 

 

  2.6.1.2.1 Pipe diameter and thickness 

 

  2.6.1.2.2 Machine diameter 

 

  2.6.1.2.3 Fusion technician identification 

 

  2.6.1.2.4 Job identification 

 

  2.6.1.2.5 Fusion joint number 

 

  2.6.1.2.6 Fusion, heating, and drag pressure settings 

 

  2.6.1.2.7 Heat plate temperature 

 

  2.6.1.2.8 Time stamp 

 

  2.6.1.2.9 Heating and cool down time of fusion 

 

  2.6.1.2.10 Ambient temperature  

 

PART 3 - PRODUCTS 
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3.1 Fusible PVC Pressure Pipe for Potable Water 

 

 3.1.1 Fusible PVC pipe shall conform to AWWA C900, AWWA C905,   
  ASTM D2241 or ASTM D1785 for standard dimensions, as    
  applicable.  Testing shall be in accordance with the referenced   
  AWWA standards for all pipe types. 

 3.1.2 Pipe shall be manufactured with 100% virgin resin.  Pipe shall also   
  have 0% recycled plastics content, and shall not consist of any   
  rework compound, even that obtained from the manufacturer’s own   
  production using the same formulation. 

 3.1.3 Fusible PVC pipe shall be extruded with plain ends.  The ends shall   
  be square to the pipe and free of any bevel or chamfer.  There shall   
  be no bell or gasket of any kind incorporated into the pipe. 

 3.1.4 Fusible PVC pipe shall be manufactured in a standard 40’ nominal   
  length, or custom lengths as specified in the plans. 

 3.1.5 Fusible PVC pipe shall be blue in color for potable water use.   

 3.1.6 Pipe shall be marked as follows; 

   3.1.6.1  Nominal pipe size 

 

   3.1.6.2  PVC 

 

   3.1.6.3  Dimension Ratio (DR), Standard Dimension Ratio  
     (SDR), or Schedule 

 

   3.1.6.4  AWWA pressure class, or standard pressure rating for 
     non-AWWA pipe, as applicable 

 

   3.1.6.5  AWWA standard designation number, or pipe type  
     for non-AWWA pipe, as applicable 

   3.1.6.6  NSF-61 mark verifying suitability for potable water  
     service 

   3.1.6.7  Extrusion production-record code 

   3.1.6.8  Trademark or trade name  
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   3.1.6.9  Cell Classification 12454 and/or PVC material code  
     1120 may also be included 

   3.1.6.10 Pipe shall be homogeneous throughout and be free of  
     visible cracks, holes, foreign material, blisters, or  
     other visible deleterious faults.:  

 

3.2 FUSION JOINTS 

 

3.2.1 Unless otherwise specified, fusible PVC pipe lengths shall be assembled in 
 the field with butt-fused joints.  The Contractor shall follow the pipe 
 supplier’s written guidelines for this procedure.  All fusion joints shall be 
 completed as described in this specification. 

3.3 CONNECTION AND FITTINGS 

 

3.3.1 In Connection: Connections shall be defined in conjunction with the coupling 
of project piping, as well as the tie-ins to other piping systems. 

 

3.3.2 Ductile Iron Mechanical and Flanged Fittings: Acceptable fittings for use with 
fusible PVC pipe shall include standard ductile iron fittings conforming to 
AWWA/ANSI C110/A21.10, or AWWA/ANSI C153/A21.53 and 
AWWA/ANSI C111/A21.11. 

 

 3.3.2.1  Connections to fusible PVC pipe may be made using a  
  restrained or non-restrained retainer gland product for PVC  
  pipe, as well as for MJ or flanged fittings. 

 

 3.3.2.2  Bends, tees and other ductile iron fittings shall be restrained  
  with the use of thrust blocking or other means as indicated in  
  the construction documents. 

 

 3.3.2.3  Ductile iron fittings and glands must be installed per the  
  manufacturer’s guidelines. 

 

3.3.3 Sleeve-Type Couplings 
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 3.3.3.1  Sleeve-type mechanical couplings shall be manufactured for  
  use with Fusible PVC pressure pipe, and may be restrained or 
  unrestrained as necessary.   

  

 3.3.3.2  Sleeve-type couplings shall be rated at the same or greater  
  pressure carrying capacity as the pipe itself. 

 

3.3.4 Expansion and Flexible Couplings 

  

 3.3.4.1  Expansion-type mechanical couplings shall be manufactured    
   or use with Fusible PVC pipe, and may be restrained or  
   unrestrained as necessary. 

 

 3.3.4.2  Expansion-type mechanical couplings shall be rated at the  
  same or greater pressure carrying capacity as the pipe itself. 

 

3.3.5 Connection Hardware 

  

 3.3.5.1  Bolts, nuts, and washers for buried service shall be made of  
   Stainless Steel 316 metal, regardless of any other protective   
  coating protection on it.  

 

 

3.4 MAXIMUM ALLOWABLE PULL-IN FORCE 

 

3.4.1 Adhere to the following data regarding maximum allowable pull-in force for 
fusible PVC pipe used for trenchless application.  The confirmation of 
proposed radius of each bore has to be part of the required submittal prior to 
construction. 
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Pipe 
Diameter 

(in) 

 

Dimension

Ratio 

(DR) 

 

Max. 
Working 
Pressure 

(psi) 

DIPS Series 

 

Pipe 

O.D. 

(in) 

 

Min. 

Wall 

(in) 

 

Pipe 

I.D. 

(in) 

 

Max. Pull-
in Force  

(lbs) 

4 14 305 4.80 0.34 4.07 13,400 

6 14 305 6.90 0.49 5.85 27,700 

8 14 305 9.05 0.65 7.68 47,700 

10 14 305 11.10 0.79 9.42 71,800 

12 14 305 13.20 0.94 11.20 101,600 

 

 

3.5 MINIMUM BENDING RADIUS 

 

3.5.1 Adhere to the following data regarding radius of curvature for fusible PVC 
pipe used for trenchless application.  The confirmation of proposed radius of 
each bore has to be part of the required submittal prior to construction. In any 
case, the deflection radius must not exceed 75% of the maximum allowable 
curvature allowed for standard C-900 PVC pipe. 

 

Pipe 

Diameter 

(in) 

 

DIPS Series 

Critical 
Bucking 
Pressure 

(Ibs) 

Minimum 
Allowable 
Bending 

(ft) 

4 426 100 

6 426 144 

8 425 189 

10 426 231 

12 426 275 

 

 

PART 4 - EXECUTION 
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4.1 Delivery and Off-Loading 

 

4.1.1 All pipe shall be bundled or packaged in such a manner as to  provide 
adequate protection of the ends during transportation to the site.  Any pipe 
damaged in shipment shall be replaced as directed by the owner or engineer. 

4.1.2 All pipe shall be bundled or packaged in such a manner as to  provide 
adequate protection of the ends during transportation to the site.  Any pipe 
damaged in shipment shall be replaced as directed by the owner or engineer. 

 

4.1.3 Each pipe shipment should be inspected prior to unloading to see if the load 
has shifted or otherwise been damaged. Notify owner or engineer immediately 
if more than immaterial damage is found. Each pipe shipment should be 
checked for quantity and proper pipe size, color, and type. 

  

4.1.4 Pipe should be loaded, off-loaded, and otherwise handled in  accordance 
with AWWA M23, and all of the pipe supplier’s guidelines shall be followed 

 

4.1.5 Off-loading devices such as chains, wire rope, chokers, or other pipe handling 
implements that may scratch, nick, cut, or gouge the pipe are strictly 
prohibited. 

 

4.1.6 During removal and handling, be sure that the pipe does not  strike anything.  
Significant impact could cause damage, particularly during cold weather. 

 

4.1.7 If appropriate unloading equipment is not available, pipe may be unloaded by 
removing individual pieces.  Care should be taken to insure that pipe is not 
dropped or damaged.  Pipe should be carefully lowered, not dropped, from 
trucks. 

4.2 Handling and Storage 

 

4.2.1 Any length of pipe showing a crack or which has received a  blow that may 
have caused an incident fracture, even though  no such fracture can be seen, 
shall be marked as rejected and removed at once from the work.  Damaged 
areas, or possible areas of damage may be removed by cutting out and 
removing the suspected incident fracture area.  Limits of the  acceptable 
length of pipe shall be determined by the owner or engineer. 

  



96 ASPA Waterline Specifications APRIL 2022 

 

4.2.2 Any length of pipe showing a crack or which has received a  blow that may 
have caused an incident fracture, even though  no such fracture can be seen, 
shall be marked as rejected and removed at once from the work.  Damaged 
areas, or possible areas of damage may be removed by cutting out and 
removing the suspected incident fracture area.  Limits of the  acceptable 
length of pipe shall be determined by the owner or engineer. 

 

4.2.3 Any scratch or gouge greater than 10% of the wall thickness  will be 
considered significant and can be rejected unless determined acceptable by the 
owner or engineer. 

 

4.2.4 Pipe lengths should be stored and placed on level ground.  Pipe should be 
stored at the job site in the unit packaging provided by the manufacturer.  
Caution should be exercised to avoid compression, damage, or deformation to 
the ends of the pipe.  The interior of the pipe, as well as all end surfaces, should 
be kept free from dirt and foreign matter. 

 

4.2.4 Pipe shall be handled and supported with the use of woven fiber pipe slings 
or approved equal.  Care shall be exercised when handling the pipe to not 
cut, gouge, scratch or otherwise abrade the piping in any way. 

 

4.2.5 If pipe is to be stored for periods of 1 year or longer, the pipe  should be 
shaded or otherwise shielded from direct sunlight. Covering of the pipe 
which allows for temperature build-up is strictly prohibited.  Pipe should be 
covered with an opaque material while permitting adequate air circulation 
above and around the pipe as required to prevent excess heat accumulation. 

4.3 FUSION PROCESS 

 

 4.3.1 General 

 

 4.3.1.1 Fusible PVC pipe will be handled in a safe and non-   
 destructive manner before, during, and after the fusion   
 process and in accordance with this specification and pipe   
 supplier’s guidelines. 

 

 4.3.1.2 Fusible polyvinylchloride pipe will be fused by qualified   
 fusion technicians, as documented by the pipe supplier.   
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 4.3.1.3 Each fusion joint shall be recorded and logged by an    
 electronic monitoring device (data logger) connected to the   
 fusion machine.  

 

 4.3.1.4 Only appropriately sized and outfitted fusion machines that   
 have been approved by the pipe supplier shall be used for the   
 fusion process.  Fusion machines must incorporate the   
 following elements: 

 

  4.3.1.4.1 Heat Plate - Heat plates shall be in good condition   
  with no deep gouges or scratches.  Plates shall be   
  clean and free of any debris or contamination.  Heater  
  controls shall function properly; cord and plug shall   
  be in good condition.  The appropriately sized heat   
  plate shall be capable of maintaining a uniform and   
  consistent heat profile and temperature for the size of   
  pipe being fused, per the pipe supplier’s guidelines. 

 

  4.3.1.4.2 Carriage – Carriage shall travel smoothly with no   
  binding at less than 50 psi.  Jaws shall be in good   
  condition with proper inserts for the pipe size being   
  fused.  Insert pins shall be installed with no    
  interference to carriage travel. 

 

  4.3.1.4.3 General Machine - Overview of machine body shall  
  yield no obvious defects, missing parts, or potential   
  safety issues during fusion. 

 

  4.3.1.4.4 Data Logging Device – An approved data logging   
  device with the current version of the pipe supplier’s   
  recommended and compatible software shall be used.   
  Data logging device operations and maintenance   
  manual shall be with the unit at all times.  If fusing   
  for extended periods of time, an independent 110V   
  power source shall be available to extend battery life. 

 

4.3.1.5  Other equipment specifically required for the fusion process shall 
include the following: 
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  4.3.1.5.1 Pipe rollers shall be used for support of pipe to either  
   side of the machine 

 

  4.3.1.5.2 A weather protection canopy that allows full machine 
   motion of the heat plate, fusion assembly and carriage 
   shall be provided for fusion in inclement, extreme  
   temperatures, and /or windy weather, per the pipe  
   supplier’s recommendations. 

 

  4.3.1.5.3 An infrared (IR) pyrometer for checking pipe and  
   heat plate temperatures. 

  

  4.3.1.5.4 Fusion machine operations and maintenance manual  
   shall be kept with the fusion machine at all times. 

 

  4.3.1.5.5 Facing blades specifically designed for cutting fusible 
   polyvinylchloride pipe shall be used. 

 

4.3.2 Joint Recording 

  

 4.3.2.1  Each fusion joint shall be recorded and logged by an   
  electronic monitoring device (data logger) connected to the  
  fusion machine.  The fusion data logging and joint report  
  shall be generated by software developed specifically for the  
  butt-fusion of fusible polyvinyl chloride pipe.  The software  
  shall register and/or record the parameters required by the  
  pipe supplier and these specifications.  Data not logged by the 
  data logger shall be logged manually and be included in the  
  Fusion Technician’s joint report. 

 

4.4 GENERAL INSTALLATION 

 

4.4.1 Installation guidelines from the pipe supplier shall be followed for all 
installations.  

 

4.4.2 The fusible PVC pipe will be installed in a manner so as not to exceed the 
recommended bending radius. 
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4.4.3 Where fusible PVC pipe is installed by pulling in tension, the recommended 
Safe Pulling Force established by the pipe supplier shall not be exceeded. 

 

4.5 PREPARATION PRIOR TO MAKING INTER-CONNECTIONS 

 

4.5.1 Approximate locations for existing piping systems are shown in the 
construction documents.  Prior to making connections into existing piping 
systems, the contractor shall: 

 

 4.5.1.1 Field verify location, size, piping material, and piping system  
 of the existing pipe. 

 

 4.5.1.2 Obtain all required fittings, which may include saddles,   
 sleeve type couplings, flanges, tees, or others as shown in the   
 construction documents. 

 

 4.5.1.3 Have installed all temporary pumps and/or pipes in    
 accordance with established connection plans. 

 

 4.5.1.4 Unless otherwise approved, new piping systems shall be   
 completely assembled and successfully tested prior to making  
 connections into existing pipe systems. 

4.6 PIPE SYSTEM CONNECTION 

 

4.6.1 Pipe connections shall be installed per applicable standards and regulations, 
as well as per the connection manufacturer’s guidelines and as indicated in the 
construction documents.  Pipe connections to structures shall be installed per 
applicable standards and regulations, as well as per the connection 
manufacturer’s guidelines. 

4.7 TAPPING FOR POTABLE AND NON-POTABLE WATER APPLICATIONS 

 

4.7.1 Tapping shall be performed using standard tapping saddles designed for use 
on PVC piping in accordance with AWWA C605.  Tapping shall be 
performed only with use of tap saddles or sleeves.  NO DIRECT TAPPING 
WILL BE PERMITTED.  Tapping shall be performed in accordance with the 
applicable sections for saddle tapping as per “Uni-Pub-8: Tapping Guide for 
PVC Pressure Pipe by Uni-Bell PVC Pipe Association”. 
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4.7.2 All connections requiring a larger diameter than that recommended by the pipe 
supplier, shall be made with a pipe connection as specified and indicated on 
the drawings. 

 

4.7.3 Equipment used for tapping shall be made specifically for tapping PVC pipe: 

   

 4.7.3.1 Tapping bits shall be slotted “shell” style cutters, specifically   
 made for PVC pipe.  ‘Hole saws’ made for cutting wood,   
 steel, ductile iron, or other materials are strictly prohibited. 

 

 4.7.3.2 Taps may be performed while the pipeline is filled with water  
 and under pressure (‘wet’ tap,) or when the pipeline is not   
 filled with water and not under pressure (‘dry’ tap). 

 

4.8 TESTING 

 

4.8.1 Testing shall comply with all applicable jurisdictional building codes, statutes, 
standards, regulations, and laws. 

 

4.8.2 Hydrostatic Testing and Leakage Testing for Pressure Piping 

 All hydrostatic and leakage testing shall be in accordance to ASPA’s Pressure 
and Leakage Tests in accordance to AWWA standards.  (Refer to section 
14000 of this Specifications). 

 

4.9 METHOD OF MEASUREMENT AND PAYMENT 

 

4.9.1 Method of Measurement and Payment for the work included in this section 
will be in accordance with the payment schedule in the Bid Proposal. 

 

5.0 BUTT FUSION MACHINE 

5.1 DESCRIPTION 

5.1.1 This specification includes but is not limited to Butt-Fusion 
Machine to fuse Fusible PVC® pipes together both for pipe 
connections and fittings. 
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5.2 REFERENCES 

5.2.1 PI Manual for Fusion Equipment Product Standard & 
Specifications. 

5.3 GENERAL  

5.3.1 USE 

5.3.1.1 Butt Fusion Machine is one of the equipment/methods to 
join or fuse Fusible PVC pipes for use as water, wastewater 
and reclaimed water pressure pipe where compatible with 
the specific conditions of the project. The use of Butt 
Fusion Machine other than this method may be required by 
ASPA if it is determined that Butt Fusion Method is 
unsuitable for the particular application. Any Fusion 
Machine to be used in the laying of water main piping shall 
be approved by ASPA prior to purchase.  

 

5.3.2 DOCUMENTATION 

5.3.2.1 Documentation from the Fusion Machine Manufacturer 
showing product standards and specifications should be 
submitted and approved by ASPA 

 

5.3.3 MANUFACTURER  

5.3.3.1 The Butt Fusion Machine including its accessories shall be 
from a single manufacturer, who is fully experienced, 
reputable and qualified in the manufacture of Butt Fusion 
Machine to be used on the project. Qualified manufacturers 
shall be: McELROY Manufacturing, Inc., or equal as 
approved by ASPA Engineer.  

5.3.4 COMPATIBILITY  

5.3.4.1 Contractor/Vendor/Supplier is responsible for compatibility 
of the Machine to join accredited suppliers of Fusible 
PVC® Pipes. 

5.3.5 WARRANTY  

5.3.5.1 The Contractor shall provide a warranty, (NOT LIMITED 
WARRANTY) against JOIN defects of Fusible PVC for a 
period of FIVE (5) years after the final acceptance of the 
Project by the OWNER. The CONTRACTOR shall replace 



102 ASPA Waterline Specifications APRIL 2022 

 

at no expense to the OWNER any JOIN defects within the 
warranty period. 

5.3.6 TECHNOLOGY 

5.3.6.1 Butt Fusion Machine Technician / Operators shall be 
certified Fusion Machine Operators. 

5.3.6.2 Certifications shall be provided readily when ASPA 
requires.  

5.3.7 ACCESSORIES  

5.3.7.1 All ACCESSORIES shall be compatible to the required 
sizing of Fusible PVC® pipes and fittings to be installed.  

5.3.7.2 FUSION MACHINE shall have Gas Driven Generator 
Set to power the machine, standard insert sets, and data 
loggers due to proximity of Project’s site locations.  

 

END OF SECTION 
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SECTION 00225 

MOLECULARLY ORIENTED POLYVINYL CHLORIDE (PVC-O) PIPE 

PART 1 - GENERAL 

1.1 SCOPE OF WORK 

1.1.1 This section specifies molecularly oriented polyvinyl chloride (PVCO) 
pressure pipe, including standards for dimensionality, testing, quality, 
practice, safe handling and storage. 

1.2 PIPE DESCRIPTION 

1.2.1 Pipe supplier shall furnish PVCO pipe as manufactured by IPEX Inc. - 
BIONAX® PVCO conforming to all standards and procedures, and meeting 
all testing and material properties as described in this specification. 

 

PART 2 - QUALITY ASSURANCE 

 

2.1 REFERENCES  

 
2.1.1 AWWA C909-09 Molecularly Oriented Polyvinyl Chloride (PVCO)  
    Pressure Pipe 4” through 24” (100 mm through 600  
    mm) for Water, Wasterwater and Reclaimed Water  
    Services . 

 
2.1.2 ASTM F1483  Standard Specification for Oriented Poly (Vinyl  
    Chloride) (PVCO) Pressure Pipe.  

 
2.1.3 ASTM D1784  Standard Specification for Rigid Poly (Vinyl  
    Chloride) (PVC) Compounds and Chlorinated Poly  
    (Vinyl Chloride) (CPVC) Compounds. 
 
2.1.4 ASTM D3139  Standard Specification for Joints for Plastic Pressure  
    Pipes using Flexible Elastomeric Seals. 
 
2.1.5 ASTM F477  Standard Specification for Elastomeric Seals  
    (Gaskets) for Joining Plastic Pipes. 
 
2.1.6 NSF-14  Plastics Piping System Components and   

   Related Materials 
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2.1.7 NSF-61  Drinking Water System Components--Health   
   Effects 

2.2 MANUFACTURER REQUIREMENTS 

 

2.2.1 All piping shall be made from PVC compound conforming to cell 
classification 12454 per ASTM D1784. 

 
2.2.3 Recommended Manufacturer: IPEX Inc. - BIONAX® PVCO, or approved 

equal. 

2.4 WARRANTY 

 

2.4.1 A one-year warranty for the pipe shall be included from the Contractor, and 
shall cover the cost of replacement pipe and freight to project site, should the 
pipe have any defects in material or workmanship. 

2.4.3 Unless otherwise specified, the warranty periods shall begin after the 
Certificate of Acceptance is issued for the contract. 

2.5 PRE-CONSTRUCTION SUBMITTALS 

 

 2.5.1 The following product data is required from the pipe supplier and/or  
  fusion  provider: 

 

  2.5.1.1  Name of pipe manufacturer 

  2.5.1.2  Pipe diameter 

  2.5.1.3  Dimension Ratio (DR 14 or as per plans) 

  2.5.1.4  Pressure Class per applicable standards 

  2.5.1.5  Color 

2.5.1.6 Confirmation/ Recommended minimum bending radius and 
20 feet length pull offset distance. 

  2.5.1.7  Confirmation/ Recommended maximum safe pull force 

  2.5.1.8  Fusion technician qualification indicating conformance  
    with this specification  

PART 3 – PRODUCTS 

3.1 Molecularly Oriented Polyvinyl Chloride (PVCO) Pressure Pipe 

3.1.1 Manufacturers: IPEX Inc. - BIONAX® PVCO, or approved equal. 



105 ASPA Waterline Specifications APRIL 2022 

 

3.1.2 PVC Pipe:  AWWA C900, elastomeric-gasket couplings, Class 100, 150, 
or 200 as shown on the drawings or bid schedule. 

3.1.2.1 Mechanical Fittings:  AWWA C111, rubber-gasket joints, Ductile-
Iron Joints:  ASTM D3139 compression gasket ring.   

3.1.2.2 Trace Wire: Magnetic detectable conductor, plastic covering, 
imprinted with “Water Line” in large letters. 

3.1.3 Ductile Iron Pipe:  AWWA C151, pressure class 350, centrifugally cast in 
metal molds or sand-lined molds, or C104, cement-mortar lining, as shown 
on the drawings or bid schedule.  

2.1.4.1 Fittings: Ductile iron, standard thickness. 

2.1.4.2 Joints: AWWA C111, rubber-gasket joints with rods. 

2.1.4.3 Jackets: AWWA C105 polyethylene encasement, double layer, half 
lapped, ½-inch polyethylene tape. 

3.1.5 Joint Thrust Restraint 

3.1.5.1 Concrete Thrust Blocks: 

3.1.5.1.1 One part Portland cement, 2 ½ part of fine 
aggregate, 3 ½ parts coarse aggregate and just 
enough water for a workable consistency. 

3.1.5.1.2  #4 Epoxy coated rebars. 

3.1.5.2 Spatial Anchoring Retainer Glands for Mechanical Joints: 

3.1.5.2.1 For C909 PVCO: Equal to 

2.1.5.2.1.1 EBAA Series 19MJOO 

2.1.5.2.1.2 Romac Industries: ROMA GRIP for  
PVC (C909) Accessory Pack. 

3.1.5.3 Bell Restraint Harness Series 1600 for C900 PVCO Pipe: 

3.1.5.3.1 Manufactured by:  EBAA Iron Inc., or approved 
equal 

3.1.5.3.2 The restraint shall be manufactured of Ductile Iron 
conforming to ASTM A536. 

3.1.5.3.3 The Restraints shall be coated with MEGA-BOND 
(visit www.ebaa.com). 

3.1.5.3.4 A split ring shall be used behind the pipe bell and a 
split serrated ring shall be used to grip the pipe. 

3.1.5.3.5 Hardwares: Sufficient number of bolts shall be used 
to connect the bell ring and the gripping ring.  The 
combination shall have a minimum pressure ratings 
as shown on the table below: 



106 ASPA Waterline Specifications APRIL 2022 

 

 

3.1.5.3.6 Installation Instruction: 

3.1.5.3.6.1 Assemble the push-on joints as per the pipe 
manufacturer’s instructions. 

3.1.5.3.6.2 Install both halves of the non- serrated bell 
ring around the pipe behind the bell.  Install 
the side bolts and tighten each to 60 ft-lbs 
(110 ft-lbs on 8, 10 and 12 inches 
diameters). 

3.1.5.3.6.3 Slide the bell ring toward the bell so it fits 
snugly behind the bell. 

3.1.5.3.6.4 Remove the side bolts from the serrated 
restraint ring.  Use the tie bolts to determine 
the proper location of the restraint ring on 
the spigot Allow enough room on the tie bolt 
to fully engage the buts. 

3.1.5.3.6.5 Install both half of the restraint ring at the 
proper location, tapping each half into place.  
Make sure that the complete ID is touching 
the pipe before installing the side bolts 
evenly to 60 ft-lbs (110 ft-lbs on 8, 10 and 
12 inches diameters). 

3.1.5.3.6.5 Place nuts on the tie bolts and tighten until 
they are snug.  Allow enough room on the 
tie bolt to fully engage the nut with several 
threads showing.  Do not tighten these bolts 
to force the spigot into the bell of the joint.
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PART 4 – EXECUTION 

4.1 Delivery and Off-Loading 

4.1.1 All pipe shall be bundled or packaged in such a manner as to  provide 
adequate protection of the ends during transportation  to the site.  Any pipe 
damaged in shipment shall be replaced as directed by the owner or engineer. 

4.1.2 All pipe shall be bundled or packaged in such a manner as to  provide 
adequate protection of the ends during transportation  to the site.  Any pipe 
damaged in shipment shall be replaced as directed by the owner or engineer. 

 

4.1.3 Each pipe shipment should be inspected prior to unloading to see if the load 
has shifted or otherwise been damaged.  Notify owner or engineer 
immediately if more than immaterial damage is found.  Each pipe shipment 
should be checked for  quantity and proper pipe size, color, and type. 

  

4.1.4 Pipe should be loaded, off-loaded, and otherwise handled in  accordance 
with AWWA M23, and all of the pipe supplier’s guidelines shall be followed 

 

4.1.5 Off-loading devices such as chains, wire rope, chokers, or other pipe handling 
implements that may scratch, nick, cut, or gouge the pipe are strictly 
prohibited. 

 

4.1.6 During removal and handling, be sure that the pipe does not  strike anything.  
Significant impact could cause damage, particularly during cold weather. 

 

4.1.7 If appropriate unloading equipment is not available, pipe may be unloaded by 
removing individual pieces.  Care should be taken to insure that pipe is not 
dropped or damaged.  Pipe should be carefully lowered, not dropped, from 
trucks. 

4.2 Handling and Storage 

 

4.2.1 Any length of pipe showing a crack or which has received a  blow that may 
have caused an incident fracture, even though  no such fracture can be seen, 
shall be marked as rejected and removed at once from the work.  Damaged 
areas, or possible areas of damage may be removed by cutting out and 
removing the suspected incident fracture area.  Limits of the  acceptable 
length of pipe shall be determined by the owner or engineer. 
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4.2.2 Any length of pipe showing a crack or which has received a  blow that may 
have caused an incident fracture, even though  no such fracture can be seen, 
shall be marked as rejected and removed at once from the work.  Damaged 
areas, or possible areas of damage may be removed by cutting out and 
removing the suspected incident fracture area.  Limits of the  acceptable 
length of pipe shall be determined by the owner or engineer. 

 

4.2.3 Any scratch or gouge greater than 10% of the wall thickness  will be 
considered significant and can be rejected unless determined acceptable by the 
owner or engineer. 

 

4.2.4 Pipe lengths should be stored and placed on level ground.  Pipe should be 
stored at the job site in the unit packaging provided by the manufacturer.  
Caution should be exercised to avoid compression, damage, or deformation to 
the ends of the pipe.  The interior of the pipe, as well as all end surfaces, should 
be kept free from dirt and foreign matter. 

 

4.2.4 Pipe shall be handled and supported with the use of woven  fiber pipe 
slings or approved equal.  Care shall be exercised when handling the pipe to 
not cut, gouge, scratch or otherwise abrade the piping in any way. 

 

4.2.5 If pipe is to be stored for periods of 1 year or longer, the pipe  should be 
shaded or otherwise shielded from direct sunlight. Covering of the pipe which 
allows for temperature build-up is strictly prohibited. Pipe should be covered 
with an opaque material while permitting adequate air circulation above and 
around the pipe as required to prevent excess heat accumulation. 

 

4.5 PREPARATION PRIOR TO MAKING INTER-CONNECTIONS 

 

4.5.1 Approximate locations for existing piping systems are shown in the 
construction documents.  Prior to making connections into existing piping 
systems, the contractor shall: 

 

 4.5.1.1  Field verify location, size, piping material, and piping system 
  of the existing pipe. 

 

 4.5.1.2  Obtain all required fittings, which may include saddles,  
  sleeve type couplings, flanges, tees, or others as shown in the  
  construction documents. 
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 4.5.1.3  Have installed all temporary pumps and/or pipes in   
  accordance with established connection plans. 

 

 4.5.1.4  Unless otherwise approved, new piping systems shall be  
  completely assembled and successfully tested prior to making 
  connections into existing pipe systems. 

4.6 PIPE SYSTEM CONNECTION 

 

4.6.1 Pipe connections shall be installed per applicable standards and regulations, 
as well as per the connection manufacturer’s guidelines and as indicated in the 
construction documents.  Pipe connections to structures shall be installed per 
applicable standards and regulations, as well as per the connection 
manufacturer’s guidelines. 

 

4.6.1 CURVATURE OF THE PIPELINE: 

 There are three common methods used to achieve changes in direction with 
PVC-O Pressure Pipe.  They are: using PVC Fittings, deflecting the joint, and 
bending the pipe barrel. 

 

 4.6.1.1 Using PVC Fittings: 

Pipeline Curvatures can be achieved by using PVC Fittings.  Standard 
elbows for molded fittings include 22 1/2, 45 and 90 degrees.  The cut 
lengths and radii are as follows: 
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 4.6.1.2 Deflecting the Joint: 

The procedure for offsetting pipe gasketed joint is shown below.  
Warning: “DO NOT COMBINE THIS METHOD WITH 
BENDING THE PIPE BARREL”. 

 

1. Make a concentric assembly, but push the spigot into the 
bell only to a point about ½ inch (13 mm) short of the 
reference line (the first reference line if there are two).  
This incomplete assembly permits more movement of the 
end of the pipe at the bottom of the bell. 

2. Without delay, shift the loose bell end of the assembled 
length by not more than the following recommended 
maximum offsets.  Use only manual effort. 

 

 MAXIMUM RECOMMENDED OFFSETS, TO ACHIEVE 
MINIMUM CURVE RADUIS BY DEFLECTING A 
STRAIGHT LENGTH OF PIPE AT THE JOINT. 

 **   Bell-by-Bell fittings such as tees and couplings offer a total 
of 2° deflection per fitting. 
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 4.6.1.3 Bending the Pipe barrel: 

Smaller diameters of PVC-O Pressure pipes can be laid to the line of 
the curved trench by bending the pipe barrel into curved shape. The 
procedure is as follows: 

1. Make a concentric assembly in the usual way.  Keep the 
spigot in straight alignment with the bell. 

2. Place compacted backfill around the assembled joint to 
restrict its movement while the curvature is being made. 

3. Place compacted backfill at the inside of the curve, at the 
midpoint of the pipe length, to form a fulcrum. 

4. Using only manual effort, move the leading bell of the 
pipe length to be curved by no more than the offset 
distance shown in the following table below. 

5. Tapping bent PVCO pipe is permitted BUT it is 
recommended to tap on straight or not bended pipe. 

NOTE: Bent Pipes should be clearly marked along their 
length to avoid the possibility that they will be tapped in the 
future. 

 

 MAXIMUM RECOMMENDED OFFSETS, TO ACHIEVE 
MINIMUM RADII OF CURVATURE BY BENDING THE  
BARREL OF 20 ft (6 m) LENGTHS. 
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4.7 TAPPING FOR POTABLE AND NON-POTABLE WATER APPLICATIONS 

4.7.1 Tapping shall be performed using standard tapping saddles designed for use 
on PVC piping in accordance with AWWA C605.  Tapping shall be 
performed only with use of tap saddles or sleeves.  NO DIRECT TAPPING 
WILL BE PERMITTED.  Tapping shall be performed in accordance with the 
applicable sections for saddle tapping as per “Uni-Pub-8: Tapping Guide for 
PVC Pressure Pipe by Uni-Bell PVC Pipe Association”. 

4.7.2 All connections requiring a larger diameter than that recommended by the pipe 
supplier, shall be made with a pipe connection as specified and indicated on 
the drawings. 

4.7.3 Equipment used for tapping shall be made specifically for tapping PVC pipe:   

 4.7.3.1  Tapping bits shall be slotted “shell” style cutters, specifically  
  made for PVC pipe.  ‘Hole saws’ made for cutting wood,  
  steel, ductile iron, or other materials are strictly prohibited. 

 4.7.3.2  Taps may be performed while the pipeline is filled with water 
  and under pressure (‘wet’ tap,) or when the pipeline is not  
  filled with water and not under pressure (‘dry’ tap). 

4.8 TESTING 

4.8.1 Testing shall comply with all applicable jurisdictional building codes, statutes, 
standards, regulations, and laws. 

4.8.2 Hydrostatic Testing and Leakage Testing for Pressure Piping 

  All hydrostatic and leakage testing shall be in accordance to ASPA’s 
Pressure and Leakage Tests in accordance to AWWA standards.  (Refer to 
Section 14000 of this Specifications). 

4.9 METHOD OF MEASUREMENT AND PAYMENT 

4.9.1 Method of Measurement and Payment for the work included in this section 
will be in accordance with the payment schedule in the Bid Proposal. 

 

   

END OF SECTION 
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SECTION 00230 

PVC PIPE: SCHEDULE 80 FOR SERVICE CONNECTION 

PART 1- PIPE APPLICATION:  

1. Corrosion resistant pressure pipe, IPS sizes 1/8" through 24", for use at 
temperatures up to and including 140°F. Pressure rating (210 psi to 1230 psi) 
varies with schedule, pipe size, and temperature. Generally resistant to most acids, 
bases, salts, aliphatic solutions, oxidants, and halogens.  

2. Pipe exhibits excellent physical properties and flammability characteristics 
(independently tested flame and smoke characteristics-ULC).  

3. Typical applications include: chemical processing, plating, high purity 
applications, potable water systems, water and wastewater treatment, irrigation, 
agricultural, and other industrial applications involving corrosive fluid transfer.  

4. This pipe will be used for Potable Water Systems application and must meet all 
Local and Federal regulations pertaining to potable water applications.  

PART-2 SCOPE:  

1. This specification outlines minimum manufacturing requirements for Polyvinyl 
Chloride (PVC) Schedule 80 iron pipe size (IPS) pressure pipe. This pipe is 
intended for use in applications where the fluid conveyed does not exceed 140°F. 
This pipe meets and or exceeds the industry standards and requirements as set 
forth by the American Society for Testing and Materials (ASTM) and the 
National Sanitation Foundation (NSF International).  

PART 3- PVC MATERIALS:  

1. The material used in the manufacture of the pipe shall be domestically produced 
rigid polyvinyl chloride (PVC) compound, Type I Grade I, with a Cell 
Classification of 12454 as defined in ASTM D1784, trade name designation H707 
PVC. This compound shall be gray in color as specified, and shall be approved by 
NSF International for use with potable water (NSF Std 61).  

PART 4 - DIMENSIONS:  
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1. PVC Schedule 80 pipe shall be manufactured in strict accordance to the 
requirements of ASTM D1785 for physical dimensions and tolerances. Each 
production run of pipe manufactured in compliance to this standard, shall also 
meet or exceed the test requirements for materials, workmanship, burst pressure, 
flattening, and extrusion quality defined in ASTM D1785. All belled-end pipe 
shall have tapered sockets to create an interference-type fit, which meet or exceed 
the dimensional requirements and the minimum socket length for pressure-type 
sockets as defined in ASTM D2672. All PVC Schedule 80 pipe must also meet 
the requirements of NSF Standard 14 and CSA Standard B137.3 rigid PVC pipe 
for pressure applications, and shall bear the mark of these Listing agencies. This 
pipe shall have a flame spread rating of 0-25 when tested for surface burning 
characteristics in accordance with CAN/ULC-S102-2-M88 or equivalent.  

PART 5- MARKING:  

1. Product marking shall meet the requirements of ASTM D1785 and shall include: 
the manufacturer’s name (or the manufacturer’s trademark when privately 
labeled); the nominal pipe size; the material designation code; the pipe schedule 
and pressure rating in psi for water @ 73°F; the ASTM designation D1785; the 
independent laboratory’s seal of approval for potable water usage; and the date of 
manufacturing. 

 

END OF SECTION 
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SECTION 00240 

PAINTING AND COATINGS 

 

PART 1 - GENERAL 

1.1 SCOPE OF WORK 

 

1.1.1 Work included under this section consists of surface preparation, field paint 
application, surface protection, clean-up, and/or other appurtenant work on the 
following surfaces: 

 

1.1.1.1 All exterior and interior surfaces. 

 

1.1.1.2 All exterior and buried ferrous metal surfaces. 

 

1.1.1.3 All exposed pipe, and other mechanical and electrical equipment if 
 any. 

  

1.1.1.4 Touch-up painting of pre-finished mechanical, electrical and specialty 
equipment. 

 

1.1.1.5 All metal trim, metal doors, frames, flashings, gratings, brackets, 
 bolts, nuts, clamps and hangers. 

 

1.1.1.6 Ducts, piping and electrical conduit in painted rooms, against painted  

surfaces, or exposed to the weather. 

 

1.1.2 The Contractor shall furnish all materials, tools, and equipment, and shall do 
all painting work specified herein, or otherwise specified or indicated on the 
Drawings. 

 

1.2 QUALITY OF WORK 
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1.2.1 All finishes shall be applied by skilled workmen in accordance with the best 
practices and standards of the painting trade.  Brushes, rollers, all equipment, 
and the techniques used in applying finishes shall be of sufficient quality to 
assure the specified results.  Work not conforming to this specification shall 
be corrected by touching up or refinishing as directed by the Engineer. 

 

1.3 SUBMITTAL REQUIREMENTS 

 

1.3.1 The contractor shall submit shop drawings, manufacturer's literature and color 
samples in accordance with applicable provisions contained in the "General 
Provisions" and "Special Provisions" sections of these Specifications.  A 
detailed list of submittal requirements is included in the Special Provisions. 

 

1.4 DELIVERY AND STORAGE 

 

1.4.1 Painting materials shall be delivered to site in manufacturer's original 
containers with labels intact and seals unbroken.  Painting materials and 
equipment shall be stored and mixed in rooms assigned for that purpose.  All 
necessary precautions shall be taken to prevent fire.  Rags or waste soiled with 
paint shall be removed from premises at end of each day's work, or shall be 
stored in covered metal containers. 

 

1.5 INTENT 

 

1.5.1 It is the purpose and intent of this Specification to cover the complete paint 
finishing of all exterior and interior surfaces as scheduled or specified and all 
surfaces which normally require a paint finish for corrosion resistance, 
weather protection, finished appearance or utility.  Finished surfaces shall be 
of the type of finish, color sheen, film thickness and quality specified. 

 

1.6 REFERENCE STANDARD OF QUALITY 

 

1.6.1 The painting specification sand paint finish schedule list products by brand 
name to a standard of quality.  Products of other manufacturers may be 
accepted in place of those specified upon proof of equivalency in accordance 
with the General Provisions as modified by the Special Provisions and this 
section. 
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1.6.2 If the Contractor desires to use other than specified products, he shall submit 
an itemized list giving the manufacturer's name, and the specific name and 
number of each product offered as a substitute and such other information as 
is necessary to enable the Engineer to evaluate substitute products.  Approval 
of substitute of products shall be obtained from the Engineer before any 
materials are applied.  Unspecified materials, such as turpentine and paint 
thinner shall be pure and of the highest quality of an approved manufacturer 
and shall bear the manufacturer's label on each container or package.  All 
materials shall be delivered to the job site in the original containers with 
contents and labels intact. 

 

1.7 PRELIMINARY EXAMINATION 

 

1.7.1 Notify the Engineer in writing of any uncorrected defects in surfaces to be  

 painted.  Do not proceed with the finishing of surfaces in question until any 
discrepancies are corrected.  The starting of work on any surface shall imply 
that the surface has been inspected and approved by the painting Contractor. 

 

1.8 FIELD PRIMING 

 

1.8.1 In general, surfaces of equipment, steel, and cast iron are specified to be shop 
primed.  Any such surfaces which have not been shop primed shall be field 
primed.  Galvanized, aluminum, stainless steel and insulated surfaces shall be 
field primed. 

 

1.8.2 Surfaces specified to be field painted with clear finish coats need not be 
primed.  Priming will not be required on concrete block and plaster board 
surfaces specified to be painted with latex paint. 

 

1.9 RIGHT OF REJECTION 

 

1.9.1 No exterior painting or interior finishing shall be done under conditions which 
jeopardize the appearance or quality of the painting or finishing in any way 
and the Engineer shall have the right to reject all material or work that is 
unsatisfactory, and reserve the right at all times to replace either, or both, at 
the expense of the Contractor. 
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PART 2 - MATERIALS 

2.1 GENERAL 

 

2.1.1 All paint shall be the product of a recognized manufacturer exclusively 
engaged in the manufacture of painting material.  All paints for wood and 
metal surfaces shall be well-ground and shall not skin, liver, curdle, or body 
excessively in the containers.  It shall be readily stirred with a paddle to a 
smooth uniform paint. 

 

2.1.2 The paint shall be suitable for brushing at package consistency.  It shall brush 
out evenly and shall not show laps or unevenness of color or texture.  When 
applied to vertical surfaces, it shall not sag. 

 

2.1.3 All exposed surfaces, including sides and edges, shall be painted.  Hangers, 
brackets, fastenings, and other miscellaneous items shall be painted with the 
same system as the adjacent material.  Paint systems shall be in addition to 
shop primers. 

 

2.1.4 Paint shall be stored inside.  No adulterant, unauthorized thinner, or other 
material not included in the paint formation shall be added to the paint for any 
purpose. 

 

2.1.5 Paint used in successive field coats shall be produced by the same 
manufacturer.  Paint used in the first field coat over shop painted or previously 
painted surfaces shall cause no wrinkling, lifting, or other damage to 
underlying paint.  Any paint system shall be the product of a single 
manufacturer. 

 

2.1.6 All paint used for intermediate and finish coats shall be guaranteed by the paint 
manufacturer to be lead-free, and fume proof.  Where painting materials are 
referenced to Federal or Military Specifications, the reference shall define 
general type and quality required but is not intended to limit acceptable 
materials to an exact formulation. 

 

2.1.7  For each paint, the Contractor shall follow the paint manufacturer's specific 
application instructions.  Upon the Engineer's request, the Contractor shall 
furnish the following application instructions: 

 

2.1.7.1 Surface preparation recommendations. 
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2.1.7.2 Type of primer to be used. 

 

2.1.7.3 Maximum dry and wet mil thickness per coat. 

 

2.1.7.4 Minimum and maximum curing times between coats. 

 

2.1.7.5 Thinner to be used with each paint. 

 

2.1.7.6 Ventilation requirements. 

 

2.1.7.7 Atmospheric conditions during which the paint shall not be applied. 

 

2.1.7.8 Allowable methods of application. 

 

2.1.7.9 Maximum allowable moisture content and minimum age of plaster, 
concrete and wood surfaces at time of paint application. 

 

2.1.7.10 Curing time before submergence in water. 

 

2.1.8 The minimum number of coats and minimum total dry mil thickness of the 
system for each surface shall be as specified in the paint schedule. 

 

 

2.2 PAINTING SCHEDULE 

 

2.2.1 A schedule is appended to this section listing the surface preparation, primer, 
finish and dry mil thickness to be used on each surface to be coated. 

 

2.3 PRIMERS AND PRETREATMENT 

 

2.3.1 P-1 Epoxy Primer - Minimum dry thickness l.5 mils.  Koppers 654 "Epoxy 
Primer", or Tnemec 66-1211 "Hi-Build Expoxoline". 
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2.3.2 P-2 Rust Inhibitive - Minimum dry thickness 2 mils.  Koppers 622 "Rust-
Penetrating" or Tnemec 77 "Chem-Prime". 

 

2.3.3 P-3 Galvanized Metal Wash Primer - Minimum dry thickness 0.5 mils (mil-
P-153B).  Koppers 40 "Passivator or Tnemec 32-1210 "Vinoline". 

 

2.4 INTERMEDIATE AND FINISH PAINTS 

 

2.4.1 F-1 Epoxy Resin - Minimum dry thickness 6 mils.  Koppers 200 "HB Epoxy", 
or Tnemec 66 "Hi-build epoxy. 

 

2.4.2 F-2 Gloss Alkyd Enamel - Minimum dry thickness 1.5 mils (Fed Spec TT-E-
489).  Koppers "Glamortex 501" enamel or Tnemec "Tnemegloss" enamel. 

 

2.4.3 F-3 Semigloss Alkyd Enamel - Minimum dry thickness 2.1 mils (Fed Spec 
TT-E-529).  Koppers "Glamortex Semi-gloss" or Tnemec 23 "Enderatone". 

 

2.4.4 F-4 coal Tar - Minimum dry thickness 15 mils.  Koppers "Bitumastic Super 
Service Black" or Tnemec 449 "Heavy Duty Black". 

 

2.4.5 F-5 Polyurethane - Minimum dry thickness 2 mils.  Tnemec 70 
"Endurashield". 

 

2.5 ALUMINUM SURFACES 

 

2.5.1 All aluminum in contact with steel or concrete shall be painted in accordance 
with the ASCE "Specifications for Structures of Aluminum Alloy 6061-T6, 
Second Progress Report of the Committee of the Structural Division of Design 
in Lightweight Structural Alloys". 

2.6 SURFACES NOT TO BE PAINTED 

 

2.6.1 Except as otherwise required or directed, the following surfaces are to be left 
unpainted: 

 



121 ASPA Waterline Specifications December 2016 

    

2.6.2 Exposed surfaces of aluminum. 

 

2.6.3 Polished or finished stainless steel.  Unfinished stainless steel shall be painted. 

 

2.6.4 Nickel or chromium. 

 

2.6.5 Galvanized surfaces, except piping, conduit, exposed pre-cast concrete wall 
panel anchors, and ductwork. 

 

2.6.6 Piping concealed in plumbing chases and above suspended ceilings. 

 

2.6.7 Rubber and plastics, including fiberglass reinforced plastics. 

PART 3 - PERFORMANCE 

3.1 SURFACE PREPARATION 

 

3.1.1 The Contractor shall prepare the surfaces to be coated as specified under the 
paint schedule.  Any surfaces to be coated which are not listed under the paint 
schedule shall be prepared in accordance with the manufacturer's instructions 
for the material to be applied. 

3.1.2 All grease, oil, dirt, and other contaminants which may affect the bond 
between the coating and the surface shall be removed by a cleaning agent 
which will leave the surface clean and dry. 

3.1.3 Cleaning and painting operations shall be performed in a manner which will 
prevent dust or other contaminants from getting on freshly painted surfaces. 

3.1.4 Surfaces shall be free of cracks, pits, projections, or other imperfections which 
would prevent the formation of a smooth, unbroken paint film, except for 
concrete block construction where a rough surface is an inherent 
characteristic. 

3.1.5 When applying touch-up paint, or repairing previously painted surfaces, the 
surfaces to be painted shall be cleaned and sanded or wire brushed in such a 
manner that the edges of adjacent paint are feathered or otherwise smoothed 
so that they will not be noticeable when painted.  All paint made brittle or 
otherwise damaged by heat or welding shall be completely removed. 

3.1.6 Hardware items such as bolts, screws, washers, springs, and grease fittings 
need not be cleaned prior to painting if there is no evidence of dirt, corrosion, 
or foreign material. 
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3.1.7 All galvanized surfaces shall have a metal conditioner applied prior to the first 
prime coat. 

3.1.8 All surfaces to be finished shall be clean and dry before any materials are 
applied.  Use a moisture meter to determine moisture content as follows.  The 
moisture content shall be less than 18 percent for wood; 8 percent for stucco, 
concrete or plaster. 

3.1.8.1 Metal Surfaces 

3.1.8.1.1  Where noted, the surface preparation for steel and other 
metals refer to the specifications for surface preparation 
by the latest revision of the Steel Structures Painting 
Council.  All metal work shall be cleaned of grease, oil 
and dirt by solvent cleaning (SSPC-SP-1). 

3.1.8.1.2 Method S-1 - Surface shall be wire brushed where 
required to remove loose rust and dirt, etc. (SSPC-SP2) 

3.1.8.2 Galvanized Surfaces 

3.1.8.2.1 Method G-1 - All galvanized surfaces shall be prepared 
for painting in strict conformity with the instructions of 
the manufacturer of the vinyl wash primer.  Any 
subsequent primer required by the coating manufacturer 
for the finish coating shall than be applied.  Any chemical 
treatment of galvanized surfaces shall be followed by 
thorough rinsing with clear water. 

3.1.8.3 PVC Pipe 

3.1.8.3.1 Method V-l - All wax and oil shall be removed from PVC 
plastic surfaces by wiping with a solvent of the type used 
for the specified primer. 

3.2 PAINT APPLICATION 

3.2.1 Apply all finish evenly, free from sags, runs, crawls, brush marks, skips or 
other defects.  Apply products at the proper consistency and do not thin or 
otherwise alter them except in accordance with the manufacturer's printed 
directions.  All coats shall be applied in such manner as to produce an even 
film of uniform thickness completely coating all corners and crevices.  All 
painting shall be done by thoroughly experienced workmen.  Care shall be 
exercised during spraying to hold the nozzle sufficiently close to the surfaces 
being painted to avoid excessive evaporation of the volatile constituents and 
loss of material into the air, or the bridging over of crevices and corners.  Spray 
equipment shall be equipped with mechanical agitators, pressure gauges, and 
pressure regulators.  Nozzles shall be of proper size.  Floors, roofs, and other 
adjacent areas and installations shall be satisfactorily protected by drop cloths 
or other precautionary measures.  All over-spray shall be removed by 
approved methods or the affected surface repainted.  Care shall be exercised 
to avoid lapping of paint on hardware of other unscheduled surfaces. 
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3.2.2 Each coat of material shall be thoroughly dry before the application of a 
succeeding coat.  In no case shall paint be applied at a rate of coverage per 
gallon which is greater than the maximum rate recommended by the 
manufacturer.  Paint films showing sags, checks, blisters, teardrops, or rat 
edges will not be accepted.  Paint containing any of these defects shall be 
entirely removed and the surface repainted. 

 

3.2.3 Sandpaper enamels and varnishes lightly between coats and dust thoroughly 
before the application of a succeeding coat. 

 

3.2.4 If the finish coat is to be colored, the prime coat and the intermediate coat shall 
be tinted to have a slight variation in color from each other and from the finish 
coat. 

 

3.2.5 Finish tops, bottoms, and edges of doors after they are fitted. 

 

3.3 PRIMING 

 

3.3.1 Edges, corners, crevices, welds, and bolts shall be given a brush coat of primer 
before the specified spot or touch-up painting of metal surfaces.  Special 
attention shall be given to filling all crevices with paint. 

 

3.3.2 Abraded and otherwise damaged portions of shop applied paint shall be 
repainted.  Welded seams and other uncoated surfaces, heads and nuts of field 
installed bolts, and surfaces where paint has been damaged by heat, shall be 
given a coat of the specified primer.  This patch, spot, or touch-up painting 
shall be completed, and shall be dry and hard, before additional paint is 
applied. 

 

3.3.3 Prime and back-prime all wood and millwork. 

3.4 LATEX PAINT 

3.4.1 Latex paint shall be applied by brushing or rolling; spraying is not permitted.  
Latex paint shall not be thinned excessively. 

3.5 MIXING AND THINNING 
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3.5.1 Paint shall be thoroughly mixed each time any is withdrawn from the 
container.  Paint containers shall be kept tightly closed except while paint is 
being withdrawn. 

 

3.5.2 Unless otherwise authorized, all paint shall be factory mixed to proper 
consistency and viscosity for hot weather application without thinning.  
Thinning will be permitted only as necessary to obtain a recommended 
coverage at lower application temperatures.  In no case shall the wet film 
thickness of applied paint be reduced, by addition of paint thinner or 
otherwise, below that represented by the recommended coverage rate. 

 

3.6 FERROUS METAL FILM THICKNESS 

 

3.6.1 It is intended that the dry film thickness and the continuity of submerged 
painted ferrous metal surfaces be subject to continual field check by the 
Engineer.  Dry film thickness shall be measured by a General Electric 
thickness Gauge.  Continuity shall be tested by a low voltage-west sponge, 
transistorized device as manufactured by the K-D Company, Palo Alto, 
California.  Contractor shall perform continuity tests as required by the 
Engineer. 

 

3.7 ATMOSPHERIC CONDITIONS 

 

3.7.1 Apply all material to dry and properly prepared surfaces when weather 
conditions are favorable for painting.  No materials shall be applied when the 
temperature of the materials is below 50 degrees F, or when the temperature 
of the air, surface to be painted or substrate, is below (or likely to fall below) 
50 degrees F.  Final ruling on the favorability of weather conditions shall be 
in accordance with the recommendations of the manufacturer and/or the 
Engineer. 

 

3.8 REPAIRING DAMAGED PAINT ON EQUIPMENT 

 

3.8.1 Painted surfaces on equipment, which have become damaged prior to 
acceptance by the Government, shall be repainted with the same or equivalent 
paint used in the original application. 

 

3.9 PROTECTION OF SURFACES 
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3.9.1 Throughout the work the contractor shall use drop cloths, masking tapes, and 
other suitable measures to protect all surfaces from accidental spraying, 
splattering, or spilling of paint.  He shall be liable for and shall correct and 
repair any damaged condition resulting from his operations or from the 
operations of all those who are responsible to him during the time his work is 
in progress and until the work is accepted.  In case bituminous paints are 
spilled or dropped on any material except metals, the spots shall, after surface 
cleaning, be spot painted with aluminum paint prior to applying the specified 
paint.  Any exposed concrete or masonry not specified to be painted which is 
damaged by paint shall be either removed and rebuilt or, where so authorized 
by the Government, painted with two coats of masonry paint. 

 

3.10 CLEAN-UP 

 

3.10.1 All cloths and cotton waste which might constitute a fire hazard shall be placed 
in metal containers or destroyed at the end of each work day.  Upon 
completion of the work all staging, scaffolding and containers shall be 
removed from the site or destroyed in a manner approved by the Engineer. 

 

 

 

END OF SECTION 
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SECTION 00250 

CHAIN LINK FENCING 

PART 1 - GENERAL 

1.1. Unless stated otherwise, all materials for chain link fencing and gates above and 
below ground shall be PVC coated galvanized as specified in the current ASTM 
F 668.  

POST 

1.2. All posts shall be of sufficient length to provide a 36-inch minimum setting in 
concrete footings and at a depth as specified on the plans. Posts shall be set at a 
maximum spacing of 10' o.c. Posts shall be in proper alignment so that there is a 
minimum of 4” on all sides of the post. No material shall be installed on the post 
nor shall the post be disturbed in any manner within 7 days after the individual 
post footing is completed. Should rock be encountered at a depth less than the 
planned footing depth a hole 2” larger than greatest dimension of the post shall 
be drilled to a depth of 12”. No extra compensation shall be made for rock 
excavation.  

(1) All posts. PVC coated Galvanized steel, 35 percent minimum carbon 
content, 60,000 pounds per square inch minimum tensile strength (Schedule 40).  

(2) Line Posts. 2-3/8 inch O.D. pipe weighing 3.65 pounds per linear foot 
or 2 inch x 2-1/4 inch H section weighing 4.10 pounds per linear foot unless 
otherwise specified on drawings.  

(3) End, Corner and Pull Posts. 2-7/8 inch O.D. pipe weighing 5.79 
pounds per linear foot unless otherwise specified on drawings.  

(4) Gate posts. For single gate or one leaf of double gates: (aa) Up to 6 feet 
wide. 3 inch O.D. pipe weight 5.79 pounds per linear foot unless otherwise 
specified on drawings. (ab) 6 feet to 15 feet wide. 4 O.D. pipe weighing 9.11 
pound per linear foot.  

(5) Post Tops. Tubular post tops designed to prevent moisture from 
entering posts and to support top rail.  

TOP RAILS 

1.3. (1) 1-1/2 inch I.D. PVC coated galvanized steel pipe weighing 2.27 pounds per 
linear foot. (2) Provided with PVC coated galvanized, outside sleeve, self-
centering 7- inch long couplings approximately every 20 feet.  

HORIZONTAL BRACES 

1.4. (1) Braces shall be 1-1/2 inch I.D. PVC coated galvanized steel pipe weighing 
2.27 pounds per linear foot with plain ends.  

DIAGONAL BRACES 
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1.5. (1) Diagonal braces shall be 3/8 inch diameter PVC coated galvanized steel rods 
or as specified on drawing. (2) Diagonal braces shall be provided with heavy 
galvanized iron turnbuckles to adjust the tension.  

FENCE FABRIC 

1.6. (1) Wire. 9 gauge PVC coated galvanized steel wire, of medium high carbon 
quality, minimum tensile strength of 70,000 pounds per square inch, interwoven 
into 2 inch diamond mesh. (2) Fabric. 72 inches wide, selvage shall be knuckled 
at bottom and twisted and barbed at top.  

BARBED WIRE  

1.7. PVC coated barbed wire shall be 10 gauge with 10 gauge barbs. All barbs shall 
be 4 points and spacing of barbs shall be 4 to 6 inches.  

FABRIC CONNECTIONS AND INSTALLATION 

1.8. (1) Terminal post shall be fastened by 3/16 inch x 3/4 inch stainless steel 
stretcher bars with 11 gauge stainless steel or aluminum bands unless otherwise 
specified on drawings.  

1.9. (2) All line posts shall be fastened with 9 gage stainless steel or aluminum wire 
clips unless otherwise specified on drawings.  

1.10. (3) All top rails shall be fastened with a 9 gage stainless steel or aluminum 
tie wires.  

1.11. (4) The bottom edge of the fabric shall be fastened by 1/8 inch PVC 
coated galvanized tension bars with 11 gage stainless steel or aluminum bands 
unless otherwise specified on drawings.  

1.12. (5) The fence shall generally follow the contour of the ground, with the 
bottom of the fence no more than 2” from ground surface. At locations of small 
natural swales and where it is not practical to have the fence conform to the 
general contour of ground surface, longer post may be used and multiple strands 
of barbed wire stretched there on to span the opening below fence. Vertical 
clearance between strands of barbed wire shall be 4” or less.  

CONCRETE 

1.13. Concrete shall be of a commercial grade with a min 28-day compression 
strength of 2500psi. All concrete shall be placed against solid, undisturbed or re-
compacted fill materials. All aggregates shall comply with latest ACI 
requirements. Cement shall be Type II Portland. Concrete Mix Design 
(Proportion) shall be submitted to ASPA for approval prior to any concrete 
placement. 

 

 

END OF SECTION 
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SECTION 00260 

EXCAVATION, TRENCHING AND BACKFILL FOR PIPELINES 

 

PART 1 – GENERAL 

1.1   SUMMARY 

 

1.1.1 This section includes excavation, trenching and backfill necessary for the 
construction of the facilities as indicated on the plans including, but not 
limited to: water mains and service lines, sewer mains and service lines, 
valves and concrete manholes and related appurtenances. 

1.2   MEASUREMENT AND PAYMENT 

 

1.2.1 Measurement 

1.2.1.1 Linear feet of pipe installed measured horizontally over the 
centerline of the pipe. 

1.2.1.2 If stationing is established on the job, stationing shall be used to 
determine the payment quantities. 

 

1.2.2 Basis for Payment 

 

1.2.2.1 Payment shall be full compensation for all temporary controls and 
facilities; excavation; rock excavation; erosion and sediment 
control; trenching; pipe; pipe fittings; pipe installation; joint thrust 
restraints; casing; bedding;, including imported bedding; slurry; 
compaction; compaction testing; grading; hydrostatic testing; 
disinfection; site restoration (excluding rock walls, fences, roads and 
sidewalks; and provision of record drawings (as-builts); and site 
cleanup. 

1.3 REFERENCES 

 

1.3.1 ASTM D698 – Test Methods for Moisture Density Relations of Soils and 
Soil-Aggregate Mixtures Using 5.5 lb. Rammer and 12-in. Drop [Standard 
Proctor Test]. 

 

  1.3.2 ASTM D1556 – Test Method for Density of Soil in Place by the Sand-Cone 
Method 
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1.3.3 ASTM D2216 – Test Method for Laboratory Determination of Water 
Content of Soil, Rock and Soil-Aggregate Mixtures 

 

1.3.4 ASTM D2487 – Classification of Soils for Engineering Purposes [Unified 
Soil Classification System]. 

   

1.3.5 ASTM D2774 – Standard Recommended Practice for Underground 
Installation of Thermoplastic Pressure Piping 

 
1.3.6 ASTM D2922 – Test Method for Density of Soil and Soil Aggregate and 

Rock in Place by Nuclear Methods (Shallow Depth) 

 

1.4.7 ASTM D3017 – Test Method for Water Content of Soil and Rock in Place 
by Nuclear Methods (Shallow Depth) 

 

1.4.8 OSHA 1926 – Occupational Safety and Health Standards for the 
Construction Industry 

1.5 DEFINITIONS 

 

1.5.1 Bedding, Haunching and Initial Backfill zones as defined herein and on the 
standard thermoplastic pipe trench detailed drawing below. 

 

 

1.5.2 Native, and Import and Select/Engineered Material Definitions: 
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1.5.2.1 Native Material:  Soils excavated from the trench in the immediate 
vicinity of current pipe installation activities. 

1.5.2.2 Import Material:  Soils transported from a soil pit stockpile at a 
location other than the location where trench excavation is taking 
place. 

1.5.2.3 Select/Engineered Fill: Soil specified in the plans or specifications 
or by the Project Engineer to meet permit conditions or selected 
applications.  

1.5.3 Soil Materials as summarized in the table below and further defined in 
ASTM D2487: 

 

USCS Group Description 

GW Well-Graded Gravel, with less than 5% fines 

GP Poorly-Graded Gravel, with less than 5% fines 

SW Well-Graded Sands, with less than 5% fines 

SP Poorly-Graded Sands, with less than `5% fines 

GW-GM or GW-GC Well-Graded Gravel, with 5-12% fines 

GP-GM or GP-GC Poorly-Graded Gravel, with 5-12% fines 

SW-SM or SW-SC Well Graded Sands with 5-12% fines 

SP-SM or SP-SC Poorly Graded Sands with 5-12% fines 

 

1.6 SUBMITTALS 

 

1.6.1 Submit the result of ASTM 698 standard proctors, including proctor curve, 
for each soil type encountered and used on the job. 

  

1.6.2 Submit all compaction test results in writing within 5 days of being 
performed. 

  

1.6.3 Submit gradation curves for imported fill for project engineer review and 
approval prior to placement. 

1.7 QUALITY ASSURANCE 
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1.7.1 Compaction Testing Qualifications:  Tests must be performed by a firm or 
professional regularly engaged in soil testing for engineering purposes.  The 
individual on site shall be certified to operate nuclear density equipment. 

 

1.7.2 Locations:  Provide compaction test results at locations as designated by the 
Project Engineer and/or American Samoa Department of Public Works. 

 

 

1.7.2.1 Frequency: 

 

   1.7.2.1.1 Excavation, Trenching and Backfilling in an 
Established, Traveled Roadway:  once per 100-feet 
along the pipeline (minimum). 

 

    1.7.2.1.2 Excavation, Trenching and Backfilling outside of an 
Established, Traveled Roadway:  once per 300-feet 
along the pipeline (minimum). 

 

1.7.2.2 At each location, provide enough tests to demonstrate compliance 
with the compaction requirements for both the pipe embedment zone 
and the final backfill zone. 

 

1.7.2.3 If testing reveals inadequate compaction, retest at that location after 
remedying the non-compliance with the specifications. 

 

PART 2 – PRODUCTS 

 
2.1 BEDDING, HAUNCHING AND INITIAL BACKFILL MATERIAL 

 

 2.1.1 Imported Bedding, Haunching and Initial Backfill Materials:  Use one of the 
following materials. 

2.1.1.1 Black sand or 1/4" minus crushed rock. 

 

2.1.2 Native bedding, native haunching and native initial backfill material:   

2.1.1.2 Use in accordance with the restrictions of Part 3 – Execution. 

2.1.1.3 Free from particles greater than 1-inch in dimension. 
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2.2 FINAL BACKFILL MATERIAL 

2.2.1 General: 

2.2.1.1 Free from soil chunks larger than 4-inches in dimension. 

2.2.1.2 Free from stones or rocks larger than 4-inches in dimension. 

2.2.1.3 Free from organic materials. 

2.2.1.4 Free from frost chunks. 

2.2.1.5 Free of Toxic Waste or Hazardous Chemicals per American Samoa 
Environmental Protection Agency Requirements. Certified if 
possible. 

2.2.2 Imported Final Backfill for Wet Conditions: 

 

2.2.2.1 Types GW, GP, SW, SP (coarse grained soils with less than 5% 
fines) or GW-GC/GM, GP-GC/GM, SW-SC/SM, SP-SC/SM 
(coarse grained soils with 5-12% fines). 

2.2.2.2 Otherwise meeting the general requirements of Article 2.02 
Paragraph A. 

2.3  SLURRY MIX 

 

2.3.1 General:  Conform to American Samoa Department of Public Works 
Standard Specification for Construction of Local Streets and Roads as 
applicable. 

 

PART 3 – EXECUTION 

 

3.1 GENERAL  

3.1.1 Conform to applicable safety laws, including, but not limited to, OSHA 29 
CFR Part 1926. 

 

3.1.2 Obtain all permits from the appropriate road agencies for construction 
within road right of way. 

 

3.1.3 Repair damage resulting from settlement, slides, cave-ins, water pressure, 
and other causes. 

3.1.4 Provide traffic control and other temporary provisions in accordance with 
American Samoa Department of Public Works, Department of Public 
Safety, and PNRS Encroachment Permit Conditions. 
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3.2 EXCAVATION 

    3.2.1 Remove brush, trees and stumps from excavation and site. 

    3.2.2 Strip and stockpile existing topsoil.   

    3.2.3 Maintain surface drainage away from trenching or excavation. 

    3.2.4 If existing soil cannot provide uniform and stable bearing support along the 
length of the pipe, or if the existing soil contains stones greater than 1-inch 
in dimension, then over-excavate 6-inches below bottom of pipe. 

    3.2.5 If trench is more than 5’ in depth, the contractor must conform to OSHA 
guidelines on Trench Safety and Shoring. In addition the contractor must 
conform to all other State and County requirements for Trench Safety and 
Shoring. 

       3.2.6 Contractor will be responsible for disposal of excavated materials during 
excavation. Contractor must identify, with approval from the Project 
Engineer or the American Samoa Environmental Protection Agency, the 
construction disposal site before construction can begin. 

 

3.3 TRENCHING 

3.3.1 Total Bottom Width: As indicated on plans. 

3.3.2 Depth:  Provide minimum cover as specified, or depths shown on plans. 

3.3.3 Top Width:  As needed to meet safety requirements, but minimize the width 
where possible. 

3.3.4 Trench Walls:  Keep trench walls vertical in the pipe embedment zone. 

3.3.5 Length of Open Trench:  

3.3.5.1 Unless authorized by the Project Engineer in writing, the length of 
trench excavation in advance of pipe being laid shall not exceed 200-
feet during active construction.   

3.3.5.2 All trenches must be backfilled during non-work hours, or 
alternately, up to 20-feet of trench can be left open during non-work 
hours if the trench is completely barricaded and fenced. 

3.3.5.3 If open trenches in excess of this specification result in the wetting 
of moisture-sensitive stockpiled materials, such that the moisture 
content makes it impossible to meet compaction requirements, the 
contractor shall provide imported material that complies with these 
specifications and haul away the wet materials at no expense to the 
project or the Owner. 
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3.4 BEDDING 

 

3.4.1 General: 

3.4.1.1 Where over excavation is necessary, install a minimum of 6-inches 
of imported bedding. 

3.4.1.2 Level and form the bottom of the trench to provide uniform bearing 
support along the length of the pipe.  

3.4.2 Compaction of Imported Bedding: Meet the following density requirements 
based on standard proctor (ASTM D698): 

 

Location 
Percent of Max. Dry 

Density Required 

Areas of Recent Fill or Embankment 95% 

Areas Traveled By Vehicular Traffic, 
Rights-of-Way 

90% 

Unimproved Surfaces or Fields 80% 

 

3.5 HAUNCHING AND INITIAL BACKFILL 

3.5.1General 

3.5.1.1 Provide complete and uniform bearing and support for the pipe, 
including allowance for bell holes. 

3.5.1.2 Work material under the pipe haunches and around the pipe to 
ensure full pipe support. 

3.5.1.3 Place material in lifts no greater than 6-inches thickness in loose 
measure. 

3.5.1.4 Install initial backfill to a depth of 6-inches over the crown of the 
pipe. 

3.5.2 Material Usage: 

3.5.2.1 Rigid Pipe (Ductile Iron): 

3.5.2.2 Dry Trench and Site Conditions:  Use native material free from 
particles greater than 1-inch in dimension. 

                   3.5.2.3 Wet Trench Conditions:  Imported Material. 

 3.5.2.4 Plastic Pipe:  Imported Material 
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   3.5.2.4.1 If deemed necessary by the Project Engineer, and as 
required by road owner use imported material for 
PVC and Polyethylene pipe in accordance with 
ASTM D 2774 and/or road owner requirements. 

 

Pipe Diameter Maximum Particle Size 

4 inch and under ½ inch 

6-8 inch ¾ inch 

10-16 inch 1 inch 

16 inch and larger 1-1/2 inch 

 

3.5.3 Compaction of Haunching and Initial Backfill: 

 

3.5.3.1 Compact haunching material and initial backfill using walk-behind 
vibratory plate compactor or manual hand-tamping tools 

3.5.3.2 Ensure no contact between compacting equipment and the pipe. 

3.5.3.3 Prohibited Compaction Equipment for Haunching and Initial 
Backfill: 

 

 3.5.3.3.1. hoe-pack 

   3.5.3.3.2 hydro-hammer 

   3.5.3.3.3 rammer-tamper 

   3.5.3.3.4 vibratory rollers 

3.5.3.4 Prevent movement of the pipe during placement or compaction of 
material. 

3.5.3.5 Meet the following density requirements based on standard proctor 
(ASTM D698): 

  

Location 
Percent of Max. Dry Density 
Required 

Areas of Recent Fill or 
Embankment 

95% 

Areas Traveled By Vehicular 
Traffic, Rights-of-Way 

90% 

Unimproved Surfaces or Fields 80% 
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3.6 FINAL BACKFILL 

3.6.1 General: 

 3.6.1.1 If moisture content of the native soil results in the inability to meet 
compaction requirements (due to fines), use imported material that 
meets Article 2.02 B.  

 

 3.6.1.2 Waste or haul away material not meeting the requirements at 
contractor’s expense. 

 

 3.6.1.3 Conform to Section 00260 02705 – Road Restoration for backfill 
requirements under roadways.  

 

 3.6.1.4 Repair any trenches improperly backfilled or where settlement 
occurs, then refill and compact.   

 

3.7 Compaction: 

3.7.1 Install 2-feet of total fill over the pipe crown before subjecting the trench to 
hydro-hammers, hoe-packs, or vehicular traffic. 

3.7.2 Backfill in lifts to meet compaction requirements throughout the full depth 
of backfilled trench. 

3.7.3 Compact to the following requirements (Densities as a percent of Standard 
Proctor): 

 

Location 
Maximum 

Lift 
Percent of Max. Dry 

Density Required 

Under Roadways or Surfaces 
Traveled by Vehicular Traffic 

8-inches 95% 

Areas of Recent Fill or Embankment 8-inches 90% 

Rights-of-Way 12-inches 90% 

Unimproved Surfaces or Fields 24-inches 80% 

 

  3.7.3.4 Use smaller lifts if necessary to meet the in-place density requirements. 

3.8 REMOVAL OF NUISANCE WATER 
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3.8.1 Control site drainage, springs and runoff, and prevent water from adversely 
affecting trenching locations. 

3.8.2 Remove nuisance water entering the trenches.  Water that can be removed 
through the use of sump or trash pumps will not be considered dewatering. 

3.8.3 Keep trenches free from standing water until the facilities are in place, the 
end plugged against the entrance of water, and backfill has been placed and 
compacted. 

 

3.9 LOCATE EXISTING UTILITIES 

 

3.9.1 Field locate all existing underground utilities. Contractor is responsible for 
field locating all utilities onsite and should not rely on as-built drawings.  

3.9.2 Contact ASPA Water Division, Power Division, and Wastewater Division 
48-hours in advance of work in areas needing utility location service. Call 
684-699-1234. 

   

3.10 UTILITY CONFLICTS  

3.10.1 Protect existing utilities from damage during excavation and backfilling 
operations.   

3.10.2 Provide temporary support for existing water, gas, telephone, power, or 
other utility services that cross the trench until backfilling of trench is 
complete. 

 

  3.10.2.1 Compact backfill to 95% of maximum density under 
disturbed utilities. 

  3.10.2.2 Coordinate the repair of existing utilities, regardless of 
whether they were properly located. 

  3.10.2.3 Damage to existing utilities properly located through “Utility 
Locate” programs will be the responsibility of the Contractor 
to repair, at no cost to the American Samoa Power Authority. 

  3.10.2.4 Damage to existing utilities improperly located by “Utility 
Locate” programs shall be at the expense of the “Utility 
Locate” service or the owner of the damaged utilities. 

  3.10.2.5 Fair compensation will be negotiated for repairs to Village 
water and sewer utilities that were improperly located.  
However, if the Contractor neglects to request a Village 
utility locate in accordance with the Contract requirements, 
no compensation will be made to the Contractor. 
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3.10.3 Water and sewer parallel and perpendicular crossings: 

 

 3.10.3.1  Maintain a 10-foot horizontal separation (O.D. to O.D.) for 
parallel mains. 

 3.10.3.2 Upon approval by the Engineer, water and sewer mains may 
be installed in parallel as close as 5-feet, provided all of the 
following conditions: 

   3.10.3.2.1 Vertical separation is 24 inches (O.D. to 
O.D.) 

  3.10.3.2.2 Water main is above the sewer main. 

   3.10.3.2.3 Sewer pipe is constructed to withstand 150 
psi static pressure without leaking. 

   3.10.3.2.4 Maintain a minimum 24-inch vertical 
separation (O.D. to O.D.) for perpendicularly crossing 
mains.   

  3.10.3.2.5 Place water pipe over sewer pipe. 

  3.10.3.2.6 Lay pipe with joints equidistant from the 
point of crossing.  

 
3.10.4 If it is impossible to meet any of the above separation distances and 

 deviations, and specific provisions are not indicated on the plans, 
encasement of waterline and sewerline is required. The minimum 
encasement length is 10 feet for each pipe. This matter must be 
brought to the attention of the Project Engineer for approval.  

3.10.5 The contractor is responsible for relocating all existing utilities if 
realignment of the new waterline away from utility is not possible.  
Contractor must use all means to work around existing utilities and 
only relocate existing utilities if it is the only feasible option.   

 

 

END OF SECTION 
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SECTION 00270 

WATER DISTRIBUTION MAINS 

PART 1 – GENERAL  

1.1 SECTION INCLUDES 

1.1.1 This section includes water pipe, gate valves, hydrants, preparation, 
bedding, installation, and disinfection. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

1.2.1 PVC Water Main: Paid by the linear foot, measured to the nearest foot. 
Includes trench excavation, placement of bedding material, hand 
trimming, pipe, fittings, thrust blocks, water main metallic tracer tape, 
marker posts, hydrostatic testing, disinfection, backfilling, as-builts, site 
cleanup, bacteriological sampling and testing, and all appurtenances not 
otherwise specified in the bid schedule. 

1.2.2 Ductile Iron Water Main: Paid by the linear foot, measured to the nearest 
foot. Includes trench excavation, placement of imported bedding material, 
hand trimming, pipe, fittings, thrust blocks, jacket, water main metallic 
tracer tape, marker posts, hydrostatic testing, disinfection, backfilling, as-
builts, site cleanup, bacteriological sampling and testing, copper wire 
conductor on top of pipe, and all appurtenances not otherwise specified in 
bid schedule. 

1.2.3 Fire Hydrant Assembly: Paid by the unit, measured to the whole unit. 
Includes excavation, angle fire hydrant valve, gate valve and box, hydrant 
wrench, gate valve key, thrust blocks, connection to water main, gravel, 
concrete, backfilling, protection post, as-builts, site cleanup, and other 
appurtenances necessary to make a workable installation. 

1.2.4 Flush Hydrant Assembly: Paid by the unit, measured to the whole unit. 
Includes excavation, angle flush hydrant valve, galvanized pipe, gate valve 
and box, hydrant wrench, gate valve key, thrust blocks, connection to 
water main, gravel, concrete, backfilling, protection posts, as-builts, site 
cleanup, and other appurtenances necessary to make a workable 
installation. 

1.2.5 Gate Valve and Box: Paid by the linear foot, measured to the nearest foot 
as part of the water main. Includes excavation, gate valve, gate valve key, 
box, thrust blocks, protection posts, backfilling, as-builts, site cleanup, and 
other appurtenances as necessary. See Part 1.2.1 & 1.2.2. 

1.2.6 Pressure Reducing Valve (PRV): Paid by the unit, measured to the whole 
unit. Includes excavation, pipe, vault, two gate valves (one upstream, one 
downstream from PRV), gate valve key, boxes, thrust blocks, fittings, 
protection posts, backfilling, as-builts, site cleanup, and other 
appurtenances as necessary. 
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1.2.7 Air Release Combination Valve: Paid by the unit, measured to the whole 
unit. Includes excavation, pipe, vault, air release combination valve, 
fittings, marker posts, double strap saddle, corporation stop, and 
connection to the water main, backfilling, as-builts, site cleanup, and other 
appurtenances as necessary. 

1.2.8 Connection to Existing Water Main: Paid by the unit, measured to the 
whole unit. For the purposes of this contract, a water main is defined as 
larger than 2 inches in diameter.  Includes excavation, removal and 
disposal of existing water main and fittings, locating existing valves, 
draining existing water mains, coordinating shut-down with local utility 
authority, fittings, disinfection, backfilling, as-builts, site cleanup and 
other appurtenances as necessary. 

1.2.9 Steel Pipe Encasement: Paid by the linear foot, measured to the nearest 
foot. Includes trench excavation, placement of imported bedding material, 
hand trimming, encasement pipe, fittings, thrust blocks, marker posts, 
backfilling, as-builts, site cleanup, and all appurtenances not otherwise 
specified in bid schedule. 

1.3 REFERENCES 

1.3.1 ANSI/AWWA C104/A21.4 – Cement-Mortar Lining for Ductile Iron Pipe 
and Fittings for Water 

 1.3.2 AWWA C105 – Polyethylene Encasement for Ductile-Iron Piping for 
Water and Other Liquids. 

1.3.3 ANSI/AWWA C110/A21.10 – Ductile Iron and Gray Iron Fittings, 3 Inch 
Through 48 Inch, for Water and Other Liquids 

1.3.4 ANSI/AWWA C111/A21.11 – Rubber-Gasket Joints for Ductile Iron and 
Gray Iron Pressure Pipe and Fittings 

1.3.5 ANSI/AWWA C150/A21.50 – Thickness Design of Ductile Iron Pipe 

1.3.6 ANSI/AWWA C151/A21.51 – Ductile Iron Pipe, Centrifugally Cast, for 
Water or Other Liquids 

    1.3.7 ANSI/AWWA C153/A21.53 – Ductile Iron Compact Fittings, 3 Inch 
through 16 Inch, for Water and Other Liquids 

1.3.8    ANSI/AWWA C502 – Dry Barrel Fire Hydrants 

1.3.9 AWWA C503 – Wet-Barrel Fire Hydrants 

1.3.10 AWWA C504 – Rubber-Sealed Butterfly Valves 

1.3.11 ANSI/AWWA C509 – Resilient Seat Gate Valves for Water and Sewerage 
Systems 

1.3.12 ANSI/AWWA C515 – Reduced Wall, Resilient Seated Gate Valve for 
Water Supply Service 



141 ASPA Waterline Specifications December 2016 

    

1.3.13 ANSI/AWWA C600 – Installation of Ductile Iron Water Mains and Their 
Appurtenances 

1.3.15 ANSI/AWWA C605 – Underground Installation of Polyvinyl Chloride 
(PVC) Pressure Pipe and Fittings for Water 

1.3.16 ANSI/AWWA C651– Disinfecting Water Mains 

1.3.17 ANSI/AWWA C900 – Polyvinyl Chloride (PVC) Pressure Pipe, 4 Inch 
through 12 Inch, for Water Distribution 

1.3.18 AWWA C901 – Polyethylene (PE) Pressure Pipe, Tubing, and Fittings, ¾ 
inch through 3 inch, for Water. 

1.3.19 ASTM D 1785 – Poly (Vinyl Chloride) (PVC) Plastic Pipe, Schedules 40, 
80, and 120. 

1.3.20 ASTM D 2241 – Poly (Vinyl Chloride) (PVC) Plastic Pipe (SDR-PR). 

1.3.21 ASTM D 2466 – Poly (Vinyl Chloride) (PVC) Plastic Pipe Fittings, 
Schedule 40. 

1.3.22 ASTM D 2855 – Making Solvent-Cemented Joints with Poly (Vinyl 
Chloride) (PVC) Pipe and Fittings. 

1.3.23 ASTM D 2239 – Polyethylene (PE) Plastic Pipe (SDR-PR) Based on 
Controlled Outside Diameter. 

1.3.24 ASTM D 3139 – Joints for Plastic Pressure Pipes Using Flexible   
Elastomeric Seals  

1.3.25 ASTM F 477 – Elastomeric Seals (Gaskets) for Joining Plastic Pipe.   

1.3.26 Standard Methods for Examination of Water and Wastewater 

1.3.27 NSF 60 - Drinking Water Treatment Chemicals 

1.3.28 NSF 61 - Drinking Water System Components 

1.4 SUBMITTALS 

1.4.1 Water Main and Fittings 

1.4.2 Special Anchoring Retainer Glands 

1.4.3 Gate Valves and Boxes 

1.4.4 Fire Hydrants and Flush Hydrants 

1.4.5 Warning Tape 

1.4.6 Tracing wire, Box and Splice Materials 

1.4.7 Method of Disinfection 

1.4.8 Water Testing Lab 

1.4.9 Method of Connection to Existing Distribution System 

1.4.10 Method of Pressure Testing 

1.4.11 Pressure Test Certification Forms 
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1.5 DEFINITIONS 

1.5.1 Fully Restrained:  Pipe installed with or including: 

1.5.1.1 Certalok C900 joined pipe (or equal) 

1.5.1.2 Pipe with Flanged connections 

1.5.1.3 Pipe with mechanical joints 

1.6 QUALITY ASSURANCE 

16.1 Water testing shall be done by the AS-EPA certified laboratory. 

1.6.2 Pipe:  Perform work in accordance with manufacturer’s recommended 
procedures. 

1.6.3 Valves:     Mark manufacturer’s name and pressure rating on valve body. 

1.6.4 Pressure testing shall be done in accordance with the Project Engineer’s 
requirements in Section 3.11. 

1.7 DELIVERY, STORAGE, AND HANDLING 

 1.7.1 Deliver, store, and protect products to site. 

1.7.2 Deliver and store valves in shipping containers with labeling in place. 

1.8 ACCEPTANCE 

1.8.1 Work covered by this section will not be accepted until the backfilling and 
testing connected with the work has been completed satisfactorily. 

1.8.2 Any section of water main that is found defective in material, alignment, 
or joints before acceptance shall be corrected to the satisfaction of the 
Project Engineer. 

PART 2 – PRODUCTS  

2.1 WATER PIPE (SEE SECTION 00220, SECTION 00230) 

2.1.1 Fittings:  AWWA C111, rubber-gasket joints, Ductile-Iron Joints:  ASTM 
D3139 compression gasket ring.   

2.1.2 Trace Wire: Magnetic detectable conductor, plastic covering, imprinted 
with “Water Line” in large letters. 

2.1.3 Fittings:  ASTM D2466, PVC. 

2.1.4 Joints:  ASTM D2855, solvent weld. PVC 

2.1.5 Trace Wire: Magnetic detectable conductor, plastic covering, imprinted 
with “Water Line” in large letters. 

2.1.6 Ductile Iron Pipe:  AWWA C151, pressure class 350, centrifugally cast in 
metal molds or sand-lined molds, or C104, cement-mortar lining, as shown 
on the drawings or bid schedule.  

2.1.7 Fittings: Ductile iron, standard thickness. 
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2.1.8 Joints: AWWA C111, rubber-gasket joints with rods. 

2.1.9 Jackets: AWWA C105 polyethylene encasement, double layer, half 
lapped, ½-inch polyethylene tape. 

2.2 Joint Thrust Restraint 

2.2.1 Concrete Thrust Blocks: 

2.2.1.1 One part Portland cement, 2 ½ part of fine aggregate, 3 ½ 
parts coarse aggregate and just enough water for a workable 
consistency. 

2.2.1.2  #4 rebar non-coated 

2.1.2 Spatial Anchoring Retainer Glands for Mechanical Joints: 

2.1.2.1 PVC: Equal to 

2.1.2.1.1 EBAA Iron Series 1600. 

2.1.2.1.2 FORD Meter Series 1390 Uni-Flange Restraint.  

2.3 GATE VALVES   

2.3.1 Manufacturers: American Darling, Mueller, Clow, or Waterous, or equal. 

2.3.2 Meet or exceed either AWWA C509 or C515, resilient seated gate valves 
2 inch through 12 inch NPS, ductile iron body, trim, non-rising stem with 
square nut, single wedge, mechanical joint,  flanged, or slip-on ends as 
specified in drawings, control rod, and extension box. 

2.3.3 Furnish one valve key per contract or delivery order as applicable. 

2.4 AIR RELEASE VALVES 

2.4.1 AWWA C504, rubber seated, iron body, bronze disc, resilient replaceable 
seat, water or lug ends, ten position lever handle. 

2.4.2 Valve Type:  Float operated, with operating pressures up to 150 psi, equal 
to CRISPIN Air & Vacuum Release Valve AL Series. 

2.4.3 Valve Box:  Concrete water meter box equal to Christy B-9 or San Diego. 

2.5 COMBINATION AIR/VACUUM RELIEF VALVE 

2.5.1 Air/Vacuum valves shall be fully automatic float operated valves designed 
to exhaust large quantities of air during the filling of a piping system and 
close upon liquid entry. The valve shall re-open during draining or if a 
negative pressure occurs. 

2.5.2 Valves shall be manufactured and tested in accordance with American 
Water Works Association (AWWA) Standard C512. 

2.5.3 Valves used in potable water service shall be certified to NSF/ANSI 61 
Drinking Water System Components - Health Effects. 

2.5.4 Manufacturer shall have a quality management system that is certified to 
ISO 9001 by an accredited, certifying body. 
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2.5.5 Valve sizes 3 in. (76 mm) and smaller shall have full size NPT inlets and 
outlets equal to the nominal valve size. The body inlet connection shall be 
hexagonal for a wrench connection.  

2.5.6 Valve sizes 4 in. (100 mm) and larger shall have bolted flange inlets with 
threaded or plain outlets and protective hoods to prevent debris from 
entering the valve. Flanges shall be in accordance with ANSI B16.1 for 
Class 125 or Class 250 iron flanges and ANSI B16.5 for Class 150 or 
Class 300 steel flanges.  

2.5.7 The valve shall have two additional NPT connections for the addition of 
Air Release Valves, gauges, testing, and draining. 

2.5.8 The valve body shall provide a through flow area equal to the nominal 
valve size. A bolted cover with alloy screws and flat gasket shall be 
provided to allow for maintenance and repair.  

2.5.9 Floats shall be unconditionally guaranteed against failure including 
pressure surges. The float shall have a hexagonal guide shaft supported in 
the body by circular bushings to prevent binding from debris. The float 
shall be protected against direct water impact by an internal baffle.  

2.5.10 The resilient seat shall provide drop tight shut off to the full valve pressure 
rating. The seat shall be a minimum of .5 in. (12 mm) thick on 2 in. (50 
mm) and larger valves and secured in such a manner as to prevent 
distortion. Valves with working pressures above 400 psig (2760 kPa) shall 
have metal seats with synthetic seals.  

2.5.11 On valve sizes 4 in. (100 mm) and larger, the cover shall be fitted to the 
valve body by means of a machined register to maintain concentricity 
between the top and bottom guide bushings at all times. The float shall be 
double guided with a guide shaft extending through the float to prevent 
any contact with the body. A resilient bumper shall be provided to cushion 
the float during sudden opening conditions. 

2.5.12 The valve body, cover, and baffle shall be constructed of ASTM A536 
Grade 65-45-12 ductile iron.  

2.5.13 The float, guide shafts, and bushings shall be constructed of Type 316 
stainless steel. Non-metallic guides and bushings are not acceptable. 
Resilient seats shall be Buna-N. Class 300 steel valves shall have a 316 
stainless steel Seat with Buna-N seal to provide an initial contact to Buna-
N with final metal to metal contact to prevent over compression of the 
resilient seal. 
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2.5.14 An optional Regulated Exhaust Device shall be provided when specified 
to reduce pressure surges due to column separation or rapid changes in 
velocity and pressure in the pipeline. The Regulated Exhaust Device shall 
be mounted on the inlet of the Air/Vacuum Valve, allow free air flow in 
and out of the valve, close upon rapid air exhaust, and control the air 
exhaust rate to reduce pressure surges. The device shall have a flanged 
globe-style body with a center guided disc and seat assembly. The disc 
shall have threaded holes to provide adjustment of the air exhaust rate 
through the valve. The holes shall provide for a flow area of 5% of the 
nominal valve size. The material of the body shall be consistent with the 
Air/Vacuum Valve. The seat and disc shall be bronze. 

2.5.15 A stainless steel screened outlet shall be provided for outdoor installations. 

2.5.16 Valve interiors and exteriors shall be coated with an NSF/ANSI 61 
certified fusion bonded epoxy in accordance with AWWA C550 when 
specified. 

2.5.17 Low Durometer seat shall be furnished for low pressure application. 

2.5.18 All Air (Release, Vacuum, etc) Valves installed in vaults or flood prone 
locations shall include an inflow preventer to prevent the introduction of 
contaminated water through the air valve outlet. The inflow preventer shall 
allow the admittance and exhausting of air while preventing contaminated 
water from entering during normal operating conditions. The inflow 
preventer shall be flow tested by an independent third party to certify 
performance. The third party shall be an approved testing lab of the 
American Society of Sanitary Engineers. 

2.5.19 The manufacturer shall demonstrate a minimum of five (5) years 
experience in the manufacture of air valves. When requested, the 
manufacturer shall provide test certificates, dimensional drawings, parts 
list drawings, and operation and maintenance manuals.  

2.5.20 The exterior of the valve shall be coated with a universal alkyd primer.  

2.5.21 Air/Vacuum Valves shall be CRISPIN Air & Vacuum Release Valve AL 
Series or A.R.I. D-040 series Combination Air Valve or approved equal. 

2.5.22 Air/Vacuum Valves shall include the following accessories: screen, traffic 
rated enclosure.   

2.6 GATE VALVE BOX 

2.6.1 Manufacturer: Tyler Pipe or approved equal. 

2.6.2 Two piece slip style valve box 

2.6.3  ¼-inch nominal diameter 

2.6.4 Length: Sufficient for depth of bury indicated on plans 

2.6.5 Cover: Locking with pentagon nut and clearly marked as “water” 

2.6.6 Acceptable Products: Equal to the following 

2.5.6.1 Tyler Pipe 6855 valve box and lid 

2.5.6.2 Rich 920 or 925 valve box and lid 
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2.6.7 Cast iron and of the sliding type, sized for use with the appropriate valve. 
Box shall extend from the body of the valve to the finished grade.   

2.7 FIRE HYDRANT 

2.7.1 Conform to AWWA C503 wet-barrel, as specified in drawings. 

2.7.1.1 Bury length is to the nearest 6-inches from the bottom of the 
connecting pipe to the ground line of the hydrant. 

2.7.1.2 Use two hose (2½ inch) and one pumper outlet (4 1/2 inch) nozzles 
with threads conforming to National Fire Protection Association 
(NFPA) 1963 for National Standard Fire Hose Coupling Screw 
Threads 

2.7.1.3 The size of the hydrant is designated by the nominal diameter of 
the main valve opening.  In no case shall the diameter of the main 
valve opening be less than 4 inches. 

2.7.1.4 Inlet connection is 6 inch flanged or hub connection. 

2.7.1.5 The direction of rotation of the operating nut to open the hydrant is 
left (counterclockwise). 

2.7.1.6 Paint the exterior of the hydrant traffic or safety red. 

2.7.1.7 The outlet nozzle cap and chain is bronze. 

2.7.1.8 Equipped with break off Flange and check valve (Model/LBI 
400A) 

2.7.2 Furnish two hydrant wrenches per contract or delivery order as applicable. 

2.7.3 Furnish two traffic safety flange repair kits including all couplings, 
flanges, gaskets and connections necessary to replace a broken safety 
flange. 

2.8 FLUSH HYDRANT 

2.8.1 Manufacturer:  James Jones Company, Model J342, J344HP, or equal.  

2.8.2 Conform to AWWA C503, wet-barrel. 

2.8.2.1 Hydrant of bronze material. 

2.8.2.2 Inlet connection is 2 inch or 4 inch flanged or hub connection. 

2.8.2.3 Use one hose (2 1/2 inch) nozzle with threads conforming to 
National Fire Protection Association (NFPA) 1963 for National 
Standard Fire Hose Coupling Screw Threads. 

2.8.2.4 Bury length is to the nearest 6 inches from the bottom of the 
connecting pipe to the ground line of the hydrant. 

2.8.2.5 The direction of the rotation of the operating nut to open the 
hydrant is left (counterclockwise). 

2.8.2.6 Paint the exterior of the hydrant traffic or safety red. 

2.8.2.7 The outlet nozzle cap and chain is bronze. 

2.8.3 Furnish two hydrant wrenches per job-site. 

2.8.4 Galvanized Pipe Schedule 40 ASTM A120, Scotch Rap 50 per drawing. 
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2.8.5 Use Teflon compound on all joints. 

2.9 BLOW-OFF HYDRANT 

2.9.1 Manufacturer: 

2.9.1.1 Kupferle foundry Company or equal 

2.9.1.2 Substitutions will be permitted 

     2.9.2 Sizes: 4-8 inches 

2.10 WARNING TAPE 

2.10.1 Supply detectable warning tape that is a minimum of 6 inches wide for 
maximum 24" depth, blue or striped blue, and have a printing that warns 
of a water line below. 

2.11 PIPELINE MARKER POSTS 

2.11.1 Posts:  Equal to Carsonite composite utility marker CUM-375, blue color. 

2.12 PRESSURE REDUCING VALVE 

2.12.1 Manufacturer: 

2.12.1.1 Cla-val. 

2.12.1.2 Substitutions:  Will be permitted. 

2.12.2 Size: 2-12 inch diameter. 

2.12.3 Valve Box: Concrete water meter box equal to Christy B-9 or San Diego 
37b. 

2.13 AIR RELEASE VALVE ASSEMBLIES 

2.13.1 Valve Material: Ductile Iron (ASTM A126 Class B) 

2.13.2 Valve Type: Float operated, equal to CRISPIN Air & Vacuum Release 
Valve AL Series.    

2.13.3 Valve Box: Concrete water meter box equal to Christy B-9 or San Diego 
37b. 

2.14 COMBINATION AIR VALVE 

2.14.1 Air/Vacuum Valves shall be CRISPIN Air & Vacuum Release Valve AL 
Series or approved equal. The air/vacuum valve shall include a screen and 
traffic rated enclosure.  

2.15 STEEL PIPE ENCASEMENT 

2.15.1 ASTM A53, schedule 40 black steel pipe. 

2.16 TRACER WIRE AND BOX 

2.16.1 Wire:  Provide #10 AWG jacketed solid copper wire, type THHN/THWN. 

2.16.2 Box:  Provide 4 inch Schedule 40 PVC pipe and a 4-inch PVC threaded 
watertight plug as a box for terminations or junctions of tracer wire. 

2.16.3 Splice Kit: Use underground waterproof splice materials. 

2.17 ACCESSORIES 
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2.17.1 Thrust Blocks: Refer to Section 00190 (Cast-In-Place Concrete). 

2.17.2 Marker Post 

2.17.1.1 Manufacturers:  Carsonite, Greenline 

2.17.1.2 Flexible fiberglass, dual-sided. 

2.17.1.3 Blue decal label on both sides as specified in drawing. 

2.17.3 Protection Post 

2.17.3.1 Black iron, 3 inch diameter, 6 feet long, buried 3 feet. 

2.17.3.2           Cover each post at the top with 2 coats of yellow 
reflectorized paint or tape for a band 3 inches wide. 

2.17.3.3 Metallic Tracer Tape, magnetic detectable conductor, 
copper tracer wire, plastic covering, imprinted with "Water 
Line" in large letters. 

PART 3 – EXECUTION  

3.1 EXAMINATION 

3.1.1 Verify existing water main size and location. 

3.2 DELIVERY, STORAGE AND HANDLING 

3.2.1 Ensure that pipe is free from defects and damage at time of delivery and 
prior to installation in the trench. 

3.2.2 Remove all defective pipes from the site within 24-hours of discovery. 

3.2.3 Handle pipe with padding between metal machinery and pipe. 

 3.2.4 Keep dirt and foreign matter away from the pipe interiors and 
sealing surfaces. 

3.2.5 Lower pipe carefully into the trench without dropping, rolling or dumping. 

3.3 PREPARATION 

3.3.1 Cut pipe ends square, ream pipe and tube ends to full pipe diameter, and 
remove burrs. 

3.3.2 Remove scale and dirt on inside and outside before assembly. 

3.3.3 Prepare pipe connections to equipment with flanges or unions. 

3.4 BEDDING 

3.4.1 Excavate pipe trench in accordance with Section 00250 (Excavating, 
Trenching and Backfilling).  Hand trim excavation for accurate placement 
of pipe to elevations indicated. 

3.4.2 Backfill around sides and to top of pipe with bedding material and tamp in 
place. 

3.4.3 Maintain optimum moisture content of bedding material to attain required 
compaction density. 

3.5 INSTALLATION - WATER MAIN 
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3.5.1 Maintain separation distances of water main from sewer pipe as per 
American Samoa Environmental Protection Agency specifications. 

3.5.2 Route pipe in straight line. 

3.5.3 Install pipe to allow for expansion and contraction without stressing pipe 
or joints. 

3.5.4 Install water mains and appurtenances in the locations and of the sizes and 
materials shown on the drawings and bid schedule. 

3.5.5 Ensure that ends of pipe in the trench are plugged during all work 
interruptions and all other times necessary to prevent soil, rodents and 
trench water from entering the pipeline or contaminating the joints. 

3.5.6 Promptly remove all debris that enters the pipeline and swab the area with 
a 1% hypochlorite solution. 

3.5.7 Install pipe with a minimum cover depth of 36-inches measured from 
finished grade to top of pipe. 

3.5.8 Install thrust restraint on all fittings and appurtenances. Contractor’s 
option of the following unless specifically noted on the plans: 

3.5.8.1 Concrete Thrust Blocks: 

3.5.8.1.1 Pour thrust blocks against the fitting and 
undisturbed earth. 

3.5.8.1.2 Place concrete thrust blocks so that the pipe and 
joints will be accessible for repair. 

3.5.8.1.3 Install rebar around the fitting and embed rebar in
 concrete thrust block as shown on detail drawings. 

3.5.8.1.4 Use full 20-foot sections of pipe out of fittings or 
valves, otherwise use restrained joints within 20-
feet of fitting or valve. 

3.5.8.2 Special Anchoring Retainer Glands: 

3.5.8.2.1 Install in accordance with manufacturer’s 
recommendations. 

3.5.8.2.2 Project Engineer may specify that an additional; 
restraint be used for pipe sections near critical 
fittings. 

3.5.8.3 Joint Restraint Rodding (“shackle rods”) 

3.5.8.3.1 Rod from hydrant tees to ears on the hydrant base 
elbow. 

3.5.8.3.2 Rod from fitting to fitting. 

3.5.8.3.3 Install tie bolts to connect tie rods, if required. 

3.5.8.3.4 Install duc lugs where required to increase the width 
of the rodding. 

3.5.8.3.5 Paint rods and hardware with two coats of 
bituminous coating. 
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3.5.9 Install fully restrained push-on joints where specifically noted on the plans 
or if the mains are explicitly called out as “fully restrained” in the bid 
schedule. 

3.5.10 Horizontal Pipe Deflection: 

3.5.10.1 PVC: 

3.5.10.1.1. AWWA C900 Water Main may be deflected 
in accordance with AWWA C605, for sizes 
4-inch through 10-inch. 

 

Normal Size 
Minimum Bending 
Radius 

Offset per 20’ Length 

4 in. 100 ft. 23 in. 

6 in. 144 ft. 16 in. 

8 in. 189 ft. 12 in. 

10 in. 231 ft. 10 in. 

 

3.5.10.1.2. Deflection will not be permitted at the joint 
and must be via a continuous arc of constant 
radius. 

3.5.10.2 Ductile Iron 

3.5.10.2.1. Ductile iron push-on joints mains may be 
deflected in accordance with the 
manufacturer’s recommendations and 
AWWA C600. 

3.5.10.2.2 Deflection will occur at the push-on joint. 

                   

Normal Size Max Deflection Offset per 20’ Length 

3 in. through 12 in. 5˚ 21 in. 

14 in. and larger 3˚ 12 in. 

 

3.5.11 Install access fittings per Section Disinfection of Water Main System. 

3.5.12 Form and place concrete for thrust restraints at each elbow or direction 
change of pipe main. 

3.5.13 Install Metallic Tracer Tape buried continuously at 12 inches below finish 
grade. 

3.5.14 Backfill per Section Excavating, Trenching and Backfilling. 
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3.5.15 Install marker post at all bends, gate valves…etc. as shown on details. 

3.5.16 Provide accurate As-built Drawings and Reference Points to accurate 
locations with a minimum of 2 points for minor and 3 points for major 
appurtenances. 

3.6 VALVE, VALVE BOX AND MARKER INSTALLATION 

3.6.1 Install valves at location indicated on the plans. 

3.6.2 Support gate valves on a pre-cast block during assembly, and thrust block 
and rebar or fully restrain the valve. 

3.6.3 Set valves on solid bearing. 

3.6.4 Install thrust blocking and rebar as shown in the drawings. 

3.6.5 Center and plumb valve box over valve.  Set box cover as specified in 
drawings. 

3.6.6 Set valve Marker Post Installation: 

3.6.1 Flush with finish grade elevation. 

3.6.2 Flush with the surfaced street. 

3.6.3 2-inches below the level of an unimproved street. 

3.6.7 Valve Marker Post Installation: 

3.6.7.1 Set post with 18-inches of post above grade with “V” pointing 
toward gate valve. 

3.6.7.2 Paint the marker post “safety blue”. 

3.6.7.3 Stencil the size of the valve and the distance to the valve on the 
post with 2-inch tall black lettering. 

3.6.7.4 Install every 300 feet or as directed by the Engineer. 

3.6.8 Install concrete collar around gate valve lid. 

3.7 FIRE HYDRANT INSTALLATION 

3.7.1 Set hydrants plumb.  Locate pumper nozzle perpendicular to and facing 
roadway. 

3.7.2 Set hydrants to grade with nozzles at least 20 inches above ground. 

3.7.3 Connect auxiliary gate valve to tee and hydrant to gate valve using a 3-
foot section of 6-inch water main pipe on each unless otherwise indicated 
on the plans. 

3.7.4 Fully restrain joints between tee and auxiliary gate valve, and between 
auxiliary gate valve and hydrant. 

3.7.5 Set hydrant on precast concrete block. 

3.7.6 Set hydrant with the traffic flange at an elevation of 3 to 6 inches above 
finished grade. 

3.7.7 Place gravel, a minimum of 18 cubic feet per hydrant, from 18 inches 
below to 6 inches above the weep hole opening. 
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3.7.8 Paint hydrants in accordance with local code, or as specified by the 
engineer. 

3.8 FLUSH HYDRANT INSTALLATION 

3.8.1 Set hydrants on solid bearing. 

3.8.2 Install hydrants plumb with the pumper nozzle as indicated in the plans.  
Where grade is established, set the hydrant to an elevation with the nozzles 
approximately 3 feet above the ground or sidewalk level.  Where grades 
are not established, set the hydrant to the elevation established by the 
Project Engineer.  

3.8.3 Provide each hydrant with protection posts as specified in drawings.   

3.9 WARNING TAPE INSTALATION 

3.9.1 Install warning tape (6” wide) in water main trench 2 feet max below 
finish grade, centered over the pipeline. 

3.10 PIPELINE MARKER POST INSTALLATION 

3.10.1 If the pipeline is not in a roadway or sidewalk and is in an unimproved 
area, install Carsonite marker posts at 500-foot intervals along the 
pipeline, centered over the pipe. 

3.10.2 If the pipeline is under a traveled roadway, install the marker posts offset 
from the pipe at a consistent distance. 

3.10.3 Allow 36-inches of the post to be exposed above grade. 

3.10.4 Stencil the water main information, including offset distance, diameter of 
pipe, and pipe material neatly on the post. 

3.11 PRESSURE AND LEAKAGE TESTING 

3.11.1 Whenever practical, before backfill is placed or joint covered, test pipe for 
leaks. 

3.11.2 Furnish necessary material, equipment, labor for testing including, but not 
limited to: water, pump, water storage vessel, piping, two water pressure 
gauges, valve hydrant, graduated container and corporation stops. 

3.11.2.1 Water pressure gauges shall be liquid filled with 5 psi or 
less increments. 

3.11.2.2 Pump shall be of a design that limits introduction of air. 
Defective equipment shall be replaced. 

3.11.3 Test mains and have equipment fully prepared prior to calling the Project 
Engineer or his representative on site to witness the passing of a test. 
Notify Project Engineer 48 hours prior to pressure testing of any section. 

3.11.4 Test Duration: 2 hours minimum 

3.11.5 Maximum length of test section: 1,000-feet. Longer length may be tested, 
but the allowable leakage shall be limited to the 1,000-foot length. 
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3.11.6 Maximum allowable pressure differential: A pressure differential no 
greater than 25 psi above the test pressure will be allowed due to elevation 
changes unless approved by the Engineer. 

3.11.7 Testing Procedure: 

3.11.7.1 Fill test section with potable water at a velocity below 1ft/s. 

3.11.7.2 Expel all air from the test section. 

3.11.7.3 Install corporation stops at high points if necessary to 
facilitate removal, and cap off after successful completion 
of the test 

3.11.7.4 Verify that all fire hydrant lead valves and main valves 
within the test section are open. 

3.11.7.5 Pressurized the main to 150 psi or to the pressure class or 
rating of the pipe as measured at the lowest elevation along 
the test section, whichever is less. 

3.11.7.6 If pressure drops more than 5 psi during the test, 
immediately re-pressurize the line to the original test 
pressure and continue test, and record amount of water 
required to re-pressurize the line. Two water pressure 
gauges are required to verify pressurization. 

3.11.7.7 At the end of the test, re-pressurize the line to the original 
test pressure, and record amount of water required to re-
pressurize the line. 

3.11.7.8  Method of Water Measurement: Supply a means of 
accurate water measurement that is compatible with the 
pressurizing equipment (e.g. pump and hoses), such as a 
water meter or a water container with graduations. 

3.11.7.9 Add total amount of water required to re-pressurize the line 
during and at the end of the test and compare with the 
allowable leakage as calculated below. 

3.11.8 Allowable Leakage Determination 

3.11.8.1 L= (N*D*P½)/7400 

3.11.8.2  Allowable Leakage (gph) 

3.11.8.3 N = Total Length Tested Divided by the Standard Pipe 
Length 

3.11.8.4 D = Nominal Diameter of Pipe (inches) 

3.11.8.5 P = Test Pressure (psi) 

Example Allowable Leakage Chart Using Formula Above 

PVC and DI Pipe with 20-foot sections 
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  Allowable Leakage/ 1000 feet (gph) 

Pipe Diameter, 
D  

P = 100 
psi 

P = 150 
psi 

P = 200 
psi 

P = 250 
psi  

4 inch 0.27 0.33 0.38 0.43 

6 inch 0.41 0.50 0.57 0.64 

8 inch 0.54 0.66 0.76 0.85 

10 inch 0.68 0.83 0.96 1.07 

12 inch 0.81 0.99 1.15 1.28 

3.11.9 Repair, at no cost to owner, any section of the line that fails this test. 

3.11.20 Repair any visible leakage, regardless of the result of the leakage test. 

3.11.21Retest all repaired sections of line, at no cost to the owner, until pressure 
test is successfully completed. 

3.11.22 Complete pressure test certification forms and submit to Project Engineer 
within five (5) days of pressure test. 

3.12 FLUSHING WATER MAINS 

3.12.1 Flush with potable water to provide 3 volumetric exchanges in the pipeline 
at a minimum velocity of 3 feet per second. 

3.12.2 “Pig” line after flushing if sediment or debris is still visible in the 
discharge. 

3.13 DISINFECTION OF WATER MAINS 

3.13.1 Disinfect in accordance with one of the methods outlined in Section 5 of 
AWWA C651 

3.13.1.1 Continuous Feed Method: 

3.13.1.1.1. Feed a chlorine solution into water entering 
the main such that the water will have a 25-
mg/L free chlorine concentration. 

3.13.1.1.2. Continue feeding until the entire pipeline to 
be disinfected is filled with the chlorinated 
water. 

3.13.1.1..3 At the end of 24-hours, there must be at least 
10-mg/L free chlorine residual as evidenced 
by residual tests taken at approximately 
1200 feet intervals along the main. 

3.13.1.2 Slug Method: 

3.12.1.2.1. Feed a chlorine solution into water entering 
the main such that the water will have a 100-
mg/L free chlorine concentration. 
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3.12.1.2.2. Apply the solution continuously and 
sufficiently to ensure that a column of water 
with 100mg/L free chlorine residual is 
formed in the pipe. 

3.12.1.2.3 Ensure that all parts of the main and its 
appurtenances are exposed to the column for 
at least 3-hours. 

3.12.1.2.4 Check the residual of the column at 1200 
feet intervals along the main. If it drops 
below 50mg/L, inject additional chlorine 
solution into the entire column such that its 
residual is raised to 100 mg/L.  

3.13.2 For test methods 2 and 3 in Article 3.12 Paragraph A, ensure that the 
chlorine solution is introduced within 10-feet of the end of the section 
being disinfected and for all cases is being withdrawn or wasted from the 
most extreme point relative to the point of water introduction. If branches 
exist, ensure that the chlorinated solution reaches all portions of the 
branches. 

3.13.3 After disinfection, flush chlorinated water from the pipe in an 
environmentally safe manner. In no case shall direct disposal to a surface 
water be permitted. 

3.13.3.1 Check the chlorine residual at time of disposal. 

3.13.3.2 If disposal is to the ground surface or ditch, neutralize the 
chlorine residual if the free residual is above 1 mg/L. 

3.13.3.3 Use the following neutralization chemical schedule: 

3.13.3.3.1 Sulfur dioxide at 0.8 lb/100,000 gals/mg/L 
of free chlorine 

3.13.3.3.2 Sodium Bisulfite at 1.2 lb/100,000 
gals/mg/L of free chlorine 

3.13.3.3.3 Sodium Sulfite at 1.4 lb/100,000 gals/mg/L 
of free chlorine 

3.13.3.3.4 Sodium Thiosulfate at 1.2 lb/100,000 
gals/mg/L of free chlorine 

3.13.3.4 Continue flushing until the residual reaches distribution 
system levels. 

3.13.4 After disinfecting and flushing but before the water main is placed in 
service, collect and test water samples for bacteriological quality. 

3.13.4.1 Sample in accordance with the Standard Methods for 
Examination of Water and Wastewater. 

3.13.4.2 Take two consecutive batches of tests, 24 hours apart. 



156 ASPA Waterline Specifications December 2016 

    

3.13.4.3 Collect samples from each pipe end and at approximately 
1200 feet intervals along each main. 

3.13.4.4 Deliver samples to AS-EPA’s testing lab and provide 
Project Engineer with results within 24 hours of laboratory 
results. 

3.13.5 Regardless of the chosen testing method, if initial disinfection fails to 
produce satisfactory bacteriological results, re-chlorinate the mains and 
branch lines, flush and take new samples until satisfactory results are 
obtained. 

3.13.5.1 Do not place main in service until the Project Engineer has 
received safe bacteriological results. 

3.14 TRACING WIRE INSTALLATION 

3.14.1 Install with all PVC, Ductile Iron, and HDPE Pipe. 

3.14.2 Provide a minimum of three attachments to the pipe per pipe length with 
duct tape or install in the initial backfill layer 6-inches above and along the 
pipe centerline. 

3.14.3 Avoid underground splices, but where necessary, make splices with an 
underground, waterproof splice kit. 

3.14.4 Provide riser boxes at maximum intervals of 1000 feet or at fire hydrant 
locations. 

3.14.4.1 Install an independent tracing wire line between each 
tracing wire box in each direction of pipe. 

3.14.4.2 Bring tracing wire a minimum of 18 inches above ground 
surface directly behind each hydrant using box construction 
specified. 

3.14.4.3 Install box to elevation that will not interfere with operation 
and maintenance of the hydrant. 

3.15 CONNECTION TO EXISTING WATER MAINS 

3.15.1 Make the necessary arrangements with ASPA a minimum of three (3) 
working days prior to any connections to any water mains. 

3.15.2 Do not start work until all the materials, equipment, and labor have been 
assembled on the site.  When work is started on a connection, proceed 
continuously without interruption, and as rapidly as possible until 
completed. 

3.15.3 If the connection to the existing system involves turning off the water, 
notify affected customers 24 hours in advance.  No shutoff of mains will 
be permitted overnight, over weekends, or on Federal and holidays.  Water 
shut-off is limited to 4 hours maximum.  
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3.15.4 Make connections to existing water mains in a neat, workmanlike manner 
to suit actual conditions encountered at the existing main.  Adhere to 
manufacturer's recommendation to avoid damage to pipe coating when 
wet or dry tapping.  Leave a smooth end at right angles to the axis of the 
pipe. 

3.15.5 Prevent the existing main from being contaminated when making the 
connection. Take all action necessary to prevent trench water, mud or 
other contaminants from entering the connection line or main at any time. 

3.15.6 Spray or swab all connection components with a 1% hypochlorite solution 
prior to installation. 

3.15.7 Visually inspect any joint not pressure tested for leakage. 

3.15.7.1 Test under system pressure prior to backfilling. 

3.15.7.2 Test in the presence of the ASPA representative. 

3.15.7.3 Repair and retest any joint with leakage until no leakage is 
visible at no cost to the owner. 

 

END OF SECTION 
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SECTION 00280 

VALVES, FITTINGS AND APPURTENANCES 

 

PART 1 - GENERAL 

 

1.1 SCOPE OF WORK 

 

1.1.1 Work required under this section consists of furnishing and installing valves, 
gates and appurtenances of the following types: 

 

 1.1.1.1  Gate valves 

 1.1.1.2  Check valves 

 1.1.1.3  Altitude valves 

 1.1.1.4  Pressure reducing valves 

 1.1.1.5  Air release and vacuum valves 

 1.1.1.6  Hose valves 

 1.1.1.7  Service saddles 

 1.1.1.8  Corporation stops 

 1.1.1.9  Curb stops 

 1.1.1.10 Valve boxes 

 1.1.1.11 Pressure gauges 

 1.1.1.12 Water meters 

  1.1.1.13 Fire hydrants 

 1.1.1.14 Pipe Hangers and Saddles 

 

1.2 SUBMITTAL REQUIREMENTS 

 

1.2.1 The Contractor shall submit shop drawings, manufacturer's literature, 
samples, certificates and guarantees. 

1.3 OPERATING AND MAINTENANCE INSTRUCTIONS 

 

1.3.1 The Contractor shall furnish operating and maintenance instructions and parts 
lists. 
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PART 2- MATERIALS 

 

2.1 GENERAL 

 

2.1.1 All valves smaller than 2” in diameter shall be provided with screwed ends.  
All valves 2” and larger in diameter shall have flanged or bell ends unless 
otherwise indicated on the Drawings or in these Specifications.  Flanges shall 
be dimensioned, faced and drilled in accordance with ANSI B16.1 for class 
125 unless stated otherwise on the Drawings or the Specifications.  All 
necessary caulking materials, gaskets, bolts, and nuts shall be provided. 

 

2.1.2 Valves shall be carefully installed in their respective positions, accessible for 
operation and repair, and free from all distortion and strain, with joints made 
as specified, and shall be left in satisfactory operating condition.  The valves 
or gates shall be connected to floor stands where required.  All stem guides 
shall be accurately aligned. 

 

2.1.3 All valves, fittings, hydraulic and electric operators, and all other materials 
shall be protected from damage and corrosion before installation and until 
completion of work.  After installation, all valves except bronze valves and 
those underground shall be painted in accordance with the painting 
requirements and color code for the pipelines of which they are a part.  Bright 
or rubbing surfaces shall not, however, be painted, but shall be protected with 
an approved lubricant. 

 

2.1.4 Valves and gates shall be supplied with suitable operating keys, levers, 
extension rods, floor boxes, hand wheels or chain operators as indicated on the 
Drawings or in these Specifications. 

 

2.2 GATE VALVES 

 

2.2.1 All double disc gate valves shall have their stems in a vertical position or be 
designed for proper operation in the positions shown on the Drawings and 
shall have the same clear internal diameter as the pipe on which they are 
placed. 
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2.2.2 All gate valves 2-1/2 inches in diameter and smaller shall be all brass or 
bronze, except the hand-wheel, which shall be of die cast aluminum.  Valves 
shall be of the double disc type with rising stems and shall be rated for 200 psi 
non-shock cold water.  Valves shall be Kennedy 251, Stockham Figure B106, 
or approved equal. Gate valves 3 inches in diameter or larger shall be iron-
body, resilient seated, non-rising stem type and shall conform to AWWA 
C509.  Valves shall have mechanical joint ends and gaskets conforming to 
AWWA C111 or flanged joint ends.  Buried valves shall have a 2-inch 
operating unit and OPEN LEFT.  An operating hand-wheel shall be provided 
with each flanged gate valve installed above ground.  A permanently attached 
extension rod with operating nut shall be installed on all valves deeper than 4 
feet below finished grade to ring the nut to within 1 foot of the surface.  Valves 
shall be Dresser, Mueller, Clow or equivalent. All cast iron body gate valves 
shall be asphalt coated to prevent corrosion. All ductile iron body gate valves 
shall be fully epoxy coated both on the interior as well as the exterior for 
maximum corrosion protection. 

 

2.3 CHECK VALVES 

 

2.3.1 Check valves shall be wafer style, spring loaded, and center stem guided type 
for bolting between adjacent flat face flanges.  Bodies shall be semi-steel, 
plugs and seats shall be bronze, and springs shall be stainless steel.  Flow area 
through the body shall be equal or more than the cross-section of the 
equivalent pipe size.  Check valves shall be APCO Series 3000 or equal. 

2.4 ALTITUDE VALVES 

 

2.4.1 Altitude valves shall be of the hydraulically operated, pilot controlled, single 
seated, diaphragm type, globe valves (with resilient disc) and shall control the 
high water level in tanks and reservoirs without the need for floats or other 
devices. It shall be a non-throttling type valve and remain fully open until the 
“shut-off” point in the tank or reservoir is reached. The valve shall be designed 
as a two-way or one-way as shown in the drawings. 

 

2.4.2 General Valve Description. The main valve shall be a single diaphragm 
actuated, globe pattern. The valve shall consist of three major components: the 
body, with seat installed; the cover with bearings installed and the diaphragm 
assembly. The valve shall contain a resilient, synthetic rubber disc, having a 
rectangular cross-section contained on three and one-half sides by a disc 
retainer and forming a tight seal against a single removable seat insert. No O-
ring type discs, circular, square or quad type shall be permitted as the seating 
surface. The disc guide shall be of the contoured type to permit smooth 
transition of flow and shall hold the disc firmly in place. The disc retainer shall 
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be of a sturdy one-piece design capable of withstanding opening and closing 
shocks. It must have a straight edge sides and a radius at the top edge to prevent 
excessive diaphragm wear as the diaphragm flexes across this surface. 

The diaphragm assemble containing a non-magnetic 303 stainless steel stem 
shall  be fully guided at both ends by a bearing in the valve cover and an 
integral bearing in the valve seat. The seat shall be solid, one-piece design and 
shall have a minimum of a five–degree taper on the seating surface for a 
positive, drip-tight shut off. The diaphragm assembly shall be the only moving 
part and shall form a sealed chamber in the upper portion of the valve, 
separating operating pressure from the line pressure. 

2.4.3 Pilot Valve Description. The altitude valve pilot control shall be of a 
diaphragm-actuated, three-way type that operates on the differential force 
between the height of the water in the tank or reservoir and an adjustable 
spring-load. The spring-load shall be an arrangement of smaller springs on a 
plate within the control. At least five different adjustment ranges shall be 
available with this configuration. When actuated the pilot control shall vent 
the cover of the main valve to atmosphere through the internal working of the 
pilot control to open the valve wide. When the desired level in the tank or 
reservoir is reached, the static height of the tank shall head through a sensing 
line connected directly to the tank or reservoir. When the control shifts at high 
water level supply pressure shall be directed into the valve cover through the 
internal workings of the pilot control to close the valve. The pilot control 
senses the tank or reservoir head by means of a sensing line connected between 
the pilot control and the tank or reservoir. A full range of spring settings shall 
be available in ranges of up to 200 feet. 

2.4.4 Type of End Connections. All altitude valves shall have 250# flanged ends in 
accordance with ANSI B16.1 Standard. 

2.4.5 Material. Cast iron used to manufacture the valve body and cover shall meet 
or exceed the requirements of ASTM A-536 and ANSI B16.42. The bronze 
used in the manufacture of the valve seat shall meet or exceed the requirements 
of ASTM B62 and ANSI B16.24. The stainless steel used to manufacture the 
valve steam shall be type 304 meeting or exceeding the requirements of ANSI 
B16.5. The disc shall be made of Buna-N™ rubber. Exterior and interior 
coating shall be FDA approved epoxy applied in accordance with AWWA 
C550-90. 

2.4.6 Manufacturer. The valve shall be manufactured by Cla-Val Co. or approved 
equal. 
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2.5 PRESSURE REDUCING VALVES 

 

2.5.1 Pressure reducing valves shall be hydraulically operated, pilot-controlled, 
diaphragm type.  Valves shall be modulating, hydrostatic pressure pilot 
controlled, and globe pattern as indicated on the Drawings. Pressure reducers 
shall be Clayton 90G-01AB, Class 250 or equal. 

2.6 AIR RELIEF VALVES 

 

2.6.1 Air relief valves for water distribution service shall be ball-and-cup type and 
shall be of the size and pressure rating indicated on the Drawings.  Air relief 
valves shall be capable of positive action in releasing air entrained in water 
under pressure.  The valve body and cover shall be plastic.  Non-plastic 
alternatives need to be ductile iron, trim shall be bronze and float shall be 
stainless steel.  Ductile iron parts shall be coated to retard corrosion. 

2.6.2 Plastic Air relief valves for water service shall be A.R.I. D-040 or D-041 
depending on pressure requirements. Non-plastic Air relief valves shall be 
Crispin by Multiplex Mfg. Co. or equivalent.  Air valves for vertical turbine 
pumps shall include a double-acting throttling device to restrict the rate of 
outflow and to allow full capacity inflow on pump stoppage.  The rate of 
outflow shall be field adjustable. Air valves for vertical turbine pumps shall 
be Crispin by Multiplex Mfg. Co. or equal.  

2.6.3 Air relief valves shall include the following accessories: screen, traffic rated 
enclosure. 

 

2.7 HOSE VALVES 

 

2.7.1 Hose valves 3/4-inch in size shall be rough brass or bronze with composition 
disc and hand-wheel.  Valves shall be Crane No. 58, Kennedy or other 
equivalent. 

 

2.7.2 Hose valves one (1) inch in size and larger shall be wedge disc, 200 psi cold 
water class with full diameter seat openings.  Valves shall be Crane No. 451, 
Lunkenheimer or other equivalent.  Free-standing yard type hose valves shall 
be 1-inch size, 40-inch high non-freeze post hydrants; J.R. Smith No. 5913, 
Murdock M-100, Zurn or other equivalent. 

2.8 SERVICE SADDLES 
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2.8.1 On pipe with nominal pipe size 6-inches and smaller, service saddles shall be 
ductile iron, double strap construction.  Saddles shall be Rockwell Type 311, 
Mueller or other equivalent for Mueller thread. 

 

2.8.2 On pipe with nominal pipe size 8-inches and larger, service saddles shall be 
ductile iron, double strap construction.  Saddles shall be Rockwell Type 313, 
Mueller, Dresser or other equivalent. 

2.9 CORPORATION STOPS 

 

2.9.1 Corporation stops shall be compatible with the type and class of service piping 
and service saddle used for the connection.  For plastic service piping, a 
stainless steel insert shall be provided with each corporation stop.  Corporation 
stops shall be Mueller, Hayes, Crane or equivalent product with "Mueller 
Threads". 

2.10 CURB STOPS 

 

2.10.1 Curb stops and meter stops shall be compatible with the type and class of 
service piping used.  Curb stops shall be Mueller H-10201 or H-15207, Hayes 
or other equivalent. 

2.11 VALVE BOXES 

2.11.1 Valve boxes shall be furnished and installed on all buried valves in the 
locations shown on the Drawings.  Valve boxes shall be concrete traffic-type 
boxes with cast iron lid on ring seat.  The cover shall be marked "WATER".  
Concrete extension pieces shall be provided with each box as required.  Cast 
iron or PVC pipe extensions may be used for deep bury conditions for valve 
boxes.  Gate Valve boxes shall be 12 inches long.  Diameter shall be 10-3/8" 
minimum with 9" throat diameter.  Valve boxes shall be Christ, Model GS, 
Brook Model 3RT, or equivalent. 

2.12 PRESSURE GAUGES 

2.12.1 All pressure gauges shall be 3-1/2" minimum dial with black enamel finish 
with chrome-plated ring.  Accuracy shall be 1/2 of 1 percent of scale range.  
Range shall be 0-100 psi.  The movement shall be constructed of stainless 
steel and Monel, rustproof and corrosion resistant and equipped with 
recalibration mechanism.  Mounting shall be as indicated on the Drawings.  
Gauges shall be furnished with suitable mounting brackets when flush or 
wall mounted.  All gauge mounting locations shall have 1/4", female 
connection, tee handle shut-off cocks installed between gauge and gauge tap.  
Gauges shall be Marsh Type 10-ounce "Mastergauge," Marshalltown Figure 
23, Ashcroft Duraguage 1279, or equal. 
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2.13 WATER METERS 

2.13.1 Water meters for measuring pump flow shall be of the size shown on the 
Drawings.  They shall be bronze bodied with thermoplastic straightening 
vanes, flow tube, and rotor, with graphite radial bearing, stainless steel trim, 
sealed register, tungsten carbide thrust bearings, and have a ceramic magnet 
drive.  Registration shall be in 1,000s gallons.  Sweep hand shall revolve 
once per 1,000 gallons.  Meters shall be Sensus T2/C2 or approved equal and 
conform to AWWA C701. 

2.13.2 PROPELLER TYPE FLOW METER 

The flow meters shall be propeller turbine type furnished with fabricated 
carbon steel body, injection molded thermoplastic propeller and 12 to 15 mil 
NSF approved fusion bonded epoxy faced and drilled Class 150 ANSI or JIS 
flanged ends and shall be designed for 150 psi working pressure. Flow meter 
size shall be of the same size as indicated in the drawings. The meter body 
shall have the same nominal inside diameter throughout its length and shall 
be furnished with non-toxic liners. The meter accuracy shall register within 
plus or minus 2% of actual flow at normal flows and plus or minus 2% of 
low flow and shall have 6 digits totalizer. 

2.13.3 Water meters for residential use shall be Sensus iPerl or approved equal.  

 

2.14 FIRE HYDRANTS 

2.14.1 Wet Barrel Hydrants:  Hydrants shall be wet barrel, Clow "Ranger" Model 
960 or equal and comply with AWWA C503.  Hydrants shall have two 2-1/2 
inch hose connections and one 4-1/2 inch pumper connection.  The end of 
the 6-inch bury elbow either mechanical joint or flanged as shown on the 
Drawings.  Bury section lengths shall be as shown on the Drawings.  

2.14.2 Exterior parts of the hydrant shall be covered with two coats of red paint 
matching existing hydrants.  All hydrant parts shall be distinctly marked with 
its name, part number, length, size, and marker's name.  The markings shall 
be on cloth tags securely fastened to the parts with wire or shall be painted 
on the parts by such other means as will ensure positive identification of the 
parts on delivery. 

2.14.3 Hydrant Guard Post:  Four-inch diameter steel pipe shall be used to fabricate 
hydrant guards.  Refer to Standard Drawings for construction details.  
Hydrant guards shall be painted with one coat of suitable primer and two (2) 
coats of optic red enamel paint.  Place the hydrant guard posts so the hydrant 
is located in the center of the guard.   

2.14.4 Remove Existing Hydrants:  Hydrants that are to be taken out of service as a 
result of new construction shall be pressure washed inside and out and 
delivered to the ASPA storage yard. 

2.15 PIPE HANGERS AND SADDLES 
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2.15.1 Pipe hangers shall be designed to be compatible with the pipe material it 
supports. Appropriate materials and protective coatings shall be used to 
prevent failure environmental and galvanized corrosion. Hangers shall be 
Grinnell Figure 590 or equal, and they shall be suspended by 3/8-inch 
threaded rod from ceiling flanges, Grinnell Fig. 128 R or equal. 

2.15.2 Pipe saddle supports shall be designed to be compatible with the pipe 
material it supports.  They shall be adjustable with saddle, locknut nipple, 
and reducer to fit 3-inch pipe stanchion and allow vertical adjustment of 
approximately 4-1/2 inches.  The stanchion shall be fitted with a companion 
flange for bolting to concrete piers.  Pipe saddle supports shall be Grinnell 
Figure 264 or equal. 

2.16 METER BOXES 

2.16.1 Meter boxes shall be constructed of Cast Iron to meet ASTM A48, class 25.  
Boxes shall be as manufactured by Ford Meter Box Company, or approved 
equal.  Cover shall be non-hinged type capable of locking. 

2.16.2 All fittings for installation of the meter shall be provided and installed at the 
box.  Meters shall be provided and installed by the owner.  Specific meters to 
be provided shall be selected following start of construction, but before 
meter boxes are to be installed. 

PART 3 – PERFORMANCE 

3.1 INSTALLATION OF VALVES, GATES, AND METERS 

3.1.1 Valves, gates, and meters shall be carefully installed in their respective 
positions, free from all distortion and strain, with joints made as specified, 
and shall be left in satisfactory operating condition.  Valves and gates shall 
be connected to floor stands where required.  All stem guides shall be 
accurately aligned.  Before installation, all valves and appurtenances shall be 
thoroughly cleaned of all foreign material, and shall be inspected for proper 
operation, both opening and closing and to verify that the valves seat 
properly.  Valves shall be installed so that the stems are vertical, unless 
otherwise approved by the Engineer.  All valves shall be tested in place so 
far as practicable under the conditions specified and any defects revealed in 
valves or connections tested shall be corrected.  Valves, gates, and meters 
shall be protected both before and after erection, from rust or other damage.  
After installation, all items except bronze valves and those underground shall 
be painted in accordance with the painting requirements and color code of 
the pipe lines of which they are a part.  Bright or rubbing surfaces shall not 
be painted, but shall be protected with a suitable lubricant. 

3.2 INSTALLATION OF VALVE BOXES 

3.2.1 Valve boxes shall be centered and set plumb over the wrench nuts of the 
valves and shall not transmit shock or stress to the valves.  Valve box covers 
shall be set flush with the surface of the finished pavement or such other 
level as may be approved by the Engineer.  For valves not located in 
pavement, a steel marker post 3'-0" above grade and painted yellow shall be 
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furnished and installed at the property line opposite the valve.  Backfill shall 
be placed around the valve boxes and thoroughly compacted to a density 
equal to that of the undisturbed ground and in such a manner that will not 
damage or displace the valve box from proper alignment or grade.  
Misaligned valve boxes shall be excavated, plumbed, and backfilled at the 
Contractor's expense. 

3.3 INSTALLATION OF TAPPING SLEEVES AND SERVICE SADDLES 

3.3.1 Service saddles shall be installed in accordance with the manufacturer's 
recommendations and shall be of the proper type for the pipe material. 

3.4 INSTALLATION OF PRESSURE GAUGES 

3.4.1 Pressure gauges shall be installed in the vertical position unless otherwise 
indicated on the Drawings.  Gauges shall be installed with suitable mounting 
brackets when flush or wall mounted.  All gauge mounting locations shall 
have 1/4", female connection, tee handle shut-off cocks installed between 
gauge and gauge tap.  All installed gauges shall be tested for proper 
operation and protected from corrosion and damage prior to and after 
installation until placed in operation. 

3.5 INSTALLATION OF FIRE HYDRANTS 

3.5.1 Hydrants and Appurtenances:  Hydrants shall be installed at the locations 
shown on drawings and in accordance with the drawing details.  Hydrants 
shall be installed with the barrel vertical.  After the hydrant has been checked 
for alignment and grade, the barrel shall be wedged tightly against the side of 
the trench to prevent any lateral movement.  The wedges may be removed 
after the concrete anchor block, poured at the bottom elbow, has set.  The 
concrete anchor block shall be poured to at least 12 inches above the invert 
of the bottom elbow and shall not be disturbed for a minimum of three days 
or as directed by the Engineer. 

3.5.2 Prior to final inspection, fire hydrants and parts above the finish ground 
surface shall be cleaned of all oil, grease, dirt, or other foreign material and 
given one coat of red lead and two coats of finish paint as specified in 
Section 10.  Only standard tools shall be used in operating fire hydrants. 

3.5.3 Hydrant Guard Posts:  Hydrants guard posts shall be fabricated from steel 
pipe and the assembly shall be welded in a neat and workmanlike manner 
and shall be cleaned, primed and painted.  Drawings of the hydrant guard 
posts are provided in the drawings. 

 

END OF SECTION 
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SECTION 00290 

HYDROSTATIC AND LEAKAGE TESTING 

 

PART 1 – GENERAL 

1.01 SCOPE OF WORK 

A.  Test all piping, valves, and appurtenances installed under this Contract. Testing 
shall be performed concurrent with installation. Do not install more than 1,000 
feet of pipe without being tested, unless approved by ASPA. 

 

1.02 SUBMITTALS 

A.  Prepare and submit schedules and procedures to ASPA for testing of all parts of 
the water main installed in accordance with The Bid Documents and 
Specifications of the Project. Submit the schedule at least seven days prior to 
any testing. 

1BPART 2 – PRODUCT 

2.01 MATERIALS 

A.  Furnish the pump, pipe connections, and all necessary apparatus for the pressure 
and leakage tests including gauges and metering devices. ASPA reserves the 
option to furnish the gauges and metering devices for the tests. Excavate, 
backfill, and furnish all necessary assistance for conducting the tests. 

1BPART 3 – EXECUTION 

3.01 GENERAL 

A.  Leakage Tests must be in accordance with ASTM C969 and C1244. Leakage 
test are required for all gravity lines. Perform hydrostatic pressure tests in 
accordance with AWWA C600, Section 5.2 - Hydrostatic Testing after the pipe 
or section of pipe has been laid, thrust blocking cured (min. 5 days), and the 
trench is completely or partially backfilled. Where practical, testing shall be 
performed fully isolated from the active distribution system. 

B.  Contractor may, at his option, completely backfill the trench or partially backfill 
the trench over the center portion of each pipe section to be tested. However, 
ASPA may direct the Contractor to completely backfill the trench if local traffic 
or safety conditions require. 

C.  For system operating pressures of 200 psi or less, perform the hydrostatic test at 
a pressure of no less than 100 psi above the normal operating pressure without 
exceeding the rating of the pipe and appurtenances. For system operating 
pressures in excess of 200 psi, perform the hydrostatic test at a pressure that is 
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1.5 times the normal operating pressure, but no more than the design rating of 
the pipe and appurtenances. 

D.  Valves shall not be operated in either direction at a differential pressure 
exceeding the rated valve working pressure. A test pressure greater than the 
rated valve working pressure can result in trapped test pressure between the 
gates of a double-disc gate valve. For tests exceeding the rated valve working 
pressure, the test setup should include a provision, independent of the valve, to 
reduce the line pressure to the rated valve working pressure on completion of 
the test. The valve can then be opened enough to equalize the trapped pressure 
with the line pressure, or the valve can be fully opened if desired. 

E.  The test pressure shall not exceed the rated working pressure or differential 
pressure of the valves when the pressure boundary of the test section includes 
closed, resilient-seated gate valves or butterfly valves. 

F.  Contractor shall attach a tapping sleeve and valve assembly to the main, and 
pressure test the assembly prior to making the tap. The required test pressure 
shall be determined in the same manner as for pipe. The test is acceptable if 
there is no pressure drop in 15 minutes at test pressure. 

3.02 FILLING & TESTING 

A.  Slowly fill each segregated section of pipeline with water ensuring that all air is 
expelled. Extreme care must be taken to ensure that all air is expelled during the 
filling of pipe. The line shall stand full of water for at least twenty-four hours 
prior to testing to allow all air to escape. If necessary, tap the main at points of 
highest elevation to expel air as the pipe is filled. Remove the corporation stops 
and plug the taps after successfully filling the pipeline and expelling all air as 
approved by ASPA. 

B.  Apply the specified test pressure, measured at the point of lowest elevation, 
using a suitable pump connected to the pipe in a manner satisfactory to the 
ASPA Project Manager. If the elevation of the high point of the pipeline being 
tested is such that the pressure during testing will be below 85% of the required 
test pressure, ASPA will require a separate test to be performed on this section 
of pipeline. In lieu of a separate test, the test pressure measured at the lowest 
elevation may be increased, within the pressure rating of the pipeline material, 
such that the resulting pressure at the highest point exceeds 85% of the required 
test pressure. The test will be conducted for at least two (2) hours at the required 
test pressure ± 5 psi. 

C.  Conduct a leakage test concurrently with the pressure test. Leakage is defined as 
the volume of water that must be supplied into the newly laid pipeline to 
maintain pressure within ± 5 psi of the test pressure after it is filled and purged 
of air. Measure the volume of water using a calibrated container or meter. 

D.  No pipeline installation will be accepted by ASPA if the leakage is greater than 
that shown in the following table or the design pipe leakage allowance:  
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  Allowable Leakage/ 1000 feet (gph) 

Pipe Diameter, 
D  

P = 100 
psi 

P = 150 
psi 

P = 200 
psi 

P = 250 
psi  

4 inch 0.27 0.33 0.38 0.43 

6 inch 0.41 0.50 0.57 0.64 

8 inch 0.54 0.66 0.76 0.85 

10 inch 0.68 0.83 0.96 1.07 

12 inch 0.81 0.99 1.15 1.28 

 

The table has been generated from the formula:  

𝐿 ൌ
𝑆 ∗ 𝐷√𝑃
148,000

 

Where:  

L is the allowable leakage in gallons per hour,  
S is the length of pipe in feet,  
D is the nominal pipe diameter in inches, and  
P is the average test pressure in psig. 
 

E.  Should any test disclose damaged or defective materials or leakage greater than 
that permitted, the Contractor shall, at the Contractor’s expense, locate and 
repair and/or replace the damaged or defective materials. Materials used for 
repair must be approved by ASPA and meet the relevant specifications. Repeat 
the tests until the leakage is within the permitted allowance and is satisfactory to 
ASPA.  

 

END OF SECTION 
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SECTION 00300 

AS-BUILTS 

 

PART 1 - GENERAL 

 

1.1 Work required under this section consists of surveying and preparing as-built 
drawings in AutoCAD to be approved by ASPA. 

1.2 Prior to completion of the final inspection, the Contractor shall provide to ASPA 
an electronic file and certified copies of as-built surveys with all required 
revisions included as the final as-built survey. 

1.3 All changes requested by ASPA must be made to the electronic file, as well as the 
printed, signed and sealed copies. Neglecting to provide the required information 
will delay the final inspection. 

1.4. All measurements are to be made by the Surveyor or Engineer who will be 
 certifying the project as constructed. 

1.5 The Contractor is responsible for coordinating with the Surveyor or Engineer 
during construction and shall provide access to all utilities prior to being buried; 
allowing accurate horizontal and vertical measurements to be acquired by the 
Surveyor or  Engineer. In the event of any discrepancies identified by ASPA and 
at no cost to ASPA, the Contractor shall verify the location and measurements of 
any buried utilities. 

1.6 Any and all utility information must be collected, regardless of “typical” 
alignments (including existing obstructing, conflicting, or crossing utility 
infrastructure). Refer to the information provided in the contract documents 
(construction plans, specifications, etc.). 

1.7 The Surveyor or Engineer must provide ASPA with a certificate of its 
professional liability coverage. 

 

PART 2 - CONFIGURATION STANDARDS 

 

2.1 All electronic as-built utility information in the as-built survey must reference the 
State Plane Coordinate System 1962, D_1983_HARN_UTM_Zone_2SNAD 
(horizontal) and NAVD88 or ASVD02 (vertical); the units must be in feet, and be 
properly projected into its correct spatial location prior to submitting to ASPA. 
ASPA will not re-project or manipulate as-built surveys in an attempt to correct 
improperly spatially referenced as-built surveys. It’s the certifying  Surveyor or 
Engineer’s responsibility to ensure all submitted information adheres to the 
specifications. 
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2.2 All new and existing utilities (water, sewer, reclaimed, electrical, 
communications, etc…) and drainage located within project site impacted by 
construction shall be located relative to property lines and/or right-of-way  lines, 
using the specifications identified in this document. 

2.3 Blocks inserted into a drawing shall be on the correct layer, identifying those 
 features (including service type). 

2.4 All text (DTEXT and MTEXT) must be masked; CUT/BROKEN LINES 
BEHIND TEXT WILL NOT BE ACCEPTED. Detail(s) also must be masked. 
The dimensions will  be created with masked text using a standard dimension 
style(s) 

2.5 All dimensioning, text and multileader lines must be drawn  using ASPA’s 
provided template (each template has been preconfigured). 

 2.5.1 Set the ‘Dimension Association’ to 2 (exploded dimensions will not be  
  accepted). 

 2.5.2 Use Arial font in template and name them as follows: ASPA Annotative  
  Text, ASPA Standard Dimension and ASPA Annotative Leader. 

2.6 All corresponding line types must be used. 

2.7 Text identifying information about features shall be properly aligned. Text shall 
be visible on the drawing using the template font style provided and with the base 
set to the upper left-hand corner of the text which is clear of the linear or block 
features. For legibility, it may require that the label be moved and accompanied 
by a leader arrow. The labels shall be placed onto a separate layer and not to be 
placed on the feature layer itself. Labels must be properly rotated for easy 
legibility (horizontal alignment). 

2.8 Features shall be placed on their appropriate layers and assigned colors by layer 
for consistency. Features shown in the AutoCAD files shall be in model space and 
be contained in the AutoCAD files as opposed to being linked through externally 
referenced files (binded layers MUST reflect the correct layers). 

2.9 The AutoCAD file shall be reviewed for duplicate objects. 

2.10 Polylines shall be continuous from structure to structure. End points of polylines 
must be snapped to the end points of connecting polylines, with a structure node 
being snapped to the end point. 

2.11 The following list of section should be referenced when creating AutoCAD as-
built surveys. 

 2.11.1 Clean all unnecessary layers and blocks before submitting final as- built  
  plans to ASPA 

 2.11.2 Use only ASPA approved layers  

 2.11.3 Properly place features on the correct AutoCAD layers  

 2.11.4 Do not break lines or trim behind text boxes; utilize the text masking  
   feature (also applies to detail blow ups) 
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 2.11.5 Use reasonably scaled templates and blocks for all drawings  

 2.11.6 Add continuations / match lines on all related as-builts 

 2.11.7 Do not explode blocks, even if object is owned by others  

 2.11.8 Snap all designated blocks at the base point of the object i) Properly  
  connect all lines, blocks, etc. 

 2.11.9 Create detail blow-ups to show information in close proximity (to   
  maintain legibility) 

2.12 Layer naming conventions shall follow the NCS (National CAD Standards) 
guidelines.  For more information on NCS, visit their website at 
nationalcadstandard.org. 

2.13 Each feature (e.g., hydrant, valves, mains, etc.) shall have IDs assigned by the 
Surveyor or Engineer completing the as-builts, which reference a worksheet table. 
The worksheet table will contain an inventory of items installed. The entire table 
must be complete and refer to a corresponding feature on the as-builts. 

PART 3 - COSTS 

3.1 The as-built surveys shall be prepared at the Contractor's expense. 

3.2 The applicant’s Contractor shall be responsible for paying in advance to ASPA, 
the cost for reviewing the final as-built surveys for each extension of the ASPA’s 
utility system. The cost is based on the ASPA’s initial estimate of  the time 
needed to review the final as-built surveys. 

3.3 Extra time required to review the as-built surveys, due to failure of meeting the 
as-built specifications or for other inadequate or inaccurate information required 
of Contractor’s Surveyor or Contractor to complete ASPA’s as-built drawings or 
by any combination of such factors shall be charged to and paid by the Contractor 
as an additional cost of completing ASPA’s final CAD as-built plans, based on a 
rate of $50.00 per hour, plus plotting cost for any extra proof sets. 

PART 4 - SUBMISSION OF AS-BUILTS 

4.1 As-built surveys shall be submitted using ASPA’s AutoCAD template settings; 
with the Contractor, Surveyor or Engineer’s title block. Sheets shall be no larger 
than 24”x36” and accompanied by all necessary electronic files  delivered on 
CD/DVD or by e-mail. 

 4.1.1 Scale shall range between 1”=10’ to 1” = 60’, unless approved by ASPA. 

 4.1.2 Each sheet must be labeled “AS-BUILT” in one-inch high bold letters in  
   the bottom right hand corner and include the following items: 

  4.1.2.1  Station numbers and with offsets 

  4.1.2.2  Dimension measurements 

  4.1.2.3  Lot numbers  

  4.1.2.4  Street names  
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  4.1.2.5  Scale 

  4.1.2.6  Location, elevation and datum of the benchmark used 

  4.1.2.7  Easements as shown on approved plans 

  4.1.2.8  Certification block (see 3 below) 

4.2 Once ASPA has completed its proposed final review of the CAD as-built plans for 
such extension, a proof set of the proposed plans will be provided to the 
Contractor for proof reading and verification of the accuracy of ASPA’s proposed 
final CAD as-built drawings, based on the information provided to ASPA by the 
Contractor or Surveyor.  

When ASPA’s proposed final CAD as-built drawing have been verified as 
accurate by the Contractor and ASPA, then a final set of "official" as-built 
drawing will be plotted by the  Contractor for the signature of the Surveyor and/or 
contractors Engineer. 

4.3 Each as-built survey sheet is required to have a certification block and bear the 
name, address, phone number and signature of the Contractor, and Surveyor or 
Engineer. The Surveyor will certify the horizontal and vertical dimensions and 
elevations of the project’s as-built conditions.  The Contractors Engineer shall   
certify the project has been constructed in substantial conformance with the 
permitted construction plans and specifications and certify that the materials and 
quantities used were accurate and are in accordance with ASPA’s approved plans 
and specifications. The signature(s) certify the as-built survey and information 
provided is accurate. 

4.4 Submit a signed sealed written report in a format acceptable to ASPA by the 
Surveyor or Engineer which identifies each pipe and appurtenances and  outline 
the attributes  of each material.  

 

PART 5 - ASSET TABLE WORKSHEET   

 

5.1 The following list of information shall be collected and turned in as an electronic 
 Microsoft Excel file on CD/DVD, or sent by e-mail.  
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Fire Hydrants Service Saddles Valves 

Plan Sheet Number Feature ID Feature ID 

Northing (Y) Model Number 
Manufacturer Direction to 
Open 

Easting (X) Northing 
(Y) Saddle Type 
Direction to Open 

Easting (X) Northing 
(Y) Valve Type 
Direction to Open 

Fire Hydrant Size Year of 
Installation Date of 
Installation 

Main Size @ F.H. Connection

Saddle Size 

Year of Installation 
Type of Joint Fitting 
Main Type 

Valve Size 

Year of Installation 
Type of Joint Fitting 
Main Type 

 Model Number 

Manufacturer 

Model Number 

Manufacturer 

 

Fittings Locate Wire ARV 

Feature ID Feature ID Feature ID 

Plan Sheet Number Plan Sheet Number Plan Sheet Number 

Easting (X) Easting (X) Easting (X) 

Northing (Y) Northing (Y) Northing (Y) 

Main Type Main Type Main Type 

Fitting Type  Fitting Type 

Fitting Size  Fitting Size 

Material Type  Material Type 

Year of Installation  Year of Installation 

Type of Joint Fitting  Type of ARV 

5.2 Layer Name Format 

 5.2.1 Discipline Designator Values: 

  Discipline identifier (value), which is added to the layer name  

(e.g., CU- WATR-DOMC-PIPE-XXXX XXXX XXXX XXXX XX-ST) 
the value must be four characters in length (see table below). 

  Designator Description 
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  C  Civil  

  CU  Civil Utilities  

  V  Survey / Mapping 

  VU  Survey / Mapping Utilities 

 5.2.2 Layer 

  AutoCAD drawing layer name, which follow the National CAD Standards  

(e.g., CU-WATR-DOMC-PIPE-XXXX XXXX XXXX XXXX XX-ST) 
the value must be four characters in length (see table below). 
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Name Color Linetype Description 

C-ANNO-MATL White PHANTOM2 Match line annotation 

C-ANNO-NOTE Yellow Continuous Note annotation 

C-ANNO-TTLB White Continuous Title block annotation 

C-BLDG-ANNO White Continuous Building annotation 

C-BLDG-STRC 15 Continuous Building structure 

C-ESMT-ANNO White Continuous Easement annotation 

C-ESMT-LINE White HIDDEN Easement line 

C-POND-ANNO 15 Continuous Pond annotation 

C-POND-LINE 15 HIDDEN Pond line 

C-PROP-ANNO White Continuous Property annotation 

C-PROP-LINE 53 DASHDOT2 Property line 

C-ROAD-CNTR 10 CENTER2 Roadway center line 

C-ROAD-CURB 251 Continuous Roadway curb / edge 

C-ROAD-RWAY White PHANTOM2 Roadway right-of-way 

C-ROAD-SWLK 251 Continuous Roadway sidewalk 

C-STRM-ANNO 15 Continuous Storm annotation 

C-STRM-LINE 15 Continuous Storm line 

CU-ELEC-ANNO Yellow Continuous Electrical annotation 

CU-ELEC-JUNC 14 Continuous Electrical junction 

CU-ELEC-LINE 14 HIDDEN Electrical line 

CU-SSWR-FORC-ANNO 41 Continuous Sewer forced annotation 
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CU-SSWR-FORC-DETL 41 Continuous Sewer forced detail 

CU-SSWR-FORC-INFS 30 Continuous Sewer forced 
infrastructure

CU-SSWR-FORC-PIPE-XXXX XXXX XXXX 
XXXX XX-ST 

30 Continuous Sewer forced pipe 

CU-SSWR-FORC-SRVC 34 Continuous Sewer forced service 

CU-SSWR-GRAV-ANNO 81 Continuous Sewer gravity annotation 

CU-SSWR-GRAV-DETL 81 Continuous Sewer gravity detail 

CU-SSWR-GRAV-INFS GREENContinuous Sewer gravity 
infrastructure

CU-SSWR-GRAV-PIPE-XXXX XXXX XXXX 
XXXX XX-ST

GREENContinuous Sewer gravity pipe 

CU-SSWR-GRAV-SRVC 106 Continuous Sewer gravity service 

CU-SSWR-STRC-LIFT Yellow Continuous Sewer Lift Station 
structure

CU-WATR-DOMC-ANNO 143 Continuous Water domestic 
annotation

CU-WATR-DOMC-DETL 143 Continuous Water domestic detail 

CU-WATR-DOMC-INFS Cyan Continuous Water domestic 
infrastructure

CU-WATR-DOMC-PIPE-XXXX XXXX XXXX 
XXXX XX-ST

Cyan Continuous Water domestic pipe 

CU-WATR-DOMC-SRVC 154 Continuous Water domestic service 

CU-WATR-RECL-ANNO 191 Continuous Water reclaimed 
annotation

CU-WATR-RECL-DETL 191 Continuous Water reclaimed detail 

CU-WATR-RECL-INFS 190 Continuous Water reclaimed 
infrastructure

CU-WATR-RECL-PIPE-XXXX XXXX XXXX 
XXXX XX-ST

190 Continuous Water reclaimed pipe 

CU-WATR-RECL-SRVC 185 Continuous Water reclaimed service 

*Layers not included in list shall be added following the NCS guidelines. ASPA shall be 
provided a list of any new layers added. 

 5.2.3 Size Values: 
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Size identifier (value), which is added to the layer name (e.g., CU-WATR- 
DOMC-PIPE-XXXX XXXX XXXX XXXX XX-ST) the value must be 
four characters in length (see table below). 

   

Size*   Description Size*   Description 

0.25 1/4" 

0.50 1/2" 

0.75 3/4" 

1.25 1-1/4" 

1.50 1-1/2" 

1.75 1-3/4" 

2.00 2" 

2.25 2-1/4" 

2.50 2-1/2" 

3.00 3" 

4.00 4" 

6.00 6" 

8.00 8" 

10.0 10" 

12.0 12" 

14.0 14" 

16.0 16" 

18.0 18" 

20.0 20" 

24.0 24" 

30.0 30" 

36.0 36" 

  *Values not included in list shall be added and abbreviated with four (4)  
  characters. ASPA shall be provided a list of any new values added. 

 5.2.4 Material Values: 

Material identifier (value), which is added to the layer name (e.g., CU- 
WATR-DOMC-PIPE-XXXX XXXX XXXX XXXX XX-ST) the value 
must be four characters in length (see table below). 

  Identifier*           Description 

  CIRN   Cast Iron  

  DIRN   Ductile Iron  

  FPVC                 Fusible Polyvinyl Chloride  

  HDPE   High-Density Polyethylene  

  PVC~   Polyvinyl Chloride  

  SSTL   Stainless Steel  

  STEL   Steel 

 

  *Values not included in list shall be added and abbreviated with four (4) 

  characters. ASPA shall be provided a list of any new values added. 
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 5.2.5 Class Values: 

Class identifier (value), which is added to the layer name (e.g., CU- 
WATR-DOMC-PIPE-XXXX XXXX XXXX XXXX XX-ST) the value 
must be four characters in length (see table below). 

  Designator*  Description 

  0000   Not Applicable 

  0051   Class 51 

  0150   Class 150 

  0300   Class 300 

  0900   Class 900 

  0905   Class 905 

  *Values not included in list shall be added and abbreviated with four (4) 

  characters. ASPA shall be provided a list of any new values added. 

 5.2.6 Rating Values: 

Rating identifier (value), which is added to the layer name (e.g., CU- 
WATR-DOMC-PIPE-XXXX XXXX XXXX  XXXX XX-ST) the value 
must be four characters in length (see table below). 

Identifier* Description 

0000  Not Applicable 

DR09  Dimension Ratio (DR) is 9 

DR11  Dimension Ratio (DR) is 11 

DR18  Dimension Ratio (DR) is 18 

DR21  Dimension Ratio (DR) is 21 

 

DR25  Dimension Ratio (DR) is 25 

DR26  Dimension Ratio (DR) is 26 

DR35  Dimension Ratio (DR) is 35 

SC40  Schedule 40 

SC80   Schedule 80 
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  *Values not included in list shall be added and abbreviated with four (4) 

  characters. ASPA shall be provided a list of any new values added. 

 5.2.7 Construction Values: 

Construction identifier (value), which is added to the layer name (e.g., 
CU-WATR-DOMC-PIPE-XXXX XXXX XXXX XXXX XX-ST) the 
value must be four characters in length (see table below). 

Identifier* Description  

DD  Directional Drill  

JB  Jack and Bore  

OC  Open-cut  

PB  Pipe Burst  

PP  Pipe Push 

 

  *Values not included in list shall be added and abbreviated with two (2) 

  characters. ASPA shall be provided a list of any new values added 

 5.2.8 Status Field Codes: 

  Status identifier (code), which is added to the end of the layer name (e.g.,  
  CU-WATR-DOMC-PIPE-XXXX XXXX XXXX XXXX XX-ST) 

 

Code             Description 

A  Abandoned D Existing to demolish  

E  Existing to remain  

F  Future work  

M  Items to be moved  

N  New work 

O  Owned by others 

 

  Examples: 

  Layer Name 

  CU-SSWR-GRAV-PIPE-4.00 PVC~ 0000 DR26 OC  

  CU-SSWR-FORC-PIPE-4.00 PVC~ 0900 DR18 OC  

  CU-SSWR-FORC-PIPE-8.00 DIRN 0051 DR18 OC  
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  CU-WATR-DOMC-PIPE-2.00 PVC~ 0000 SC80 OC  

  CU-WATR-DOMC-PIPE-36.0 PVC~ 0900 DR21 OC  

  CU-WATR-RECL-PIPE-4.00 PVC~ 0900 DR21 OC 

 5.2.9 Acronyms List 

  The following lists of acronyms are referenced throughout this as- built  
  specification. 

Acronym Description 

CAD Computer Aided Drafting; refers to AutoCAD drawings 

ASPA American Samoa Power Authority 

QA/QC Quality Assurance / Quality Control 

Engineer US Licensed Engineer 

Surveyor US Licensed Surveyor 

Contractor American Samoa Licensed Contractor 

 

 

 

END OF SECTION 


