



## ADDENDUM NO. 2

**Tender Reference:** MR307/2025

**Project:** Supply, Installation & Commissioning of a Battery Energy Storage System (BESS) for 4MWp Agrophotovoltaic Project in Ovalau

**Date:** 16th December 2025

**Subject:** Change of Site Visit Dates

Please be advised that the site visit schedule for the Supply, Installation & Commissioning of a Battery Energy Storage System (BESS) for 4MWp Agrophotovoltaic Project in Ovalau (MR307/2025) has been updated.

- **Original Site Visit Date:** 16th December 2025
- **New Site Visit Dates:**
  - **First Site Visit:** 23rd December 2025
  - **Second Site Visit:** 8th January 2026
- **Time & Location:** 11:00 AM at the Project Site (Bureta Solar Farm, Ovalau)

**Reason for Change:**

The adjustment was made due to two key factors:

1. The recent tropical depression, which required postponement from 16th December for the safety of all participants.
2. The upcoming Christmas and New Year holiday period, during which many companies will be closed or operating with limited staff.

To ensure fairness and allow maximum participation from all bidders, we are conducting two pre-bid site visits considering the holiday season. **Bidders may choose to attend either one of the scheduled dates.**

**Important Note:**

All other conditions, requirements, and submission deadlines remain **unchanged** as per the original tender documents.



Issued by:

	<p><b>Rusiate Jale Faivakibau</b> Manager Solar Development   Special Projects Energy Fiji Limited P: +679 666 4555 Extn 6616   M: +679 999 1348 E: <a href="mailto:rusiatef@efl.com.fj">rusiatef@efl.com.fj</a> W: <a href="http://www.efl.com.fj">www.efl.com.fj</a></p>	<p>Signature:</p>
--	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------